
Time schedule of parallel run
How to access testing environment?

1. Automatic communication, using protocol HTTPS.
 

2. SMTP communication using S/MIME messages
: cds@cds.sand.ote-cr.cz
3. Access via web page
: https://market.test.ote-cr.cz/ 
Schedule of parallel run for external participants on CS OTE


[Date Format: dd-mm-yyyy]
	Parallel run
	From
	To

	· Launch a parallel run
	12. 11. 2009
	15. 12. 2009

	· Verifying external interfaces
·  Testing new functionality by external users
	21. 11. 2009
	6. 12. 2009

	· Complete verifying

(simulation of real run)
	7. 12. 2009
	15. 12. 2009


	activities throughout parallel run
	From
	To

	I. Phase

· Connecting external users to system 

(connectivity test, for automatic comm.)
	12. 11. 2009
	20. 11. 2009

	II. Phase
· Verifying external interfaces

· Testing new functionality by external users

	21. 11. 2009
	6. 12. 2009

	a) Set up an external interface
	21. 11. 2009
	30. 11. 2009

	b) External participants 
tests communication channels
	21. 11. 2009
	6. 12. 2009

	CDS - Registration of core data to CDS
(registration OPM
,  renew validation OPM)
	23. 11. 2009
	23. 11. 2009

	CDS - Receiving data
	24. 11. 2009
	24. 11. 2009

	CDS - Providing data according to external user request  
	25. 11. 2009
	25. 11. 2009

	CDS - Changing of supplier administration
(acceptance of request, acceptance of  approve, enquires)
	26. 11. 2009
	26. 11. 2009

	CDS - Complaints 
	27. 11. 2009
	27. 11. 2009

	activities throughout parallel run
	From
	To

	EMTAS – BM (Block Market), 
insert an order, cancelation, request a status, request a detail of  product …
	30. 11. 2009
	30. 11. 2009

	EMTAS – DAM (Day Ahead Market),
receiving and validation of bids, 
receiving and validation of MCC,
look over bids …
	1. 12. 2009
	1. 12. 2009

	EMTAS – IM (Intraday market) &
BMR (Balance market),
receiving, validation and cancelation of bids, enquires of results …
	2. 12. 2009
	2. 12. 2009

	EMTAS – ERD,
receiving, validation and cancelation/renew of diagrams, look ever 
	3. 12. 2009
	3. 12. 2009

	EMTAS – SETTLEMENT
request final plan / marginal prices / settlement
	4. 12. 2009
	4. 12. 2009

	III. Phase

· Complete verifying 

(simulation of real run)
	7. 12. 2009
	15. 12. 2009

	· Preparation of Phase 3
(market day definition)
	
	

	· Sending and receiving OPM registration
	
	

	· change of the electricity supplier requirements
	
	

	· change of the electricity supplier confirmation
	
	

	· ERD – Registration Diagrams
(receiving, cancelation, matching, aggregation)
	
	

	· Sending and receiving temperature data
	
	

	· Sending and receiving real values from measurement
	
	

	· Sending and receiving data about activation of regulation energy 
	
	

	· Execution of a day aggregation
	
	

	· Receiving, validation, cancelation, look over bids of particular markets
	
	

	· Acceptance, aggregation, matching bids of particular markets
	
	

	· Day-ahead markets
	
	

	· Daily settlement of short-term electricity market
	
	

	· Daily settlement of imbalance and regulation energy
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� Request for authorization/settings is published on � HYPERLINK "http://www.ote-cr.cz/informace-ote/novinky/upgrade-cs-ote" ��http://www.ote-cr.cz/informace-ote/novinky/upgrade-cs-ote�


� See 1st note. 


� The access for external participants will be granted from 12th November, 2009 


� Through 2nd phase external users will be able to test particular scenarios of given area. Though it is possible access all areas anytime it is preferred to make request of given area, because otherwise answer to yours request might be delayed.


� Test of communication scenarios will be carried out step by step according to functional area.


� OPM = Point of delivery/transfer





