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Introduction
All Nominated Electricity Market Operators (NEMOs) 
and all transmission system operators (TSOs) report to 
the regulatory authorities on the costs of establishing, 
amending and operating single day-ahead and intra-
day coupling according to Article 80 of the Commission 
Regulation (EU) 2015/1222 of 24 July 2015 – CACM Reg-
ulation. Costs directly related to single day-ahead and 
intraday coupling shall be clearly and separately iden-
tified and auditable. The report shall also provide full 
details of contributions made to NEMO costs by TSOs in 
accordance with Article 76(2).

Description of the Single Day-ahead Coupling (SDAC) 

The aim of Single Day-ahead Coupling (SDAC) is to 
create a single pan-European cross zonal day-ahead 
electricity market. An integrated day-ahead market will 
increase the overall efficiency of trading by promoting 
effective competition, increasing liquidity and enabling 
a more efficient utilisation of generation resources 
across Europe. SDAC allocates scarce cross-border 
transmission capacity in the most efficient manner by 
coupling wholesale electricity markets from different 
regions through a common algorithm, simultaneously 
considering cross-border transmission constraints and 
thereby maximising social welfare. SDAC began as a 
voluntary initiative from NEMOs and TSOs in 2014 with 
North-Western Europe (NWE) Price Coupling, South-
West Europe (SWE) coupling and 4M MC. In 2022, it 
covers most of Europe. 

The governance of the SDAC consists of three layers:

•	 Joint NEMOs and TSOs: governed by the Single Day-
Ahead Coupling Operations Agreement (DAOA);

•	 Only NEMOs: governed by the All NEMO Day-Ahead 
Operation Agreement (ANDOA);

•	 Only TSOs: governed by the TSO Cooperation Agree-
ment for Single Day-Ahead Coupling (TCDA).

Until end 2021, SDAC was governed by a Joint Steer-
ing Committee (JSC) that includes representatives of all 
the parties involved. The JSC activities are supported by 
horizontal groups which address the legal, financial and 
communication aspects of the coupling. Furthermore, 
there were joint task forces which dealt with Market & 
System Design, Operation incl. procedures and the Sim-
ulation Facility, the latter being established end of 2021. 
In addition, the 15-minute Market Time Unit (MTU) 
coordination was established as a temporary project 
under the JSC.

SDAC members (operational*)
* SEM bidding zone: 
   operation in isolation 

SDAC members 
(non-operational)

Status mid-June 2022

SF TF
Simulation Facility

All Parties body

MSD
Market & System Design

All Parties body

OPSCOM
(incl. Procedures)

Operation and 
Development

Coordination

Decision

All Parties body

IC
Incident Committee

Legal TF

Communication TF

Joint Steering Committee ( JSC ) Budget Management TF

Integrated Coordination Team ( ICT )15 min MTU
coordination project

Status End 2021

Joint SDAC NEMOs and TSOs governance structure

Figure 02

Figure 01
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Description of Single Intraday Coupling

Single intraday coupling (SIDC) creates a single EU 
cross-zonal intraday electricity market. In simple terms, 
buyers and sellers of energy (market participants) are 
able to work together across Europe to trade electricity 
continuously on the day the energy is required.

An integrated intraday market makes intraday trading 
more efficient across Europe by:

•	 promoting competition;

•	 increasing liquidity (i. e. increasing the ease with 
which energy can quickly be bought and sold without 
affecting its price);

•	 making it easier to share energy generation 
resources;

•	 making it easier for market participants to allow for 
unexpected changes in consumption and outages.

As renewable intermittent production such as solar en-
ergy increases, market participants are becoming more 
interested in trading in the intraday markets as it has 
become more challenging for market participants to be 
in balance (i.e. supplying the correct amount of energy) 
after the closing of the day-ahead market.

Being able to balance their positions until one hour be-
fore delivery time is beneficial for market participants 

and power systems alike by, among other things, re-
ducing the need for reserves and associated costs while 
allowing sufficient time to carry out system operation 
processes for ensuring system security.

SIDC is an initiative between NEMOs and TSOs which 
enables continuous cross-border trading across Europe. 
SIDC follows on from the Cross Border Intraday (XBID) 
Project which delivered, in June 2018, the first go-live 
of the intraday continuous t rm. It allows energy net-
works to integrate and expand across Europe. The SIDC 
was launched on 12/13 June 2018 across 15 countries. On 
19/20 November 2019, SIDC went live across a further 
seven countries, resulting in 22 countries being cou-
pled. Furthermore, the Northern Italian borders (IT – FR, 
IT – AT and IT – SI) were integrated into the already cou-
pled intraday region on 21 September 2021.

The governance of SIDC consists of three layers:

1.	� Joint NEMOs and TSOs: governed by the Intraday  
Operation Agreement (IDOA)

2.	� Only NEMOs: governed by the ALL NEMO-Intraday 
Operation Agreement (ANIDOA)

3.	� Only TSOs: governed by the Transmission Coopera-
tion Agreement (TCID)

Countries coupled in 1st go-live (June 2018)

Countries coupled in 2nd go-live (November 2019)

Countries to be coupled in 3rd go-live (Q3 2021)

Note: Luxembourg is part of the Amprion Delivery Area. Market participants in 
Luxembourg have access to the SIDC through the Amprion Delivery Area 

Countries to be coupled in 4th go-live (Q1 2022)

Countries to be coupled in 5th go-live (TBD)

Joint SIDC NEMOs and TSOs governance structure

OPSCOM
& Change Control 

Operations Committee

Legal TF

Communication SG

Intra Day Steering Committee (IDSC)Decision

Operation &
Development

Coordination

All Parties Meeting

Incidents

Operations

All Parties Meeting All Parties Meeting

Testing

Extensions

IT

Markets

Losses

Budget SG

Integrated
Coordination Team

QA & RM
Quality Assurance &
Release Management

MSD
Market & System

Design

LIP Test
Coordinator

Figure 04

Figure 03



8  /  CACM Cost Report of 2021

Until end 2021, SIDC was governed by the Intraday 
Steering Committee (IDSC) that includes representatives 
of all the parties involved. The IDSC activities were sup-
ported by horizontal supporting groups and task forces 
which address the legal, financial and communication 

aspects of the coupling. Furthermore, there were joint 
task forces dealing with Operations (OPSCOM), Quality 
Assurance and Release Management (QARM), and Mar-
ket and System Design (MSD).

Description of the cost categories included in the report

Establishing and amending costs Operating costs

SDAC 
common 
costs

All NEMOs 
and all 
TSOs costs

1.1 • �Price coupling solution for day-ahead 
(Development + Amendment)

• Leader Remuneration (WGs) 

• Legal support

• Project Manager Office (PMO)

• Costs for meeting arrangement

• Secretarial Services 

• Procedures - Updates, 

• Operational Report - Changes

• Central Settlement entity costs

1.2 • Operation of the price coupling solution

• Legal support

• Secretarial Services 

• Procedures - Updates

• Central Settlement entity costs

All NEMOs 
costs

1.3 • PMO

• Support Tasks 

• Leader Remuneration (WGs)

• �Part of NEMOs committee costs  
(CACM related tasks)

1.4 • Maintenance Contracts for SDAC

• Operation Fee

• Leader Remuneration (WGs)

• PMO

• Support Tasks

• PMB release testing 

All TSOs 
costs

1.5 • Legal Support 
• Secretarial Services

• �Central Settlement entity costs

1.6 • �Secretarial Services

• �Central Settlement entity costs

SIDC 
common 
costs

All NEMOs 
and all 
TSOs costs

2.1 • �Hosting & Maintenance of SIDC Tech-
nical solution and Further development 
of SIDC technical solution Work-
groups (XTG, MSD, QARM, LTC, BMSG, 
COMSG),

• Legal support (LTF)

• �PMO (IDSC, ICT and other WGs)

• Travelling and meeting organisation

• Procedures – Updates by OTF

2.2 • �Hosting & Maintenance of SIDC 
Technical solution Incident Committee 
(IC SPOC)

• �Operational Committee (OPSCOM)

• �Workgroups (BMSG, OTF, ICT),

• Legal support (LTF)

• �PMO (IDSC, ICT and other WGs)

• Travelling and meeting organisation

• Procedures – Updates (OTF)

All NEMOs 
costs

2.3 • Project Manager Officer (PM)

• Workgroups (PWG, TWG)

• �Travelling and meeting organisation

• �Legal support (LWG)

• �NEMOs committee costs (CACM related 
tasks)

2.4 • �Operation of the price coupling solution

• �Workgroups (PWG, TWG)

• PM

All TSOs 
costs

2.5 • Costs for project management 

• �Costs related to information and  
communication channels

• �External administration costs related to 
SIDC Solution

• Costs for testing

2.6 • Costs for project management 

• �Costs related to information and  
communication channels

• �External administration costs related  
to SIDC Solution

• Costs for operational reporting

Table 1
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Summary
Overview of costs since 2017  |  E = Establishing and amending, O = Operating

2017 2018 2019 2020 2021 2022 forecast

in K € E O E O E O E O E O E O

SDAC Joint 
costs

204 0 902 0 1 368 264 2 028 346 3 240 449 4 369 670

All 
NEMOs

1 315 0 1 314 0 1 134 446 1 149 465 366 761 479 1 144

All TSOs 0 0 22 0 3 0 15 9 44 34 46 36

Total 1 519 0 2 238 0 2 505 710 3 192 820 3 650 1 244 4 894 1 850

SIDC Joint 
costs

2 846 0 4 854 959 3 780 2 135 4 674 2 571 3 944 2 448 6 651 2 805

All 
NEMOs

863 0 679 71 472 235 424 847 354 826 440 900

All TSOs 686 0 768 200 606 374 649 282 729 281 858 314

Total 4 395 0 6 301 1 230 4 858 2 744 5 747 3 700 5 027 3 555 7 949 4 019

Regional 
total

Joint 
costs

703 592 718 317 1 113 645 576 278 1 183 139 1 556 150

All 
NEMOs

6 0 1 0 0 117 0 656 0 397 0 85

All TSOs  637 378 535 429 918 101 1 133 503 893 527 1 452 463

Total 1 346 970 1 254 746 2 031 863 1 709 1 437 2 076 1 063 3 008 698

Grand Total  
(common + regional 
costs)

7 260 970 9 793 1 976 9 394 4 317 10 648 5 957 14 790  5 862 15 851 6 567

Total cost per year 8 231 11 769 13 711 16 605 20 652 22 418

Total since 2017 93 385

Joint costsEstablishing and amending: Operating:

8 000
k €

7 000

6 000

5 000

4 000

3 000

2 000

1 000

2017 2018 2019 2021 2022 forecast2020

0

All NEMOs All TSOs Joint costs All NEMOs All TSOs

SDAC Regional
total

SIDCSDAC SDACRegional
total

SIDCSDACRegional
total

SIDCSDACRegional
total

SIDC SDAC SIDC SIDCRegional
total

Regional
total

Table 2

Figure 05
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The key points of the evolution of costs in 2021 are the following:

Market Coupling Steering Committee (MCSC) 
under development in 2021

TSOs and NEMOs have been working incessantly over 
recent years, and especially in 2021, to achieve a truly 
integrated European electricity market. This is reflected 
in the way forward to a new governance structure that 
entered into force on 14 January 2022. By integrating 
the decision making for both the day-ahead and intr-
aday timeframe, the new structure will ensure further 
coordination and foster efficiency, and create a fast-
er decision-making mechanism. Concretely, the joint 
SDAC and SIDC governance and related agreement up-
dates were discussed and implemented so that the new 
governance could enter into force in the timeline agreed 
at the start of the pandemic situation. This represents the 
implementation of Article 10 of the CACM Regulation.

SDAC key achievements in 2021

2021 marks the completion of the SDAC coupling with (al-
most) all physical interconnections being part of one cou-
pling: the Multi-Regional Coupling (MRC) and 4M Market 
Coupling (4M MC) were merged and the loop in SEE by 
including the borders between Bulgaria, Greece and Ro-
mania into SDAC was closed. The new operational timing 
giving 17 minutes to the Algorithm calculations has been 
implemented in summer 2021 and a new operational tim-
ing to even better cope with the increasing challenges to 
the Algorithm investigated and agreed for implementa-
tion in 2021. 

During 2021, one major Euphemia and PCR matcher and 
broker (PMB) release was launched. It introduced func-
tionalities such as shadow prices for maximum import 
and export allocation constraints, functionalities to sup-
port core flow-based and the calculation of aggregated 
curves. 

A significant part of the SDAC budget is used to research 
ways to improve the performance of the Algorithm to al-
low all required change requests, such as the 15 min MTU, 
to be accommodated. Research was done under the um-
brella of the Euphemia Lab programme and shows overall 
positive results, leading to the industrialisation of prom-
ising topics that improve the Algorithm such as the scal-
able complex launched in December. One option that has 
been investigated since 2020 is non-uniform pricing. 
Enabling the Algorithm to cope with future challenges will 
remain a crucial area of focus in 2022 and 2023. 

Governance-wise various changes have been implement-
ed. The Procedures Task Force (TF) was re-integrated un-
der OPSCOM and end 2021 the SDAC Simulation Facility 
TF was established.

SIDC key achievements in 2021

2021 was another year of continuous progress for SIDC. 
SIDC was extended to Italy in September 2021 (3rd Go-
live wave) through the Northern Italian borders. A new 
release (R3.1) was successfully deployed in middle of 
2021. 

SIDC has continued to grow as the number of orders reg-
istered and trades concluded on the platform continued 
to increase throughout year, while operation has been 
stable and reliable.  

During 2021, SIDC focussed on the main components of 
its roadmap:

•	 Development and start of the tests of the Release 
3.2. (focused on the two Software Change Requests, 
correction of Latent Faults form previous releases and 
security improvements);  

•	 Negotiations with the IT Provider of a set of meas-
ures to increase the performance and the associated 
Service Level Agreements (SLAs) in order to face the 
increasing number of orders and trades concluded on 
the platform;

•	 Detailed design of the European IDAs, leading to the 
creation of a new interface module between Intraday 
Continuous system and Auction algorithm. Detailed 
specifications have been delivered to the IT providers 
of the three components of the IDAs; 

•	 Development of the Cross Product Matching (CPM) 
functionality via a Minimum Viable Product to assess 
the viability of the concept and its impact on perfor-
mance;

•	 Coordination with the Local Implementation Project 
(LIP 14) aiming to extend the SIDC to Italy.

SIDC has continued to provide strategic orientations and 
identify solutions for all unresolved issues at the work-
ing level. In addition to the monitoring of the roadmap 
as described above, SIDC contributed to the preparation 
of the establishment of the new joint governance with 
SDAC.
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Chapter A: Pan European costs 
Common costs resulting from the coordinated activities of all NEMOs and all 
TSOs or all NEMOs only or all TSOs only participating in the single day-ahead 
and Single intraday coupling

The following table provides an overview of total actual common costs for the SDAC and SIDC in 2021 (without the regional costs):

in € Establishing and amending costs Operating costs 

SDAC common costs

All NEMOs and all TSOs costs 1.1 3 239 861 1.2 449 413

All NEMOs costs 1.3 366 519 1.4 761 778

All TSOs costs 1.5 43 659 1.6 34 302 

SIDC common costs

All NEMOs and all TSOs costs 2.1 3 943 851 2.2 2 447 610 

All NEMOs costs 2.3 354 103 2.4 826 081

All TSOs costs 2.5 729 094 2.6 281 142

Total 8 677 087 4 800 326 

The following table provides an overview of the 2022 forecast of common costs for the SDAC and SIDC (without the regional costs):

in € Establishing and amending costs Operating costs 

Day ahead related 
common costs

All NEMOs and all TSOs costs 3.1 4 368 706 3.2 669 674 

All NEMOs costs 3.3 478 583 3.4 1 143 827

All TSOs costs 3.5 45 588 3.6 35 588

Intraday related 
common costs

All NEMOs and all TSOs costs 4.1 6 650 679 4.2 2 805 435

All NEMOs costs 4.3 439 708 4.4 900 000 

All TSOs costs 4.5 857 700 4.6 313 900

Total 12 840 964 5 868 424

Joint costsEstablishing and amending: Operating:

8 000

6 000

5 000

4 000

2 000

3 000

1 000

7 000

k €

SDAC
pan-European common costs

SIDC
pan-European common costs

Day ahead related
pan-European common costs

Intraday related
pan-European common costs

2021 2022 forecast

0

All NEMOs All TSOs Joint costs All NEMOs All TSOs

Table 3

Table 4

Figure 06
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1	 Actual SDAC costs of 2021

1.1	 The joint all TSOs and all NEMOs costs of establishing and amending the SDAC 
The amount of 3 239 861 € consists of :

Item Category Temporary activity 2021 costs (€)

1.1.1 ICG YES 16 913

1.1.2 Simulation Facility Contingency NO 4 914

1.1.3 Simulation Facility Adaptation 4MMC YES 750

1.1.4 Simulation Facility Architecture Update NO 76 052

1.1.5 Simulation Facility Euphemia Releases NO 16 052

1.1.6 MSD NEMOs & TSOs co leader (ES) NO  182 745 

1.1.7 MSD PMO NO 180 745

1.1.8 15min MTU PMO YES 217  294

1.1.9 SDAC Technical Solution Euphemia Releases NO 297 392

1.1.10 SDAC Technical Solution Leader Remuneration NO 219 365

1.1.11 SDAC Technical Solution PMB Releases NO 318 381

1.1.12 SDAC Technical Solution R&D NO 679 908

1.1.13 SDAC Technical Solution Support tasks NO 104 011

1.1.14 Maintenance Contracts NO 704 567

1.1.15 JSC Secretary NO 68 391

1.1.16 Project Place Users NO 1 235

1.1.17 Join Me licenses YES 408 €

1.1.18 Communications TF Coordination NO 17 508

1.1.19 Procedures TF Coordination NO 12 603

1.1.20 Legal TF Coordination NO 64 974

1.1.21 Central Settlement Entity Fees NO 55 019

Total SUM 3 239 861

Table 5
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1.2	 The joint all TSOs and all NEMOs costs of operating the SDAC  
The amount of 449 413 € consists of :

Item Category Temporary activity 2021 costs (€)

1.2.1 Simulation Facility Operational NO 22 309

1.2.2 Procedures TF Coordination NO 30 063

1.2.3 Communications TF Coordination NO 5 836

1.2.4 Legal TF Coordination NO 21 658

1.2.5 JSC Secretary NO 68 391

1.2.6 Secretarial OPSCOM NO 43 138

1.2.7 Central Settlement Entity Fees NO 55 019

Total SUM 449 413

•	 A rate of 925 €/MD was used for internal resources of 
NEMOs and TSOs;

•	 The Budget Management Task Force (BMTF) is re-
sponsible for the budgeting, validating and reviewing 
of costs associated with the JSC, who provides the 
final cost approval;

•	 The cost sharing methodology for the 2021 Joint 
Actual costs is based on the capacity allocation and 
congestion management (CACM) sharing keys im-
plemented in the DAOA, which entered into force 28 
March 2019; 

•	 The TF Leaders provided the split of their cost re-
porting activities, between the establishment and the 
operational costs and between TSOs only and Joint 
NEMOs and TSOs SDAC costs;

•	 The main events for the year per task force were as 
below.

1.2.1	 Market and System Design TF  
(Items 1.1.6 and 1.1.7)

The mission, objective & general scope of competence of 
the MSD TF is the following:

•	 Ensure a robust process is organised and applied to 
develop the Algorithm and the DA MCO function 
assets;

•	 Prepare the detailed development planning for the DA 
MCO function assets; 

•	 Evaluate the performance assessment reports of the 
algorithm releases;

•	 Translate the relevant market design needs into 
amendments of requirements or new requirements 
for the Algorithm and the IT systems;

•	 Provide an assessment of feasibility, costs and bene-
fits of changes, design them to the level of functional 
specifications in line with the strategic guidance 
provided by JSC, and ensure that the design phase 
follows the planning; 

•	 Support the creation of viable release planning with 
the focus on the analytical and technical deliverables 
and market design needs;

•	 Provide the necessary market, technical and func-
tional knowledge base to other bodies and external 
parties.

As there are multiple tasks under the MSD task force 
which cover both TSO- and NEMO-related domains, two 
representatives have been elected, one as the MSD TSOs 
co-chair and one as the MSD NEMOs co-chair.

Due to the frequency of meetings (weekly meetings of 2 h 
or 3 h) and the documentation required for them, as well 
as for all other deliverables required under the MSD TF, 
the support of the MSD PMO was essential. 

Costs for the research and development (R&D) pro-
gramme have been managed by the MSD TF as they are 
part of the SDAC Joint NEMOs and TSOs cost categories 
as it concerns development for both NEMOs and TSOs 
for the SDAC Algorithm. Further progress on the R&D 
work was carried out by the third party service provider 
N-Side during 2021.

Table 6
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1.2.2	 JSC Secretary and ICT PMO   
(Items 1.1.15 and 1.2.5)

•	 The roles are all performed by an external service 
provider, E-Bridge Consulting; 

•	 The activities of this role are focused on the facili-
tation of the JSC meetings and the facilitation of the 
Integrated Coordination Team (ICT), which is respon-
sible for the co-ordination of all deliverables across 
all TFs: 

	› Preparation and facilitation of JSC conference calls, 
including drafting meeting minutes and ensuring 
the timely completion of agreed actions;

	› Support the SDAC Co-chairs in day-to-day pro-
ject management of SDAC;

	› Preparation and moderation of weekly ICT calls 
and bi-annual strategy meetings. These meetings 
were held to co-ordinate dependencies and risks 
across TFs, agree high-level planning, discuss 
overall strategy and prepare for JSC meetings. Is-
sues were highlighted to the SDAC Co-Chairs and 
mitigations agreed;

	› Contract management and taking care of new 
party adherence;

	› Single point of contact for requests of JSC mem-
bers;

	› Leading implementation of joint SDAC & SIDC 
governance.

1.2.3	 Communications TF (Items 1.1.18 and 1.2.3)

The Communication TF is chaired by an external service 
provider, E-Bridge Consulting. The Communication TF  
focuses on the external communication made by SDAC. 
The major deliverables of 2021 were the following : 

•	 Preparation and coordination of SDAC material for 
MESC and Pentalateral Coordination Group meetings;

•	 Maintenance and delivery of SDAC communication 
plan: draft and publish press releases and communi-
cation notes on important events, maintain website. 

1.2.4	 Procedures TF  (Items 1.1.19 and 1.2.2)

The main roles of the Procedures TF consist of the 
following: 

•	 Draft, update and test relevant MRC operational 
procedures;

•	 End-to-end testing of 4MMC procedures;

•	 Draft, update and test relevant SDAC operational pro-
cedures in preparation of the enduring phase;

•	 Responsible for the end-to-end testing of implemen-
tation of local and regional changes due to changes in 
allocation constraints.

The main milestones and activities for the Procedures TF 
in 2021 were the following:

•	 New implementations impacting current MRC pro-
cedures (changing into SDAC with implementation of 
merge of Interim Coupling Project (ICP) + MRC under 
the SDAC project in mid-June):

	› Polish MNA –21 January;

	› Change of Threshold for Second auction for the 
Iberian Market –21 February;

	› Procedural regular improvements based on 
OPSCOM discussions – 21 March;

	› BG-GR border implementation – 21 June;

	› New operational timings (full-decoupling deadline 
shift to 14:00 with Shadow Auction rules revision) 
– 21 June;

	› Interim Coupling Project merge with MRC under 
single Day-Ahead Project – 21 June;

	› Hansa MNA implementation – 21 June;

	› BU – RO Market coupling implementation –  
21 October; 

	› NO2A + EXAA CCP change – 21 November.

•	 Maintenance, improvements (Change control 
procedure adaptation with Algorithm methodology 
and monitoring), republication of procedures (NEMO 
Committee website, 1 September) and testing of 
existing MRC & SDAC operational procedures;

•	 Joint procedural Testing (32 PCR/MRC Joint Tests in 
2021). Organisational tasks, management and report-
ing:

	› Hard Brexit + Polish MNA Tests – 18/19/20/21 
January;

	› Procedural NEMO-only test with Service Provider 
(backups) – 27 January; 

	› Training test (Full decoupling scenario training 
with Market participants) – 25 February and 
03 March;

	› BG-GR border implementation Tests – 12/13/14/15 
April;

	› New operational timings + ICP merge – 
17/18/19/20/25/26 May;
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	› Hansa MNA implementation Tests – 14/15/16 June;

	› Allocation and ramping constraints on the Italian 
northern borders – 31 August and 01/02 Septem-
ber;

	› New PCR assets (PMB-Euphemia releases) – 
30 September and 04 October;

	› BU – RO Market coupling Tests –  
11/12/13/14 October;

	› Training test (Full decoupling scenario train-
ing with Market participants) – 26 October and 
03 November;

	› NO2A + EXAA CCP Tests –  
29 October  and 02 November;

	› Procedural NEMO-only test with Service Provider 
(backups) – 15 December. 

•	 Analysis, discussion and impact assessment in Mar-
ket Coupling process, documentation and reporting 
for extension of algorithm computation from 12 to 17 
minutes in 2021 – new operational timings prepara-
tions (inherited from last year).

1.2.5	 Legal TF Coordination (Items 1.1.20 and 1.2.4)

The main tasks of the Legal TF on SDAC-only topics were 
the following in 2021:

•	 Participation in discussions and legal assessment 
CCP-default related issues;

•	 Legal preparations and discussions non-uniform 
pricing;

•	 Discussions re 15’ MTU implementation; 

•	 Question re end of Interim Period & start of Endur-
ing Period (single operation of 4MMC & MRC under 
SDAC);

•	 Work re transfer of agreements for NASDAQ;

•	 Question re CCP amendment linked with Algorithm 
Methodology.

1.2.6	 Central Settlement Entity Fees  
(Items 1.1.21 and 1.2.7)

This role is performed by an external service, JAO SA. 
The following tasks are included in these Central Settle-
ment Entity Fees:

•	 Budgeting and monitoring activities;

•	 Settlements for the SDAC Joint NEMOs and TSOs 
Common costs;

•	 Monthly and quarterly documentation and reporting 
of the project expenses; 

•	 Advise parties concerning critical financial issues: 
Make suggestions, propose way forwards if deemed 
necessary;

•	 Leadership role of the SDAC Budget Management 
Task Force.

1.2.7	 Simulation Facility  
(Items 1.1.2, 1.1.3, 1.1.4, 1.1.5 and 1.2.1)

The Simulation Facility is a web-based application in 
which the Algorithm is embedded, and which allows the 
simulation of market coupling scenarios based on His-
torical Data and/or User-defined Data, as well as report-
ing on the Simulation Results.

The main costs involving the Simulation Facility which 
occurred in 2021 were the following:

•	 CPLEX licenses for N-Side (required for Euphemia 
use);

•	 Maintenance and hosting of TRIMANE SDAC Tech-
nical Solution;

•	 Euphemia release update and testing;

•	 Change requests and testing for MNA adaptation;

•	 Inclusion of the 4MMC region;

•	 SF taskforce Telcos;

•	 Functional Support Facility Operational (FSFO) activ-
ity (support to SF users, Leader role);

•	 Quarterly remuneration of SDAC Technical Solution 
NEMOs for Euphemia use.

1.2.8	 SDAC Technical Solution  
(Items 1.1.9, 1.1.10, 1.1.11, 1.1.12 and 1.1.13)

The main goal of the SDAC Technical Solution used in the 
SDAC is to calculate energy allocation prices across the 
European electricity market to increase market trans-
parency and maximise social welfare by using one single 
common Algorithm. Within the SDAC project, the SDAC 
Technical Solution is also known as “PCR”.
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1.3	 The all NEMOs costs of establishing and amending the SDAC in 2021  

The all NEMOs costs of establishing and amending the SDAC in 2021 consist of: 

•	 NEMO Committee costs totalling 146 462 €; •	 NEMOs only costs of establishing and amending the 
SDAC algorithm and DA MCO Function System total-
ling 220 057 € as further detailed below.

50 % of all costs encountered by the NEMO Committee in its tasks of preparing CACM methodologies  
and proposals in 2021, totalling 146 462 €

Item Related Task Force Temporary activity 2021 costs (€)

1.3.1 NEMO Committee NO 104 237

1.3.2 NEMO Committee - chairman NO 49 314

1.3.3 Reporting and communication Task Force NO 36 769

1.3.4 Technical Task Force NO 50 580

1.3.5 Legal Task Force NO 14 754

1.3.6 NEMO Committee - support NO 19 002

1.3.7 Intraday auction Task Force YES 0 

1.3.8 Cost Task Force NO 18 269

1.3.9 Exceptional contingency YES 0 

Total SUM 292 925

In 2021, the NEMO Committee (NC) worked on many activities: partly following up from 2020 ones, partly new, and 
mostly following the responsibilities and tasks given by CACM Regulation, the approved MCO Plan and Algorithm 
Methodology.

1.3.1	 NEMO cooperation  
(Items 1.3.1, 1.3.2 and 1.3.6)

The NEMO Committee (NC) addressed some escalations 
from SDAC and SIDC and streamlined the position of all 
NEMOs regarding some topics of common interest with-
in the Pentalateral Coordination Group.  Furthermore, 
in 2021 the NC dedicated significant resources to the 
CACM review process.

1.3.2	 NEMO-TSO cooperation 
(Items 1.3.1, 1.3.2 and 1.3.6)

The NC and All TSOs continued their cooperation to build 
a single European internal energy market. Namely, all 
NEMOs and all TSOs worked on the planning to establish 
the joint governance for SDAC and SIDC..

1.3.3	 Methodologies (Item 1.3.4)

On 23 February the NC published the public description 
of the Continuous Trading Matching Algorithm accord-
ing to ACER Decision No 04/2020.

Table 7
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1.3.4	 Communication and Stakeholders involvement (Item 1.3.3)

The NC has published on its website quarterly summa-
ries of its meeting minutes as well as public versions of 
contracts and operational procedures and other con-
tents from SDAC and SIDC. Regarding exchanges with 
stakeholders, the NEMO Committee has attended MESC 
meetings where several topics have been discussed and 
tackled (aggregated curves, price limits, publication of 
contracts).

The NC together with ENTSO-E worked on their posi-
tion paper following the consultation on amendments 
proposed by ACER to the Capacity Allocation and Con-
gestion Management guidelines.

On 29 June the NC, together with Europex, published 
their answer to the ACER Consultation on the Draft 
Framework Guideline on sector-specific rules for cyber-
security aspects of cross-border electricity flows

On 01 July 2021, the NC published the 2020 Cost report 
prepared in cooperation with ENTSO-E and in compli-
ance with CACM Regulation, Article 80.1. 

On 01 July 2021, the NC published on its website the 
CACM Annual Report 2020, a report on operations, mon-
itoring and development of the SDAC and SIDC prepared 
in cooperation with ENTSO-E and in compliance with 
provisions under the Algorithm Methodology (Annex I 
to the ACER Decision 04/2020 on the Algorithm Meth-
odology of 30 January 2020) and with CACM Regulation 
Article 37(5)

On 14 October 2021, the NC facilitated access to market 
participants, through its website, to all NEMO aggregat-
ed bid curves for the SDAC auction, also in multi-NEMO 
areas

On 14 October 2021, the NC organised a webinar to pro-
vide market participants and stakeholders information 
on the published “CACM Annual Report 2020“ with de-
tailed information on intraday and day-ahead coupling 
operations and developments.

On 25 October 2021, the NC and ENTSO-E organised a 
joint workshop with Natural Regulatory Authorities 
(NRAs) to present the so called Option 3 (also known as 
“evolutionary proposal”) for CACM in the context of the 
amendment proposal from ACER.

•	 A rate of 925 €/MD was used for the internal 
resources of NEMOs;

•	 The external costs were included at costs without 
any surplus or commercial benefit for the contracting 
party;

•	 NEMO Committee costs (items 1.3.1, 1.3.2 and 1.3.6) 
consist of costs of the Chairman of the NEMO 
Committee, the cost of external PMO support (costs 
of project management services provided by In-
dra Czech Republic s.r.o.), and the costs related to 
other supportive tasks, mainly related to reporting 
and communication to define, prepare and perform 
reporting according to the CACM Regulation;

•	 The external support for PMO services was selected 
based on a competitive tender finalised at the begin-
ning of 2020;

•	 The Reporting and Communication TF (item 1.3.3) 
is responsible for the NEMO Committee webpage, 
external communication, preparation of CACM 
reports and press releases of the NEMO Committee,

•	 The Technical TF (item 1.3.4)  was established as 
a merger of 3 TFs operating in 2017, namely the 
Algorithm and product TF, DA Algorithm TF and 
ID Algorithm TF, in order to deal with all technical 
methodologies in a centralised approach under the 
CACM Regulation;

•	 The Legal TF (item 1.3.5) is responsible for delivering 
the contractual framework in accordance with MCO 
Plan – especially the All NEMO Cooperation Agree-
ment and coordination of work of legal TFs of NEMOs 
under SDAC and SIDC;

•	 COST TF (item 1.3.8) is responsible for the budgeting, 
validating and reviewing of costs associated with 
the NEMO Committee and the preparation of a Cost 
Report according to CACM Regulation.

The detailed disaggregation of the costs is available in 
the relevant Database file.
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Respective costs attributable to all NEMOs for establishment and amendment of SDAC algorithm  
and DA MCO Function System totalling 220 057 €

Item Category Temporary activity 2021 costs (€)

1.3.11 PMO – General Support NO 78 083

1.3.12 Support Tasks NO 62 998

1.3.13 Leader Remuneration NO 59 639

1.3.14 Facilities NO 19 337

Total SUM 220 057

Compared to 2020, the Maintenance costs (totalling 
roughly 650 K €) were considered as joint NEMO–TSO 
common cost for the establishment and amendment of 
SDAC, based on the ongoing strengthening of the joint 
governance of SDAC (including its systems). These costs 
refers to part of the cost related to the maintenance con-
tracts for Algorithm and PMB which is not related to 
production operational support and therefore refers to 
basic maintenance (so-called “offline maintenance”) and 
change release management.

•	 A rate of 925 €/MD was used for the internal resourc-
es of NEMOs;

•	 The external costs were included at cost without any 
surplus or commercial benefit for the contracting 
party;

•	 The external service provider in charge of the main-
tenance of the Algorithm–N-SIDE SA was selected 
based on a competitive tender prior to the entry into 
force of CACM; 

•	 The external service provider in charge of develop-
ment and maintenance of the PMB – Unicorn Sys-
tems a.s. was selected based on a competitive tender 
prior to CACM’s entry into force;

•	 PMO - General Support (item 1.3.11) costs consist of 
the costs of the external support related to project 
management services provided by Indra Czech 
Republic s.r.o. as of 06 May 2020; 

•	 The external support for PMO services was selected 
based on a competitive tender;  

•	 Leader Remuneration (item 1.3.13) refers to the remu-
neration of the PWG (Procedural Working Group) and 
LTF (formerly Governance Working Group) leadership 
provided by the internal resources of NEMOs;

•	 Support tasks (item 1.3.12) refer to minor ad-hoc 
tasks performed for the benefit of all NEMOs such 
as their representation in specific joint WGs or TFs 
or in external forums or update of materials such as 
presentations and documentation. These tasks are 
provided either internally by the NEMOs or external-
ly by the PMO;

•	 Facilities (item 1.3.14) refer to costs of the document 
management system provided by Project place Inter-
national AB and to the costs of the Incident com-
mittee conf call lines used as the main line for daily 
operational calls and incident committee calls.

The detailed disaggregation of the costs is available in 
the relevant Database file.
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1.4 	NEMOs only costs of operating the SDAC 

Respective costs attributable to all NEMOs for operating the SDAC algorithm totalling 761 778 €

Item Category Temporary activity 2021 costs (€)

1.4.1 Maintenance Contracts NO 367 484

1.4.2 Leader Remuneration NO 81 169

1.4.3 Facilities NO 39 381

1.4.4 PMO – General Support NO 13 345

1.4.5 Support Tasks NO 1 070

1.4.6 PMB Release testing YES 14 800

1.4.7 Operation Fees NO 244 530

Total SUM  761 778

As of mid-2021, the MRC and 4M MC regions were 
merged and an enduring solution for SDAC was im-
plemented, making operation fees (cost of day-to-day 
operation of single coupling) a joint NEMO costs and 
increasing slightly the costs of online maintenance:

•	 A rate of 925 €/MD was used for the internal resources 
of NEMOs;

•	 The external costs were included at cost without any 
surplus or commercial benefit for the contracting par-
ty;

•	 Maintenance costs (item 1.4.1) refer to the part of the 
cost related to maintenance contracts for Algorithm 
and PMB, which is directly related to production op-
erational support and therefore refers to operational 
maintenance (so-called “online maintenance”);

•	 Leader Remuneration (item 1.4.2) refers to the remu-
neration of the PWG, Algorithm Working Group and 
LTF (formerly Governance Working Group) leadership 
provided by the internal resources of NEMOs for the 
benefit of the operation of SDAC;

•	 Facilities (item 1.4.3) refers to the usage of several on-
line tools such as projectplace and conferencing tools 
used by NEMOs for SDAC;

•	 PMO- General Support (item 1.4.4) costs consist of the 
costs of the external support related to project man-
agement services provided by Indra Czech Republic 
s.r.o. as of 06 May 2020; 

•	 Support tasks (item 1.4.5) costs refer to the costs of the 
ACER study performed by NEMOs on a yearly basis;

•	 PMB Release testing (item 1.4.6) refers to testing of 
new versions of PMB system;

•	 Operation Fee (item 1.4.7) refers to the day-to-day op-
eration of the SDAC assets;

•	 The external support for PMO services was selected 
based on a competitive tender prior to CACM’s entry 
into force.  

Table 9
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1.5 	The TSO only costs of establishing and amending the SDAC 

The amount of 43 659 € consists of::

Item Category Temporary activity 2021 costs (€)

1.5.1 Legal Support TCDA NO 9 357

1.5.2 TSO JSC Secretary NO 13 430

1.5.3 Central Settlement Entity Fees NO 20 872

Total SUM 43 659

•	 The TSOs-only costs for establishing and amending 
the SDAC consist of external legal support to the 
TCDA Agreement (Bernard Energy), Secretary costs 
of the TSO JSC (E-Bridge Consulting) and the Central 
Settlement Entity (JAO SA);

•	 The external legal services have been provided based 
on the direct assignment, as a continuity of the 
selected service providers, by the SDAC TSOs JSC;

•	 The cost-sharing methodology for the 2021 Joint 
Actual costs is based on the CACM sharing keys 
implemented in the TSO Cooperation Agreement for 
TCDA, which entered into force as of 28 March 2019. 

1.6	 The TSO only costs of operating the SDAC 

The amount of 34 302 € consists of:

Item Category Temporary activity 2021 costs (€)

1.6.1 TSO JSC Secretary NO 13 430

1.6.2 Central Settlement Entity Fees NO 20 872

Total SUM 34 302

1.6.1	  JSC Secretary (Items 1.5.2 and 1.6.1)

•	 The roles are all performed by an external service 
provider, E-Bridge Consulting; 

•	 The activities of this role focus on the facilitation 
TSO-only Steering Committee meetings. 

	› Preparation and facilitation of the TSO JSC confer-
ence calls, including drafting meeting minutes and 
ensuring the timely completion of agreed actions;

	› Support the TSO Co-chair in the day-to-day 
project management of SDAC;

	› Contract management and taking care of new 
party adherence;

	› Single point of contact for requests of TSOs‘ JSC 
members;

	› Implementation of joint SDAC & SIDC TSO govern-
ance.

1.6.1	 Central Settlement Entity Fees 
(Items 1.5.3 and 1.6.2)

•	 This role is performed by an external service, JAO 
SA. The following tasks are included in these Central 
Settlement Entity Fees:

•	 Budgeting and monitoring activities;

•	 Settlements for the SDAC TSOs-only common costs;

•	 Monthly and quarterly documentation and reporting 
of the SDAC project expenses; 

•	 Advise parties concerning critical financial issues: 
Make suggestions, propose ways forward if deemed 
necessary.

Table 10
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2	 Actual SIDC costs of 2021

2.1	 The joint all TSOs and all NEMOs costs of establishing and amending the SIDC 

SIDC algorithm and ID MCO Function System totalling 3 943 851 € as further detailed below. The costs consist of: 

Item Category Temporary activity Total costs of 2021 (€)

2.1.1 Hosting & Maintenance of SIDC Technical solution NO 1 677 376

2.1.2 Further development of SIDC technical solution NO 1 494 648

2.1.3 XBID Testing Group - XTG NO 204 690

2.1.4 Market System Design - MSD NO 138 273

2.1.5 Quality Assurance and Release Management Q&ARM NO 117 589

2.1.6 Intraday auctions - IDA 75 338

2.1.7 Other expenses NO 21 541

2.1.8 LIP Testing Coordinator - LTC YES 39 359

2.1.9 Intraday Steering Committee - IDSC NO 46 264

2.1.10 Legal Task Force - LTF NO 47 052

2.1.11 Budget Management Subgroup - BMSG NO 24 837

2.1.12 Integrated Co-ordination Team - ICT NO 15 248

2.1.13 Communications Subgroup - COMSG NO 22 563

2.1.14 OTF NO 19 072

Total SUM 3 943 851

The actuals in 2021 were considerably lower compared 
to expected budget (6,25 M EUR), where the main differ-
ence is caused by significantly lower spending related to:

•	 Further development of SIDC continuous solution 
(difference of 1.1 M) , where major change requests 
were postponed into 2022; 

•	 Development of IDA solution (difference of nearly 
0.5 M), where the development itself was completely 
shifted into 2022;

•	 Associated cost related to project management 
(difference of 0.5 M).

2.1.1	 Hosting & Maintenance of the SIDC 
technical solution and further devel-
opment of the SIDC technical solution 
(Deutsche Börse AG  [DBAG] costs)   
(Items 2.1.1, 2.1.2 and 2.2.1)

The cost consists of recurring Hosting and Maintenance 
costs and the cost for new functionality or services put 
into effect. New functionality might also impact the re-
curring Hosting & Maintenance cost.

•	 Recurring Hosting & Maintenance cost: a total sum 
of 3 049 413 €, of which 1 661 376 € represent the 
costs of establishing and amending the SIDC and  
1 372 037 € represents operating costs

	› �This consists of elements such as: 
	- Cost of hosting the solution in two data centres;
	- Cost of security services; 
	- Cost of providing the solution’s environments 
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(productions, production-like, test environ-
ments) and the infrastructure;

	- Cost of providing continuous IT support and 
operation;

	- Cost of the availability of the failover mecha-
nism;

	- Cost of software licences;
	- Cost of corrective and preventive software 
corrections; 

	- Cost of adaptive and perfective software 
enhancements.

	› Every added functionality can have an impact on 
ongoing Hosting & Maintenance costs, depending 
on its scale and complexity.

	› The Hosting & Maintenance cost is divided 
between the Operational and Establishment & 
Amendment cost, according to the formula agreed 
by the SIDC parties in the IDOA agreement.

	› 3rd party support totalling 27 678 €,  which is a 
specific support from the XBID Service Provider 
DBAG to each NEMO primarily for solving obsta-
cles during the setup of LTS connectivity to the 
SIDC technical solution (hence considered as the 
costs of establishing and amending the SIDC).

•	 New functionality or service in totalling 1 494 648 €:  
CR100 – CPM – Minimum Valuable product: 
901 116 € – With this CR the project parties agreed on 
the R&D of the CPM Basic functionalities to under-
stand the implementation and performance aspect. 
The 50 percent of R&D was covered from the 2021 
budget (450 558 €).

•	 CR101 – Release 3.2: 103 277 € - The CR was primar-
ily focused on the improvement of the technical com-
ponents of the XBID Solution as well as the functional 
modification and corrections in the following areas:

	› Cross border trading halt impact to OCC files 
(XBID-5410);

	› ATC after ramp rate improvement (XBID-5606);

	› FIXIT of JIRAs from previous releases, IMTs; 

	› Third party software upgrades.

•	 CR102 – Topology Updates Flexibility: 86 076 € - The 
CR introduces better flexibility in the topology which 
involves removing any undesirable effects prevent-
ing the use of all the parallel interconnectors in the 
configuration for both implicit and explicit alloca-
tions.

•	 CR103 – Release 3.3: 686 888 € for SW changes & 
357 143 € – This introduces an update of the tech-
nical components, improvement of the performance 

optimisation to extend the system boundaries of the 
XBID and functional changes which are considered 
critical. The following points are in the scope:

	› CR102 Topology Flexibility Updates (XBID-5611) 
– R3.3 is just a vehicle for the delivery of CR102 
which has its own record/price;

	› Common ATC/NTC for Bidding Zone borders 
(XBID-4982);

	› sFTP logs provision for purpose of PMI Logs usage 
monitoring (XBID-5273);

	› Technical (Reporting Engine, CMI Reports, Dis-
putes removal, Sender batching, Reporting and 
monitoring, ComTrader, Code optimisation) and 
infrastructure (Server upgrade, Storage size in-
crease) enhancements necessary for uplifting the 
Service Boundaries in order for the XBID Solution 
to handle 10 million daily Order Transactions;

	› Update of SLA reporting; 

	› FIXIT of JIRAs from previous releases, IMTs; 

	› Third party software upgrades;

	› The cost attributed to 2021 is 70 % of the 
infrastructure cost (250 000 €).

•	 ASR019: 67 272 € - The ASR was necessary to cover 
the involvement of DBAG in the activities associated 
with the 3rd wave production launch strategy and 
readiness of the XBID Solution.

•	 ASR020 – DBAG test Client: 63 252 € - with this ASR, 
DBAG updated a tool which is used by the testing 
specialists for the validation of certain parts of XBID 
functionalities. 

•	 ASR021 – IMT Severity Tracking: 12 000 € with this 
ASR, the parties are getting improved efficiency 
in the use of the incident management tool, which 
contributes to the more efficient processing of the 
operational incidents.

•	 ASR022 – DBAG’s supporting services for refine-
ment of agreed CRs: 60 156 € - the ASR was needed 
to clarity the impact of the items below listed on the 
XBID system:

	› Common ATC/NTC for Bidding Zone borders 
(XBID-4936);

	› Scheduled Service Halt (XBID-5408); 

	› Cross border trading halt impact to OCC files 
(XBID-5410); 

	› Shipping Module (SM) late files alarm (XBID-5419).
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•	 ASR023 Support Services for XBID 3rd Wave Trial 
Period and Go-live: 62 355 € - with this ASR, the 
parties get the package of support and consultancy 
services for XBID 3rd wave production launch strate-
gy and the readiness of the XBID Solution.

•	 ASR024 Analysis for RTS4 Slice A: 144 576 € - with 
this ASR, NEMOs and TSOs arranged with DBAG a set 
of services for the design, execution and validation of 
new testing scenarios to explore additional measures 
for XBID performance optimisation.

2.1.3	 XBID Testing Group (XTG) (Item 2.1.3)  
Co-chaired by representatives from ELES 
(as of February), TTN and OMIE

In 2021, there were four main activities performed by 
XTG. These activities are described below, with the main 
elements and the corresponding dates.

•	 R3.1: this release started already in 2020 and 
continued in 2021, and was deployed in the produc-
tion environment on 28 April 2021. The overall UAT 
consisted of the following phases:

	› UAT I/III/R – Functional and Regression tests: from 
03 September 2020 until 01 February 2021;

	› UAT II – Performance tests: from 02 February 2021 
until 01 March 2021;

	› UAT V – Failover Tests: from 01 March 2021 untill 
19 March 2021;

	› Final bug retesting period: from 22 March 2021 
until 25 March 2021. 

•	 PROD DST SCC: the DST short clock change has been 
tested by XTG on behalf of OPSCOM. Those tests have 
been performed in 2 runs:

	› Run 1: from 22 February 2021 until 05 March 
2021;

	› Run 2: from 08 March 2021 until 26 March 2021.

•	 R3.2: R3.2 was a maintenance release which has 
been deployed in the production environment on 
31 January 2022. XTG only executed one testing 
phase for this release, as follows: 

	› UAT I/III/R phase: 01 October 2021 until 
25 November 2021.

•	 PROD DST LCC: the DST long clock change has been 
tested by XTG on behalf of OPSCOM. Those tests have 
been performed in 2 runs:

	› Run 1: from 27 September 2021 until 
15 October 2021.

	› Run 2: from 18 October 2021 until 29 October 2021

2.1.4	 MSD (Item 2.1.4) Chaired by representative 
from E-Bridge (PMO provided by the 
same representative)

MSD manages the technical aspects of the joint project. 
This includes the development of Change Requests 
which have an impact on the IT solution, alignment 
on the changes specifications with DBAG, technical 
prioritisation of the changes and review of techni-
cal documents, assessment of faults, clarifications of 
points raised by the testing experts, and assessment and 
validations of major configuration changes. 

Major MSD R&D activity was design work regarding 
cross-product matching features, representing the 
continuation of work started in 2020 addressing 
more detailed questions regarding the impact on files 
generated by XBID Solution and their specific attributes, 
configurations, routing and specific corner cases assess-
ment. Detailed design work was completed at the end of 
Q3 2021. In addition, the impact to ACER/REMIT report-
ing and calculation of rounding residuals was addressed 
under a separate ASR.

Another R&D activity under MSD responsibility via the 
Flow-based Subgroup was a preparation of high-level 
design for flow-based support implementation. The 
high-level design provides a basic introduction to the 
topic, assessment of impacts to capacity constraints 
validation, several alternatives for related shipping 
changes and also indications regarding changes to the 
inbound files structure. Work on high-level design was 
completed in May 2021 and put on hold as further work 
required DBAG involvement, which was not possible 
due to resources constraints. The impact of flow-based 
design was also considered within QA&RM/TSSG work 
on enduring shipping cost benefit analysis.

Major Change Requests prepared by MSD and further 
detailed with DBAG addressed topology updates flexibil-
ity and ATC ramp rate limit consideration improvement.

Concerning the work overseen by the MSD with regards 
to losses on DC cables, the adjusted concept considering 
the local rounding solution discussed in 2020 was 
rejected due to various inacceptable impacts. A new 
central solution was suggested. Work was put on hold 
as further work required DBAG involvement, which was 
not possible due to resources constraints.
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2.1.5	 QA&RM (Item 2.1.5) Chaired by NEMO 
Project Manager, Indra (PMO provided  
by the same representative)

•	 The budgeted cost for QA&RM-related activities for 
2021 was 179 309 € (attributed to the establishment 
cost). The real cost was 132 k €.

•	 QA&RM represents several types of activities focused 
on Quality Assurance and Release Management. In 
practical terms it means: 

	› translation of the business strategic needs in the 
project planning, covering integration with the 
working level and system provider; 

	› establishment and management of the processes 
which monitor the development of new releases, 
including resolution of the situations which cause 
a deviation from the project plan and planned 
quality;

	› establishment and management of the process-
es associated with the geographical extension of 
SIDC cooperation (preparation for the 3rd wave of 
go live).

•	 The main leading drivers of the cost attributed in 
2021 were mainly services associated with: 

	› Finalisation of the elaboration on detailed study 
related to the enduring shipping solution as well as 
clarification activities associated with the resolu-
tion of the short-term situation;

	› Implementation of Release 3.2;

	› Planning activities for the new releases including 
planning for CPM and IDAs;

	› Managing of the inputs for the CACM report and 
for the JET-A cooperation;

	› Clarification of the business and project topics 
with the XBID system provider;

	› Coordination of the planning and activities and 
execution of the 3rd wave of SIDC geographical 
extension;

	› Preliminary planning of the 4th wave activities.

2.1.6	 IDA (Item 2.1.6) Chaired by representative 
from E-Bridge (PMO provided by INDRA)

IDA SG manages the preparation of technical require-
ments regarding IDA implementation and also overall 
coordination. In 2021 this included: completion of work 
on high-level design, including description and assess-
ment of various XBID-PMB/EUPHEMIA integration 
options; elaboration of detailed process/technical design 
for selected integration option and preparation of change 
requests/functional requirements for (modification of) 
existing and new IT solutions. First, clarifications re-
garding functional requirements with IT providers were 
triggered in 2021. The activities plan, responsibilities 
sharing and governance of the project were reviewed 
to ensure efficient cooperation among SIDC and SDAC, 
central project and Regional Implementation Projects 
and also internally within SIDC. IDA SG also prepared a 
testing approach proposal clarifying which test phases 
should be foreseen and their dependencies, and which 
body is responsible for a specific test phase.

2.1.7	 LIP Testing Coordinator (LTC) (Item 2.1.8) 
Chaired by representative from E-Bridge 
(PMO provided by the same representa-
tive)

The aim of the LTC is to ensure the local parties’ systems 
will be ready to connect to the XBID solution and work 
correctly with it. In addition, it supports XTG testing 
activities, i. e. enables the identification of XBID solu-
tion faults which might be difficult to identify in isolated 
tests performed by XTG. 

All activities were related to 3rd Wave LIP testing com-
pletion and 4th Wave LIP testing preparation focusing 
on the incorporation of Greek borders. These activities 
included for 3rd Wave Run 2 of the Functional tests and 
Run 1 to Run 3 of Simulation tests with 3rd wave parties 
in the period January to May.

Work was organised with weekly calls of 3rd wave parties 
focusing on alignment concerning testing preparations 
and planning. During an active test phase (usual duration 
1 week), daily stand-up calls were organised to clarify/
confirm the activities for the given day and summarise 
the results of the previous test day. 

Activities related to 4th Wave LIP testing included the 
configuration of test environment, and preparations for 
Integration tests and Run1 of the Functional in the period 
August – September.

Work was organised with weekly calls of selected 4th 

Wave parties and was put on hold in September due to 
local preparations delay and the consequent replanning 
of the 4th wave scope and timeline.
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2.1.8	 LTF (Items 2.1.10 and 2.2.9) Co-chaired by 
representatives of the NEMOs (through 
Modo-Law) and TSOs (through BEA)

The LTF concentrated on diverse tasks in a number of 
fields, among others regarding the following:

•	 Implementation joint governance : implementation 
principles in IDOA, negotiations on amendments, 
QMV implementation (determination of principles);

•	 Ad hoc questions related to DBAG contract (including 
Deposix);

•	 Ad hoc question e-signing;

•	 Ad hoc question related to observership status (Ser-
bian parties), accession (Baltic Cable), Nasdaq trans-
fer;

•	 PMO / LTF Co-convenor tasks (follow-up mails, input 
to ID SC, participation to IDSC,  participation ICT telco 
budget reporting, organisation LTF telco; etc.).

The input from the LTF and/or LTF Conveners was pro-
vided through written analysis and/or via direct partici-
pation during the crucial meetings and negotiations.

2.1.9	 BMSG (Items 2.1.11 and 2.2.5) Chaired by 
representative of OTE. PMO provided by 
Ernst & Young

The BMSG managed financial reporting and validation 
monthly. 

The resettlement of the cost among all SIDC parties takes 
places quarterly. 

In 2021 the costs were split using the: 

•	 Sharing Key for Establishing and Amending Cost; 

•	 Operational cost sharing key.

All cost-sharing keys were calculated according to the 
CACM sharing key and in compliance with the IDOA, 
among the IDOA signatories.

The budget for the 2022 and financial roadmap for 2023–
2025 was developed and approved according to the IDOA 
process. 

2.1.10	ICT (Items 2.1.12 and 2.2.10)  
PMO provided by Ernst & Young 

The ICT is responsible for the coordination of the inte-
grated plan across all work streams. Regular meetings 
were held to update the status of milestones in the plan 
and coordinate dependencies and risks. Issues were 
highlighted to the IDSC Co-Chairs and mitigations 
agreed.

Furthermore, the ICT members pre-align on the IDSC 
agenda for the next IDSC meeting, which is provided to 
IDSC members.

2.1.11	Communications Subgroup (Items 2.1.13 and 
2.2.11) Chaired by TSO Project Manager, 
APG. PMO provided by Ernst & Young

Regular reports to stakeholders were prepared for the 
Trilateral Coordination Group Meeting as well as for the 
MESC meetings. For the latter, this included the SIDC 
analysis of the EFET paper on the future development of 
the Intraday market and the discussion with stakehold-
ers on the results of the analysis. 



26  /  CACM Cost Report of 2021

2.2 	The joint all TSOs and all NEMOs costs of operating the SIDC 

SIDC algorithm and ID MCO Function System operation totalling 2 447 610 € as further detailed below.  
The costs consist of: 

Item Category Temporary activity Total costs of 2021 (€)

2.2.1 Hosting & Maintenance of SIDC Technical solution NO 1 372 036

2.2.2 Incident Committee single point of contact - IC SPOC NO 586 008 

2.2.3 Operational Committee - OPSCOM NO 304 005 

2.2.4 MPLS NO 60 059 

2.2.5 Budget Management Subgroup - BMSG NO 24 837

2.2.6 Other expenses NO 22 054

2.2.7 Intraday Steering Committee - IDSC NO 15 269 

2.2.8 OTF NO 19 072 

2.2.9 Legal Task Force - LTF NO 15 684 

2.2.10 Integrated Co-ordination Team - ICT NO  6 137

2.2.11 Communications Subgroup - COMSG NO 7 630 

2.2.12 QA & RM NO 14 819

Total SUM 2 447 610 €

The explanation of majority of cost elements of SIDC 
operating costs is provided in chapter related to joint 
NEMOs and TSOs costs of establishing and amending the 
SIDC.

2.2.1	 Incident Committee single point of  
contact (IC SPOC) (Item 2.2.2)  
performer by some operational NEMOs 
based on a rotational scheme

The importance of the IC SPOC is to ensure the necessary 
coordination of all parties during a critical incident. With 
the involvement of so many parties in a joint project 
such as SIDC, it is crucial to have a dedicated individual 
to ensure the necessary actions are taken and ensure 
the cooperation of vital parties. There are high costs 
associated with this as NEMOs providing this service 
must employ individuals 24/7 for the 14 days on duty as 
well as the following 14 days on backup. These individu-
als performing the IC SPOC role must also be high-level, 
well-trained operators, capable of handling such a wide-
scale incident.

2.2.2	 Operational Committee (OPSCOM)  
(Item 2.2.3) Chaired by NEMO representa-
tive on rotational basis, PMO provided  
by Ernst & Young 

The key role of OPSCOM is to ensure the continued 
stable operation of the SIDC system. This is achieved by 
the standardised operating procedures created, which 
are continually improved and executed by OPSCOM 
members internally. Another vital task of OPSCOM is 
the management production incidents, which members 
investigate and review to identify solutions to be test-
ed and deployed. OPSCOM works to develop operational 
change requests and enhancements to be implemented 
in production. In addition, it is under OPSCOM’s purview 
to organise, test and coordinate system maintenance, 
new version releases and go-lives.

2.2.3	 Costs of MPLS (Item 2.2.4) 

Refers to the costs of connection of the central SIDC 
system into the MPLS network of NEMOs (provided by 
COLT) and TSOs (provided by Orange).

Table 13
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2.3 	The all NEMOs costs of establishing and amending the SIDC 

NEMO Committee costs totalling 146 462 €, NEMOs only costs of establishing and amending the SIDC totalling 
207 641 € as further detailed below. The costs consist of: 

50 % of all costs encountered by NEMO Committee in its tasks of preparation of CACM  
methodologies and proposals in 2021 totalling 146 462 €

Item Category Temporary activity Total costs of 2021 (€)

2.3.1 NEMO Committtee NO 104 237

2.3.2 NEMO Committtee - chairman NO 49 314

2.3.3 Reporting and communication TF NO 36 769

2.3.4 Technical TF NO 50 580

2.3.5 Legal TF NO 14 754

2.3.6 NEMO Committtee - support NO 19 002

2.3.7 IDA TF YES 0 

2.3.8 Cost TF NO 18 269

2.3.9 Exceptional contingency YES 0 

Total SUM 292 925

The detailed information related to the NEMO Committee is available under the NEMOs only cost of establishing and 
amending the SDAC.

Respective costs attributable to all NEMOs for the establishment and amendment of SIDC 
totalling 207 641 €.

Item Category Temporary activity Total costs of 2021 (€)

2.3.10 Project Management (PM) NO    126 899

2.3.11 Technical WG (TWG) NO 41 741

2.3.12 Expenses YES 0 

2.3.13 Legal WG (LWG) NO 34 034

2.3.14 Procedures WG (PWG) NO 2 246 

2.3.15 Cost Management WG (CMG) NO 2 721

Total SUM 207 641

•	 A rate of 925 €/MD was used for the internal  
resources of NEMOs;

•	 The external costs were included at cost without any 
surplus or commercial benefit for the contracting 
party;

•	 The resources for the NEMOs-only part of the SIDC 
project were secured through external providers sup-
port by Indra Czech Republic s.r.o. for PM, PWG and 
TWG and by MODO Advocaten for LWG; 

•	 The external support for PMO services was selected 
based on a competitive tender;

Table 14

Table 15
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•	 The external support for LWG services was selected 
based on a direct assignment prior to CACM’s entry 
into force;  

•	 Project Management is responsible for the project 
management of NEMOs-only bodies under the SIDC 
project;

•	 The TWG is responsible for the review of the tech-
nical and functional specifications of the SIDC MCO 
Function System;

•	 Expenses relate mostly to the costs of the Public 
Message Interface (PMI) and traveling/meeting place 
expenses;

•	 The LWG is responsible for the delivery of the con-
tractual framework required by NEMOs to establish 
and operate the SIDC;

•	 The PWG is responsible for establishing the 
NEMOs-only procedures of SIDC and NEMOs activi-
ties (drafting and review) related to joint NEMOs and 
TSOs procedures;

•	 PM costs includes the costs of IDA SG PMO in the 
amount of nearly 12 K € which will be resettled as 
joint NEMOs-TSOs costs in course of 2022.

2.3.1	 For PMO activities (NEMO ID SC and 
NEMO OPSCOM) (Items 2.3.10 and 2.4.4)

PM/PMO represents several types of activities support-
ing NEMOs in the following project bodies: NEMO SIDC 
steering committee, joint SIDC steering committee with 
TSOs, JSC with DBAG, NEMO and joint operational com-
mittee, SIDC cost management group, SIDC budget man-
agement subgroup, SIDC Integration and Coordination 
Task Force and Integration and Coordination Task Force 
with NEMO Committee.

With regard to scope, it focuses on daily activities relat-
ed to the communication, agendas, minutes, reporting, 
preparation of the inputs for decision making processes, 
etc. and on delivery-oriented activities such as negotia-
tion with service providers, contracts and amendment to 
contracts, strategic planning, etc.

The main drivers associated with the costs attributed in 
2021 were mainly services associated with:

•	 Negotiation and implementation of the Release 3.2;

•	 Negotiation of ASR and contractual implications for 
the performance implementation measures, including 
finalisation of the Amendment 6 to Maintenance and 
Support Agreement (MSA);

•	 Clarifications regarding the implementation of 
the Cross Product Matching – Minimum Valuable 
Product;

•	 Management of the process and activities for the 3rd 
wave  go live; 

•	 NEMO IDSC alignment on IDA related topics; 

•	 Regular interaction with NEMO Committee, tasks 
stemming from the integration, preparations of 
the process supporting higher level of integration 
(MCSC);

•	 Clarification and implementation of the change with-
in the scope of REMIT reporting, finalisation of the 
scope for implementation;

•	 Regular clarifications on the project status with 
NRAs via JET platform;

•	 Resolution of different escalations from working 
level.

2.3.2	 NEMO Central Admin (Item 2.4.1)

The importance of the NEMO Central Admin is to ensure 
that the necessary actions can be triggered on behalf 
of NEMOs during a critical incident or planned main-
tenance. With the involvement of so many parties in a 
joint project such as SIDC, it is crucial to have a dedicated 
individual to ensure the necessary actions are taken and 
ensure the cooperation of vital parties. There are high 
costs associated with this as the NEMOs providing this 
service must employ individuals 24/7 for the 14 days on 
duty as well as the following 14 days on backup. These 
individuals performing the NEMO Central Admin role 
must also be high-level, well-trained operators, capable 
of handling an action with such a wide-scale impact.

2.3.3	 TWG, PWG (Items 2.3.11, 2.3.14, 2.4.3 and 2.4.6)

List of activities from January until December 2021: 

•	 Technical solution for monitoring accesses to PMI 
logs files – analysis and CR preparation;

•	 ACER REMIT Reporting – collecting of requirements, 
analysis and clarification with ACER; 

•	 ACER reporting – provision of report data twice a 
year;

•	 CACM Annual report – NEMO indicator data prepa-
ration, simulation and data provision for scalability 
analysis;
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•	 Stakeholders reporting – NEMO indicators data 
preparation and provision twice a year to OPSCOM/
AM TF;

•	 BBPs/SMs review for XBID R3.2, Losses;

•	 Amendment 6 to MSA – review and contribution 
from technical perspective;

•	 CPM impact to ACER reporting – analysis started;

•	 XBID R3.3 open software components upgrade 
assessment, need for performance and failover tests 
assessment;

•	 Monthly SLA Performance monitoring, analysis and 
managerial summaries preparation, evolution of the 
reports;

•	 Future XBID system performance needs analysis;

•	 XBID R3.1 Performance tests preparation, execution 
with LTSs connected, results and reports analysis;

•	 RTS4 performance tests preparation, dataset and 
scenarios definition, proposed improvements 
analysis started;

•	 PMI log analysis tool – clarification with the third 
party service provider Minsait, support and bug 
report tickets resolution;

•	 Support and organisation of the recurring training of 
operators;

•	 Amendments and enhancement of procedures 
according to findings from operations;

•	 Preparation of operator’s certification. 
 

2.4 	The all NEMOs costs of operating the SIDC 

The amount of 826 081 € consists of:

Item Category Temporary activity Total costs of 2021 (€)

2.4.1 Central Administrator NO 730 000

2.4.2 Expenses YES 25 828

2.4.3 Technical WG (TWG) NO 42 972

2.4.4 Project Management (PM) NO 6 024

2.4.5 Legal WG (LWG) NO 11 345

2.4.6 Procedures WG (PWG) NO 7 126

2.4.7 Cost Management WG (CMG) NO 2 786

Total SUM 826 081

•	 The rate for the Central Administrator role was set up 
to 2 000 €/24 hours;

•	 A rate of 925 €/MD was used for the internal 
resources of NEMOs;

•	 The external costs were included at cost without any 
surplus or commercial benefit for the contracting 
party;

•	 The Central Administrator role rotates among the 
NEMOs who volunteered to perform this role;

•	 The resources for the NEMOs-only part of the SIDC 
project were secured through external providers 
support by Indra Czech Republic s.r.o. for Cost TF, PM, 
PWG and TWG and by MODO Advocaten for LWG; 

•	 The external support for PMO services was selected 
based on a competitive tender;

•	 The external support for LWG services was selected 
based on a direct assignment prior to CACM’s entry 
into force;  

•	 The Central Administrator is responsible for the op-
eration of the central system (XBID Solution) and for 
the performance of all procedures in 24/7 regime;

Table 16
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•	 PM is responsible for the project management of 
NEMOs-only bodies under the SIDC project;

•	 The TWG is responsible for the review of the 
technical and functional specification of the SIDC 
MCO Function System;

•	 Expenses relate mostly to the costs of PMI and 
traveling/meeting place expenses;

•	 The LWG is responsible for the delivery of the 
contractual framework required by NEMOs to 
establish and operate the SIDC;

•	 The PWG is responsible for establishing the 
NEMOs-only procedures of SIDC and NEMOs 
activities (drafting and review) related to joint 
NEMOs and TSOs procedures. 
 

2.5 	The all TSOs costs of establishing and amending the SIDC

All TSOs PMO and WG support totalling 729 094  € as further detailed below. The costs consist of: 

Item Category Temporary activity Total costs of 2021 (€)

2.5.1 Costs for project management NO 312 876

2.5.2 Costs related to information and communication channels NO 65 441

2.5.3 External administration costs related to SIDC Solution NO 5 890

2.5.4 Cost for testing NO 331 500

2.5.5 Contingency YES 13 387

Total SUM 729 094

The following activities were undertaken under these categories:

2.5.1	 Costs for project management (Item 2.5.1) 

Under this category, 90 % of the costs of the following  
external and internal service providers are summarised:

•	 APG (and for December also ČEPS) for the role of the 
TSO project manager;

•	 Artelys for the role of the TSO chair;

•	 BEA for the legal support;

•	 E-Bridge for PMO support;

•	 Magnus Red for expert/PMO support for the ECP4 
upgrade.

The following activities were undertaken:

•	 Attendance of IDSC (and facilitation in the case of the 
TSO chair), MESC, PCG and JET meetings, DBAG JSC, 
1-1 calls with joint TF leaders, etc. including prepara-
tions/follow-ups;

•	 Support in risk and issue management of the joint 
NEMO and TSO SIDC. In 2021, amongst others, the 
following important deliverables were the focus of 
the TSO project management team:

	› Implementing intraday auctions: agreement of 
the Terms of Reference, setting-up the project 
structure (including SDAC), deciding on integra-
tion option and identifying the provider of the 
required module for data exchange (including 
various TSO-only calls to align TSO position and 
way forward); 

	› Implementation of the joint SDAC & SIDC govern-
ance;

	› Implementation of cross-product matching;

Table 17
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	› Designing the new stakeholder reporting, includ-
ing managing of the reporting subgroup lead by 
TSOs;

	› Preparation and LIP testing for 3rd wave go-live; 

	› Transit shipping: cost-benefit-analysis provided 
to NRAs;

	› Work on FB concept for continuous trading;

•	 Preparation for, running of and follow-up for TSO SC;

•	 Budgeting, reporting, and managing the quarterly 
resettlement of TSO-only common costs; input for 
2020 NRA reporting;

•	 Drafting input for the ENTSO-E market report;

•	 Amending the TCID to reflect the joint SDAC and 
SIDC governance and signature; 

•	 Review on how to strengthen TSO participation and 
decision-making during IC calls; 

•	 Preparations for a TSO knowledge sharing workshop;

•	 Identification and appointment of one new TSO XTG 
co-convener and TSO project manager;

•	 Trigger and conduct the work on ECP version up-
grade i.e., create dedicated group and contract PMO 
support for the new group.

2.5.2	 Costs related to information and  
communication channels (Item 2.5.2) 

Under this category 50 % of the costs for providing and 
maintaining the ECP/MPLS communication channel are 
summarised. The following service providers contribute 
to these activities:

•	 Application support provider: Unicorn;

•	 Primary hosting provider: Amprion;

•	 Secondary hosting provider: Coreso;

•	 General administrator and change control  
administrator: JAO.

2.5.3	 External administration costs related to 
SIDC Solution (Item 2.5.3)  

The external service provider, JAO, serves as central ad-
ministrator. This cost category summarises the JAO’s 
costs for configuring the CMM and SM part of the LIP 
and XTG testing environments. 

2.5.4	 Cost for testing (Item 2.5.4)

Costs of SYSQA who are testing new releases of the XBID 
solution on behalf of all TSOs and worked on the automa-
tion of the TSO-only test cases.

2.5.5	 Contingency (Item 2.5.5)  

E-Bridge expert costs for supporting the R&D work on 
flow-based intraday capacity allocation.
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2.6 	The all TSOs costs of operating the SIDC

All TSOs PMO and WG support totalling 281 142 € as further detailed below. The costs consist of: 

Item Category Temporary activity Total costs of 2021 (€)

2.6.1 Costs for project management NO 32 975 

2.6.2 Costs related to information and communication channels NO 65 441 

2.6.3 External administration costs related to SIDC Solution  NO 156 471 

2.6.4 External costs related to reporting to EMFIP NO 22 092 

2.6.5 Costs for operational reporting  YES 4 163 

2.6.6 Contingency YES 0 

Total SUM 281 142 

The following activities were undertaken under these categories:

2.6.1	 Costs for project management (Item 2.6.1)

Under this category, the remaining 10 % of the costs 
for project management activities are summarised. See 
chapter 2.5.1 for details.

2.6.2	 Costs related to information and  
communication channels (Item 2.6.2)

Under this category, 50 % of the costs for providing and 
maintaining the ECP/MPLS communication channel are 
summarised. See chapter 2.5.2 for details.

2.6.3	 External administration costs related  
to SIDC Solution (Item 2.6.3)

•	 The external service provider, JAO, serves as central 
administrator. 

•	 This cost category summarises JAO’s costs for 

	› Configuring the CMM and SM part of operational 
environments;

	› Fee for 24/7 general availability and the on-call  
service fee.

2.6.4	 External costs related to reporting to 
EMFIP (Item 2.6.4)

Fee for providing an ECP bridge between XBID ECP and 
the ENTSO-E Transparency Platform ECP to automati-
cally report TSO transparency data (for example avail-
able capacity) from the XBID Solution to the ENTSO-E 
Transparency Platform.

2.6.5	 Costs for operational reporting (Item 2.6.5)

Costs of ČEPS for preparing monthly operational indica-
tors.

2.6.6	 Contingency (Item 2.6.6)

No contingency was utilised.

Table 18
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3	 Forecast of SDAC costs for 2022

3.1 	The joint all TSOs and all NEMOs forecast of establishing and amending the SDAC 

The amount of 4 368 706 € consists of:

Item Category Temporary activity Budget 2022 (€)

3.1.1 Simulation Facility Knowledge Sharing NO 5 000

3.1.2 Simulation Facility CR Contingency NO 30 000

3.1.3 Simulation Facility Monitoring & Improvements NO 30 000

3.1.4 Simulation Facility Adaption for Euphemia releases NO 40 000

3.1.5 Simulation Facility Platform Hardware Renewal NO 5 000

3.1.6 Simulation Facility Euphemia Hardware Renewal NO 30 000

3.1.7 Simulation Facility Internal Software Optimisation NO 5 000

3.1.8 Simulation Facility V4 General Improvements NO 22 000

3.1.9 Simulation Facility TF Leaders costs NO 71 825

3.1.10 MSD TF budget for support of TF members NO 14 800

3.1.11 SDAC Technical Solution R&D NO 751 000

3.1.12 Non-uniform Pricing Developments NO 60 000

3.1.13 MSD NEMOs & TSOs co leader NO 212 750

3.1.14 MSD PMO + organizational aspects NO 212 000

3.1.15 MSD TF general contingency NO 50 000

3.1.16 15 min MTU PCR R&D + Diagnosis NO 78 000

3.1.17 15min MTU PMO NO 235 100

3.1.18 Dedicated Budget on MSD Deliverables NO 122 125

3.1.19 Co-optimisation Roadmap Study NO 124 000

3.1.20 MCSC Secretary NO 65 000

3.1.21 Meeting Arrangements NO 27 000

3.1.22 Communication TF Leader NO 21 094

3.1.23 Legal TF Leaders NO 54 188

3.1.24 SDAC Technical Solution Euphemia Releases NO 301 000

3.1.25 SDAC Technical Solution Leader Remuneration NO 189 700

3.1.26 SDAC Technical Solution PMB Releases NO 465 600

3.1.27 SDAC Technical Solution ALWG Training NO 31 100

3.1.28 SDAC Technical Solution Support Tasks NO 52 700

3.1.29 Maintenance Contracts NO 781 700

3.1.30 DisCo Daily Fee NO 108 962

3.1.31 Project Place Users NO 1 300

3.1.32 Central Settlement Entity Fees NO 70 763

3.1.33 Contingency NO 100 000

Total SUM 4 368 706 

Table 19
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•	 The budget of 2022 establishing and amending costs 
was calculated based on the Joint NEMOs and TSOs 
SDAC costs in 2021;

•	 The total of the 2022 budget was increased by 
1 128 845 € for the Joint SDAC establishment costs, 
compared to the 2021 actuals. This variance was 
caused by:

	› A large underspending in 2021 caused by a delay 
in costs related to new version releases of the 
SDAC Technical Solution, which were initially ex-
pected to occur in 2021 but were moved to 2022;

	› The establishment of a dedicated Simulation 
Facility TF Leader role;

	› Newly introduced costs such as Co-optimisation 
Roadmap Study (3a.19) and the DisCo Daily Fee 
(3a.30). This fee was introduced to reimburse the 
PCR Co-owners for their hardware costs related to 
the Distributed Computing “DisCo”, relevant to the 
implementation of 15’ MTU functionalities. 
 

3.2 	The joint all TSOs and all NEMOs forecast of operating the SDAC

The amount of 669 674 € consists of:

Item Category Temporary activity Budget 2022 (€)

3.2.1 Legal TF Leaders NO 18 063

3.2.2 SF Operational NO 314 418

3.2.3 MCSC Secretary NO 65 000

3.2.4 Travel and Meeting Arrangements NO 27 000

3.2.5 Communication TF Leader NO 7 031

3.2.6 Creation of SDAC Marketing Slides NO 7 400

3.2.7 SDAC OPSCOM NO 110 000

3.2.8 Central Settlement Entity Fees NO 70 763

3.2.9 Contingency NO 50 000

Total SUM 669 674

•	 The total of the 2021 budget was increased by 
220 261 € for the Joint NEMOs and TSOs operating 
costs, compared to the 2021 actuals; 

•	 To align the costs in the best manner to the appropri-
ate groups, the TF Leaders provided the split of their 
cost reporting activities between the establishment 
and the operational costs;

•	 The main reason for this increase is that higher 
maintenance, support and hosting costs are expected 
for the Simulation Facility (covered under SF Opera-
tional, 3b.2).

Table 20
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3.3 	The all NEMOs forecast of establishing and amending the SDAC 

All NEMO Committee costs totalling 195 708 € and all NEMOs PMO and WG support totalling 282 875 € as further 
detailed below. The costs consist of: 

50 % of all costs forecasted for the All NEMO Committee in its tasks of preparation of CACM methodologies and 
proposals totalling 195 708 €.

Item Category Temporary activity Budget 2022 (€)

3.3.1 Chairman NO 54 450

3.3.2 PMO and administrative costs NO 128 400 

3.3.3 Legal TF NO 20 341

3.3.4 Cost TF NO 25 850

3.3.5 Reporting and communication TF NO 51 425 

3.3.6 Technical TF NO 70 950 

3.3.7 Exceptional contingency YES 40 000 

Total SUM 391 416

Compared to actuals of 2021:

•	 There is an expected increase related to the Report-
ing and Communication TF based on the additional 
communication and reporting requirements; 

•	 There is an expected increase for the Technical TF 
based on the workload linked with co-optimisation, 
15min resolution introduction on SDAC, IDAs and 
CACM 2.0;

•	 There is a slight increase related to the Chairman of 
NC due to the increase of activities related to CACM 
2.0;

•	 The exceptional contingency of 40 K € is included 
to cover the unexpected tasks in 2022, however its 
usage must be first approved by the NEMO Commit-
tee, and in a standard situation it is not expected to be 
used.

Respective costs attributable to all NEMOs for the establishment and amendment of the SDAC algorithm and MCO 
Function System totalling 282 875 € 

Item Category Temporary activity Budget 2022 (€)

3.3.8 PMO – General Support NO 65 162

3.3.9 Leader Remuneration Fee NO 71 325

3.3.10 Facilities NO    17 813

3.3.11 Support tasks YES 128 577

Total SUM    282 875

•	 The budget of 2022 corresponds with actuals of 
2021 based on the fact that majority of development 
activities are carried out under joint NEMO–TSO 
management.

Table 21
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3.4 	The all NEMOs forecast of operating the SDAC

The amount of 1 143 827 € consists of:

Item Category Temporary activity Budget 2022 (€)

3.4.1 Online Maintenance NO 495 736 

3.4.2 Leader Remuneration NO 96 663

3.4.3 PMB release NO 0 

3.4.4 PMO – General Support NO     22 573

3.4.5 Support tasks YES 25 208

3.4.6 Facilities NO 45 372

3.4.7 Maintenance Costs YES 7 500 

3.4.8 Operation Fees NO 450 775

Total SUM 1 143 827

The forecasted costs of 2022 represent a significant in-
crease (of 100 K €) compared to the actuals of 2021 due to 
the following aspects:

•	 As of mid-2021, both regions (MRC and 4M MC) are 
coupled operationally – meaning that regional costs 
for operation became joint costs of all operational 
NEMOs;

•	 The nature of the operational costs (an increase 
mostly of maintenance costs);

•	 Increase in activities of leaders/PMO connected to 
the extension of SDAC and its functionalities. 

3.5 	The all TSOs forecast of establishing and amending the SDAC

The amount of 45 588 € consists of:

Item Category Temporary activity Budget 2022 (€)

3.5.1 TSO Legal TF Support NO 10 000

3.5.2 TSO MCSC Secretary NO 12 000

3.5.3 Central Settlement Entity Fees NO 23 588

Total SUM 45 588
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3.6	 The all TSOs forecast of operating the SDAC

The amount of 35 588 € consists of:

Item Category Temporary activity Budget 2022 (€)

3.6.1 TSO JSC Secretary NO 12 000

3.6.2 Central Settlement Entity Fees NO 23 588

Total SUM 35 588

•	 The budget for 2022 was calculated based on the 
TSOs-only 2021 SDAC actuals costs.

•	 The budget for cost elements TSO JSC Secretary and 
Central Settlement Entity Fees has been split equally 
between categorisation establishing and amending 
the SDAC and operating the SDAC.

Table 25
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4	 Forecast of SIDC costs for 2022

4.1	 The joint all TSOs and all NEMOs costs of establishing and amending the SIDC 

Costs related to establishing and amending the SIDC in 2022 totalling 6 650 679 €. The costs consist of: 

Item Category Temporary activity Budget 2022 (€)

4.1.1 Aggregated Project Management costs NO 1 030 321

4.1.2 Technical support tools (ProjectPlace, ReQTest) NO 26 356

4.1.3 DBAG costs - related to future Local implementation projects YES 183 333

4.1.4 DBAG costs - development + Change requests NO 2 915 389

4.1.5 DBAG costs - hosting/maintenance ongoing NO 1 575 000

4.1.6 DBAG costs - hosting/maintenance increase with Change requests NO 68 000

4.1.7 Intraday Auctions implementation YES 852 336

Total SUM 6 650 679

In 2022, the Joint all TSOs’ and all NEMOs’ budget for Es-
tablishing and Amending the SIDC is 6.65 m€. This is an 
increase of around 2.65 m€ compared with the actual fig-
ure in 2021 of 4 m€ (which was a significant underspend 
against budget due to a delay in release 3.3 delivery and 
IDA solution delivery). The 2022 cost drivers include an 
increase for the development of the SIDC Solution due to: 

•	 finalisation in implementation of Release 3.3; 

•	 increased budget for IDA implementation  
(an increase by more than 100 %); 

•	 an increase in the Hosting & Maintenance costs.

4.2 	The joint all TSOs and all NEMOs forecast of operating the SIDC 

Costs related to operation of SIDC in 2022 totalling 2 805 435 €. The costs consist of:

Item Category Temporary activity Budget 2022 (€)

4.2.1 Aggregated Project Management Costs NO 471 377

4.2.2
MPLS costs prefinanced by NEMOs respectively TSOs and defined as 
joint costs

NO 61 764

4.2.3 Technical support tools (ProjectPlace, ReQTest) NO 26 092

4.2.4 DBAG costs - hosting/maintenance ongoing NO 1 492 434

4.2.5 DBAG costs - hosting/maintenance increase with Change Requests NO 117 761

4.2.6 IC SPOC NO 586 008

4.2.7 DBAG costs - hosting/maintenance contingency YES 50 000

Total SUM 2 805 435

In 2022, the Joint all TSOs’ and all NEMOs’ budget for Operating the SIDC is 2.8 m€. This is a 15 % increase over the 2021 
actuals of 2.45 m€. The increase is a corresponding increase in Hosting & Maintenance, which is increased by each 
development. 
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4.3	 The all NEMOs forecast of establishing and amending the SIDC 

50 % of all costs forecasted for the All NEMO Committee in its tasks of preparation of CACM methodologies  
and proposals totalling 195 708 €. The costs consist of:

Item Category Temporary activity Budget 2022 (€)

4.3.1 Chairman NO 54 450

4.3.2 PMO and administrative costs NO 128 400 

4.3.3 Legal TF NO 20 341

4.3.4 Cost TF NO 25 850

4.3.5 Reporting and communication TF NO 51 425 

4.3.6 Technical TF NO 70 950 

4.3.7 Exceptional contingency YES 40 000 

Total SUM 391 416

Respective costs attributable to all NEMOs for the establishment and amendment of SIDC totalling 244 000 €  
related to:

Item Category Temporary activity Budget 2022 (€)

4.3.8 NEMOs organisation NO 234 000 

4.3.9 Other costs and contingency YES 10 000 

Total SUM 244 000

The NEMOs organisation budget for 2022 is expected to be slightly higher compared to 2021 due to the increased 
workload related to IDA topics..
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4.4 	The all NEMOs forecast of operating the SIDC 

The costs consist of:

Item Category Temporary activity Budget 2022 (€)

4.4.1 Central Admin (NEMOs rotation) NO 730 000 

4.4.2 NEMOs organisation NO 112 000 

4.4.3 Other costs and contingency YES 58 000 

Total SUM 900 000 

•	 The main task of NEMO Central Admin is predicted 
to be the same amount as 2021;

•	 For the NEMOs organisation, there is a slight increase 
compared to the 2021 amount.

4.5	 The all TSOs forecast of establishing and amending the SIDC

The costs consist of:

Item Category Temporary activity Budget 2022 (€)

4.5.1 Costs for project management NO 359 100 

4.5.2 Costs related to information and communication channels NO 70 000 

4.5.3 External administration costs related to SIDC Solution NO 8 000 

4.5.4 Costs for external testing support NO 304 000 

4.5.5 PMO support ECP upgrade YES 36 800

4.5.6 Flow-based expert YES 19 600

4.5.7 Knowledge sharing WS YES 20 300

4.5.8 Contingency YES 40 000 

Total SUM 857 700 

•	 The budget for 2022 is slightly lower compared to 2021; •	 Main differences are related to:

	› Costs for the external testing support (4.5.4) are fore-
casted to decrease by 25 % compared to 2021 as the 
investment in test automation should pay-off;

	› New cost categories 4.5.5 to 4.5.7 have been added.
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4.6	 The all TSOs forecast of operating the SIDC

The costs consist of:

Item Category Temporary activity Budget 2022 (€)

4.6.1 Costs for project management NO 39 900 

4.6.2 Costs related to information and communication channels NO 70 000 

4.6.3 External administration costs related to SIDC Solution NO 162 000

4.6.4 External costs related to reporting to EMFIP NO 22 000 

4.6.5 Contingency YES 20 000 

Total SUM 313 900 

•	 The budget for 2022 is slightly lower compared to 
2021; 

•	 Compared to 2021, no budget for operational report-
ing is foreseen as these costs have been defined as 
joint NEMO- and TSO costs.

Table 32
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Chapter B: Regional costs 
Regional costs resulting from the coordinated activities of all NEMOs or TSOs  
cooperating in a certain region

The following projects where NEMOs or TSOs cooperated in a certain region in line with CACM Article 80 (2)(b) were 
recognised in 2017:

1 Day-ahead regional projects 2 Intraday regional projects

1.1 CWE project 2.1
LIP 14 – XBID + CRIDA project, including GR-BG  
border for Intra Day

1.2 CORE FB MC project 2.2 LIP 17 project

1.3 Nordic projects

1.4
Italian Borders Working Table project including  
GR - BG border project

1.5 MRC project

1.6 4M MC project

1.7 Nordic MNA project

1.8 Baltic MNA project

1.9 DE - AT - PL - 4M MC Project (Interim Coupling)

Table 33
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Overview of total actual common regional costs in 2021

in K € Establishing and amending costs Operating costs

Day ahead related 
common costs

All NEMOs and all TSOs costs 1.1 1 152 1.2 139

All NEMOs costs 1.3 – 1.4 397

All TSOs costs 1.5 893 1.6 527

Intraday related 
common costs

All NEMOs and all TSOs costs 2.1 32 2.2 –

All NEMOs costs 2.3 – 2.4 –

All TSOs costs 2.5 – 2.6 –

Total 2 075 1 063

The following table provides an overview of the forecast of common regional costs for 2022

in K € Establishing and amending costs Operating costs

Day ahead related 
common costs

All NEMOs and all TSOs costs 3.1 1 490 3.2 150

All NEMOs costs 3.3 – 3.4 85

All TSOs costs 3.5 1 452 3.6 463

Intraday related 
common costs

All NEMOs and all TSOs costs 4.1 66 4.2 –

All NEMOs costs 4.3 – 4.4 –

All TSOs costs 4.5 – 4.6 –

Total 3 008 698

Joint costsEstablishing and amending: Operating:
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1	 Regional projects of the Day-Ahead Timeframe

1.1	 Costs of CWE project (DA) – including CWE and DE – AT – LU MNA projects

The Central Western Europe (CWE) market coupling pro-
ject ensures the market coupling in the CWE region with 
a Flow Based Capacity Calculation Flow, which means 
that the result of the market coupling must be found 
within the provided constraints of a Flow-Based do-
main. The CWE project is developing a Multiple NEMO 
configuration in the CWE region, allowing designated or 

passported European NEMOs to enter into competition, 
as foreseen by the CACM Guideline. This Multiple NEMO 
configuration in CWE went live as of July 2019.

The default CACM sharing key applies for the CWE pro-
ject.  

1.1.1	 Actual costs for 2021

The following table provides an overview of the total 
actual regional common costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs 0 169 531 

TSOs costs 0 39 996 

NEMOs and  
TSOs costs

 345 600 35 975 

The NEMOs only costs of operational costs totalling  
169 531 € consist of:

Details
Temporary  
activity

2021 costs (€)

CIP costs YES 169 531 

Total SUM 169 531

CIP: CWE NEMOs interface platform, enabling other 
Parties to communicate with CWE NEMOs. The CIP con-
tains an ecp endpoint allowing CIP to connect to ECP.

The TSOs only costs of operational costs totalling 39 996 € 
 consist of:

Details
Temporary  
activity

2021 costs (€)

MPLS costs YES 39 996

Total SUM 39 996

Multi-Protocol Label Switching (MPLS). MPLS is a tech-
nology whose concept is based on the transmission of 
IP data via ATM (Asynchronous Transfer Mode). With 
MPLS, complex meshed virtual connections (VC) for in-
dividual virtual private networks (VPN) can be bypassed 
and thousands of VPNs built on existing technology.

The joint TSOs and NEMOs costs of establishing and 
amending totalling 345 600 € consist of:

Details
Temporary  
activity

2021 costs (€)

Joint PMO YES 184 550

Target Governance YES 161 050

Total SUM 345 600
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The joint NEMOs and TSOs operational costs totalling  
35 975 € consist of:

Details
Temporary  
activity

2021 costs (€)

CWE OPSCOM YES 8 152

JLG YES 58 

JSC PMO YES 15 378

BME YES 10 587

Q&A Site YES 1 800

Total SUM 35 975

•	 A rate of 925 €/MD was used for CWE internal 
resources; 

•	 CWE OPSCOM is responsible for the operation of the 
CWE Market Coupling. In particular but not limited 
to the update of CWE procedures and organisation of 
testing activities; 

•	 The Joint Legal Group (JLG) provides support to the 
Joint CWE project; 

•	 The Budget Management Entity shall provide services 
for the process of sharing, budgeting, monitoring, pro-
viding resettlement calculations and reporting on CWE 
Regional NEMOs and TSOs.

1.1.2	 Forecasts for 2022

The following table provides an overview of the forecast 
of regional common costs for 2022:

Regional costs (€)
2022  

establishing and 
amending costs

2022  
operating  

costs

NEMOs costs 0 84 765  

TSOs costs 0 19 998 

NEMOs and  
TSOs costs

99 700 34 797 

The budgeted NEMOs only costs of operating totalling 
84 765 € consist of:

Details
Temporary  
activity

Budget 2022 (€)

CIP costs YES 84 765    

Total SUM 84 765   

The budgeted TSOs only costs of operating totalling 
19 998 € consist of:

Details
Temporary  
activity

Budget 2022 (€)

MPLS costs YES 19 998    

Total SUM 19 998   

The budgeted joint TSOs and NEMOs costs of establish-
ing and amending totalling 99 700 € consist of:

Details
Temporary  
activity

Budget 2022 (€)

Joint PMO YES 78 300

Target Goverance YES 21 400

Total SUM 99 700

The budgeted joint TSOs and NEMOs establishing and 
amending costs totalling 34 797 € consist of:

Details
Temporary  
activity

Budget 2022 (€)

Joint PMO YES 11 100

SC WG YES 2 775

CWE OPSCOM YES 5 700

Joint Legal Group YES 1 822

BME YES 12 500

Questions &  
Answers site

YES 900

Total SUM 34 797
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1.2	 Costs of CORE FB MC project (DA) 

1	� Project is in development phase so only Joint TSOs and NEMOs costs of establishing and amending costs occur until go live.  
After the go-live permanent costs (operational cost) will occur.

The Core Flow-Based Market Coupling project promotes 
the development and implementation of a Flow-Based 
day-ahead market coupling across the whole Core ca-
pacity calculation region (Core CCR) in the framework of 
SDAC. The Core CCR consists of the bidding zone borders 
between the following EU Member States’ bidding zones: 
Austria, Belgium, Croatia, the Czech Republic, France, 
Germany, Hungary, Luxembourg, the Netherlands, Po-
land, Romania, Slovakia and Slovenia. 

A specific regional sharing key approved by the com-
petent national authorities of each Member State in the 
region on 20 May 2015 applies in the Core Flow-based 
market coupling project.

The joint TSOs and NEMOs costs1 of establishing and 
amending and costs of operating Core FB MC totalling 
553 058 € consist of:

Details
Temporary  
activity

2021 costs (€)

PMO YES 354 025

Cost of flow based user 
Group & Market Training

YES 7 644

Convenorships YES 87 326

Specific common  
deliverables

YES 0

PCR algorithm/ 
PMB modification costs

YES 5 550

Operational costs of  
simulations

YES 98 513

Total SUM 553 058

•	 The external support for PMO services as of January 
2018 was selected based on a competitive tender 
finalised mid 2017;

•	 A rate of 925 €/MD was used for the JWG, Algorithm 
& Flow-based validation TF, Testing TF and STF Legal 
convenorship provided by a NEMO;

•	 A rate of 925 €/MD was used for the external / run 
market operators who are running the simulations;

•	 PCR / PMB modification costs are budgeted for 
simulations to be run for SDAC approval.

•	 JWG is the central working body where parties are 
designing and implementing all required assets 
for project go-live. JWG is also responsible for the 
coordination of work on all other specific WGs and 
the delivery of all deliverables for JSC approval.

1.2.1		 Forecasts for 2022

The joint TSOs and NEMOs costs1 of establishing and 
amending and costs of operating Core FB MC totalling 
460 876 € as further detailed below.

Details
Temporary  
activity

Budget  
2022 (€)

PMO YES 270 372

Cost of flow based user 
Group & Market Training

YES 39 900

Convenorships YES 81 534

Specific common  
deliverables

YES 9 944

PCR algorithm/ 
PMB modification costs

YES 10 101

Operational costs of  
simulations

YES 49 025

Total SUM 460 876

•	 The external support for PMO services as of January 
2018 was selected based on a competitive tender 
finalised at the beginning of 2017;

•	 The cost of Flow Based User Group & Market Training 
is budgeted for workshops with stakeholders and 
market participants; 

•	 A rate of 925 €/MD is used for the convenorships 
provided by NEMOs;

•	 The specific common deliverables relate to specific 
deliverables to be prepared by JWG (e. g. Validation 
report);

•	 PCR / PMB modification costs are budgeted for 
simulations to be run for SDAC approval;

•	 A rate of 925 €/MD is used for the external parallel 
run market operators who are running the simula-
tions.
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1.3	 Nordic projects (DA)

This Chapter focuses on the Nordic FB project and the 
Nordic 15 min MTU project, which do not include any 
operating costs. Costs of operations and other projects 
are captured in Chapter B7) Nordic operations.

Nordic Flow Based project

This project concerns the regional costs for amending 
and establishing the Nordic day-ahead solutions by im-
plementing the FB capacity calculation and associated 
processes.

1.3.1	 Actual costs for 2021

Following table provides overview of total actual regional 
common costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs 0 0

TSOs costs 416 552 0

NEMOs and  
TSOs costs

0 0

The NEMOs and TSOs costs of establishing and amend-
ing and costs of operating consist of: 

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs YES 249 931

Other administrative costs YES 0

System development costs YES 166 621

Total SUM 416 552

•	 The PMO costs in the above table encompass the 
cost of the PMO services required to facilitate the 
execution of all tasks to complete the objectives of the 
Nordic 15 min MTU project;

•	 The administrative costs concern the ProjectPlace 
licenses;

•	 System Development costs are not shared, but 
handled on an individual party basis.

The TSOs costs of establishing and amending and costs 
of operating consist of:

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs YES 0

Other administrative costs YES 0

System development costs YES 0

Total SUM 0

•	 No joint NEMO and TSO costs in 2021.

1.3.2	 Forecasts for 2022

The following table provides an overview of the forecast 
of regional common costs for 2022:

Regional costs (€)
2022  

establishing and 
amending costs

2022  
operating costs

NEMOs costs 0 0

TSOs costs 1 342 228 0

NEMOs and  
TSOs costs

0 0

The TSOs costs of establishing and amending and costs 
of operating consist of:

Details
Temporary  
activity

2022 total 
costs (€) 

PMO costs YES 250 000 

Other administrative costs YES 0

System development costs YES 1 092 282

Total SUM 1 342 282

•	 The PMO costs in the above table encompass the cost 
of the PMO services required to facilitate the exe-
cution of all tasks to complete the objectives of the 
Nordic FB project;

•	 The system development costs cover the development 
and implementation of the FB Market Information 
Tool hosted at JAO incl. Nordic CCR data deliveries 
and the requirement specification and design phases 
of the full Market Coupling process with integrations 
from the Nordic CCC tool to the NEMOs systems;
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•	 There is an increase of the forecasted budget as the 
project has been postponed a few times for various 
reasons. This means that costs that were expected 
in 2021 are now expected in 2022. This applies for 
the  share of the development costs that are includ-
ed in the forecast for 2022. In addition, the solution 
has become more complex than originally foreseen, 
due to encompassing a larger scope than the Nordic 
CCR. It also includes SwePol, NordBalt and KonTek 
that need to continue to be handled in the same way 
as today, which was originally not anticipated. The 
project is still within the original budget of just over 
2 100 000 €.

Nordic 15 min MTU project

This project concerns the regional costs for amending 
and establishing the Nordic day-ahead solutions by im-
plementing the 15 min MTUs.

1.3.3	 Actual costs for 2021

Following table provides overview of total actual regional 
common costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs 0 0

TSOs costs 0 0

NEMOs and  
TSOs costs

217 932 0

The TSOs costs of establishing and amending and costs 
of operating consist of: 

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs YES 0

Other administrative costs YES 0

System development costs YES 0

Total SUM 0

•	 No joint NEMO and TSO costs in 2021.

The Nemo and TSOs costs of establishing and amending 
and costs of operating consist of:

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs YES 217 932

System development costs YES 0

Total SUM 0

•	 The PMO costs in the above table encompass the cost 
of the PMO services required to facilitate the exe-
cution of all tasks to complete the objectives of the 
Nordic 15 min MTU project;

•	 The administrative costs concern the ProjectPlace 
licenses;

•	 System Development costs are not shared, but 
handled on an individual party basis.

1.3.4	 Forecasts for 2022

The following table provides an overview of the forecast 
of regional common costs for 2022:

Regional costs (€)
2022  

establishing and 
amending costs

2022  
operating costs

NEMOs costs 0 0

TSOs costs 0 0

NEMOs and  
TSOs costs

905 520 0

The Nordic 15min MTU project was launched in May 
2021, which means the initial focus was on the initiation 
of the project, followed by a summer period. 

The project was fully initiated with all groups and exten-
sion of the scope to Intraday Auctions at the end of 2021. 
This year (2022), the project works on all relevant deliv-
erables with all groups and scope and therefore the full 
year and the complete scope results in a higher forecast.
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The TSOs costs of establishing and amending and costs 
of operating consist of:

Details
Temporary  
activity

2022 total 
costs (€) 

PMO costs YES 0 

Other administrative costs YES 0

System development costs YES 0

Total SUM 0

•	 No joint TSO costs in 2022.

The NEMOs and TSOs costs of establishing and amend-
ing and costs of operating consist of:

Details
Temporary  
activity

2022 total 
costs (€) 

PMO costs +  
administrative costs

YES 905 520

System development costs YES 0

Total SUM 905 520

•	 The PMO costs in the above table encompass the cost 
of the PMO services required to facilitate the exe-
cution of all tasks to complete the objectives of the 
Nordic 15 min MTU project;

•	 The administrative costs cover the Project Place 
licenses for the 15 min MTU project;

•	 System Development costs are not shared but 
handled on an individual party basis.

1.4	 Italian Borders Working Table (IBWT) project for Day-Ahead Market

The main objective of the IBWT project is to coordinate 
operations amongst the involved parties. 

The involved parties are: Austrian Power Grid AG (“APG”), 
ELECTRICITY SYSTEM OPERATOR EAD ("ESO"), ELES, 
d.o.o. (“ELES”), Croatian Transmission System Operator 
Plc. (“HOPS”), IPTO Independent Power Transmission 
Operator (“ADMIE”), RTE Réseau de transport d’électric-
ité (”RTE”), Swissgrid ag (“Swissgrid”) as observer mem-
ber, TERNA S.p.A. Rete Elettrica Nazionale (“TERNA”), 
BSP Regional Energy Exchange LL C ("BSP") CROATIAN 
POWER EXCHANGE Ltd. (“CROPEX”), EPEX Spot SE 
(”EPEX”), Nord Pool European Market Coupling Opera-
tor AS (“Nord Pool EMCO”), EXAA Abwicklungsstelle für 
Energieprodukte AG ("EXAA"), Gestore dei Mercati En-
ergetici S.p.A. (“GME”), HELLENIC ENERGY EXCHANGE 
S.A. (“HEnEx”), Independent Bulgarian Energy Exchange 
(“IBEX”), 

A specific regional sharing key applies for this project.

1.4.1	 Actual costs for 2021

Following table provides overview of total actual regional 
common costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs 0 0

TSOs costs 0 0

NEMOs and  
TSOs costs

35 010 0

The joint TSOs and NEMOs costs of establishing and 
amending and costs of operating consist of:

Details
Temporary  
activity

2021 total 
costs (€)

IPT Convener for MNA 
implementation and 
GR – BC MC implementa-
tion

YES 7 985

PMO support for MNA 
implementation

YES 27 025

Total SUM 35 010
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•	 The common costs stated above were covered by 
parties requesting the change. As the IBWT project is 
working on the GR–BG border, MNA implementation 
on AT–IT and FR–IT borders and finalised the imple-

mentation on GR-IT border, HenEx, IPTO, APG, RTE, 
EPEX SPOT, NordPool, EXAA, IBEX and ESO were the 
parties covering the costs with the usage of the equal 
sharing key.

1.4.2	 Forecasts for 2022

The following table provides an overview of the forecast 
of regional common costs for 2022:

Regional costs (€)
2021 

establishing and 
amending costs

2021  
operating  

costs

NEMOs costs 0 0

TSOs costs 0 0

NEMOs and  
TSOs costs

24 100 0

The budgeted joint TSOs and NEMOs costs of establish-
ing and amending and costs of operating consist of:

Details
Temporary  
activity

2022 total 
costs (€)

IPT Convener and PMO YES 24 100

Total SUM 24 100

•	 The common costs stated above will be covered by 
the parties requesting the change. 
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1.5	 MRC project for Day-Ahead Market

The MRC project is the day ahead MC through a common 
algorithm (PCR) between Belgium, Denmark, Estonia, 
Finland, France, Germany, Austria, United Kingdom (ex-
cluded as of 31 December 2020), Latvia, Lithuania, Lux-
embourg, the Netherlands, Norway, Italy, Ireland, Slove-
nia, Croatia, Greece, Poland, Sweden, Portugal and Spain. 

A Specific regional sharing key approved by the com-
petent national authorities of each Member State in the 
region applies for this project.

1.5.1	 Actual costs for 2021

Following table provides overview of total actual regional 
common costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs 0 226 555

TSOs costs 0 0

NEMOs and  
TSOs costs

0 37 788

The Joint NEMOs and TSOs costs of operating the MRC 
consist of:

Details
Temporary  
activity

2021 costs (€)

Secretarial OPSCOM YES* 35 706

Procedures TF Coordination 
(MRC)

YES* 2 081

Total SUM 37 788

* �The costs are considered temporary as these activities will be performed at SDAC 
level after Interim Coupling Project go-live (01 July 2021). As of July 2021, all Joint 
NEMOs and TSOs MRC Regional costs have been closed.

Secretarial OPSCOM

This role is performed by an external service provider, 
E-Bridge Consulting. The activities of this role focus on 
the facilitation of the OPSCOM meetings: 

•	 Preparation and facilitation of OPSCOM meetings 
and conference calls, including drafting meeting 
minutes and follow-up reports.

The NEMOs only costs of operating the MRC consist of:

Details
Temporary  
activity

2021 costs (€)

Coordinator/ Hot Backup 
Remuneration  

NO 206 245 

Incident committee  
conference call lines

NO 19 501

Technical support from 
WGs

YES 809

Total SUM 226 555

As of mid-2021, the MRC and 4M MC regions were 
merged and an enduring solution for SDAC was im
plemented, making Coordinator/Hot Backup Remuner-
ation a joint NEMO costs.

Coordinator/Hot Backup 

Refers to daily operational role of NEMO responsible for 
operation of SDAC

•	 The role is performed internally by NEMOs with an 
agreed rate;

•	 It covers day when the NEMO is performing the 
coordinator role + day when it performs role of 
backup coordinator;

•	 Backup coordinator is assigned for situations when 
coordinator won’t be able to fulfil its role.

The TSOs only costs of operating the MRC consist of:

No TSOs-only costs occurred for the Regional MRC 
project in 2021

1.5.2	 Forecasts for 2022

As of completion of SDAC by merge of 4M MC and MRC, 
there are no MRC-specific costs projected for 2022.
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1.6	 4MMC – regional market coupling for DA (CZ – SK – HU – RO)

2	 Modified TSO Management Function – centralised IT solution used within 4MMC to perform and support various pre- and post-coupling processes.

4MMC is a day-ahead NTC market coupling between 
Czech Republic, Slovakia, Hungary and Romania 
launched in 2014, the project operates based on a PCR 
solution and uses centralised TSO system “so called” the 
mTMF2  TSO module which enables the efficient man-
agement of pre- and post-coupling processes.  

A Specific regional sharing key approved by the compe-
tent national authorities of each Member States in the 
region applies for this project. 

1.6.1	 Actual costs for 2021

Following table provides overview of total regional com-
mon costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs 

NEMOs costs* 0 0

TSOs costs 0
16 323  

without VAT** 

NEMOs and  
TSOs costs*

0 0

* �According to the agreed cost sharing approach all costs are recognised as national 
costs – there are no joint NEMO and TSO costs and no NEMO only costs of 4M MC.

** �As these regional activities are not performed on CCR level as defined by the 
decision of ACER 06/2016, the provisions of article 78 CACM do not apply for 
such solutions.

The TSOs costs of establishing and amending and costs 
of operating consist of:

Details
Temporary  
activity

2021 costs (€)

Administrative and  
hosting fees 

YES
16 323  

without VAT

Total SUM 16 323

•	 Daily operation of the mTMF TSO module

1.6.2	 Forecasts for 2022*

The following table provides an overview of the forecast 
of regional common costs for 2022:

Regional costs (€)
2021  

establishing and 
amending costs

2021  
operating  

costs

NEMOs costs 0 0

TSOs costs 0 0

NEMOs and  
TSOs costs

0 0

* �The project ceased operation with the go-live of the ICP project.

The budgeted TSOs costs of establishing and amending 
and costs of operating consist of:

Details
Temporary  
activity

2022 costs (€)

Administrative and  
hosting fees 

YES 0

Total SUM 0

1.7	 Nordic MNA

In addition to the costs related to projects as captured 
in Chapter 1.3 Nordic projects (DA), in this Chapter, an 
overview of the costs of operating and the costs of estab-
lishing and amending is presented.

1.7.1	 Actual costs for 2021

Following table provides overview of total actual regional 
common regional costs in 2021:

Regional costs (€)
2021  

establishing and 
amending costs

 2021  
operating  

costs

NEMOs costs 0 0

TSOs costs 49 533 33 210

NEMOs and  
TSOs costs

0 65 444
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The TSOs costs of establishing and amending and costs 
of operating consist of:

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs YES 0

Other administrative costs YES 0

System development costs YES 49 533

Total SUM 49 533

•	 The other administrative costs cover the Project Place 
licenses for the Nordic DA operations;

•	 The system development costs encompass the 
development costs of an IT solution for the data 
exchange of the results of the SDAC.

The TSOs costs of operating consist of:

Details
Temporary  
activity

2021 total 
costs (€)

Operational No 332 100

Administrative No 0

Total SUM 332 100

•	 The operational costs in the above table encompass 
the costs of operating the joint Nordic IT systems.

The NEMOs and TSOs costs of establishing and amend-
ing and costs of operating consist of

Details
Temporary  
activity

2021 total 
costs (€)

PMO costs NO 75 656

Other administrative costs NO 5 776

System costs NO 0

Total SUM 81 432

•	 The PMO costs in the above table encompass the cost 
of the PMO services required to facilitate the exe-
cution of all tasks to operate the Nordic DA market 
(Nordic JSC, Nordic OPSCOM, and Nordic Budget 
Management TF);

•	 The other administrative costs cover the Project Place 
licenses for the Nordic DA operations in Q1 2021. 
Subsequently, another license construction has been 
implemented that avoids costs in this category;

•	 The System costs encompass the costs related to 
operating and hosting the IT solution for the data 
exchange of the results of the SDAC. As these costs 
are born by the Nordic TSOs (see above for the speci-
fication of the TSOs costs of establishing and amend-
ing and costs of operating), there are no costs in this 
category.

1.7.2	 Forecasts for 2022

The following table provides an overview of the forecast 
of regional common regional costs for 2021:

Regional costs (€)
2022  

establishing and 
amending costs

2022  
operating  

costs

NEMOs costs 0 0

TSOs costs 110 000 330 000

NEMOs and  
TSOs costs

0 115 000

The NEMOs and TSOs costs of establishing and amend-
ing and costs of operating consist of:

Details
Temporary  
activity

2022 total 
costs (€)

PMO costs YES 115 000

Other administrative costs YES 0

System costs YES 0

Total SUM 115 000

•	 The PMO costs in the above table encompass the 
costs of the PMO services required to facilitate the 
execution of all tasks to operate the Nordic DA mar-
ket (Nordic JSC, Nordic OPSCOM, and Nordic Budget 
Management TF). 
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1.8	 Baltic MNA

This project concerns the regional costs for amend-
ing and establishing the Baltic day-ahead and intraday 
solutions to become MNA compatible. Currently, Bal-
tic TSOs and engaged NEMOs are expecting to finish 
all necessary documentation and, when the additional 
NEMOs express their readiness to become operational in 
the Baltic bidding zones, aim for completion of the pro-
ject and secure the Go-Live of the Baltic MNA solution. 

The involved parties of Baltic MNA project are: Estonian, 
Latvian and Lithuanian TSOs and from NEMOs side Nord 
Pool and EPEX SPOT.

A Specific regional sharing key is used for the project. 
The Sharing key is based on the Baltic NRAs' guidance 
("All Baltic NRAs position on Baltic TSOs' proposal for fi-
nancial arrangements of the Baltic arrangements of more 
than one NEMO in one bidding zone") of 19 April 2019.

There are no regional costs in 2021 nor budgeted costs 
in 2022 for this project as project parties are a waiting 
for a second NEMO to become operational in the area. 

1.9	 DE – AT – PL – 4M MC Project (Interim Coupling)

The DE – AT – PL – 4M MC Project (’Interim Coupling’) 
aims to couple the 4M MC and Poland with the MRC by 
introducing NTC-based implicit allocation on 6 borders 
(PL – DE, PL – CZ, PL – SK, CZ – DE, CZ – AT, HU – AT) and 
implementing SDAC. The project intends to be a stepwise 
transition on the afore-mentioned borders from current 
NTC-based explicit allocation towards the FB implicit 
allocation which is to be implemented in the framework 
of the Core FB MC Project as a target solution required 
by regulation. The Interim Coupling Project successful-
ly went live on 17 June 2021 (with delivery day 18 June 
2021).   

A specific regional sharing key is used for the project. 
This sharing key was approved by the competent na-
tional authorities of each Member State in the region on 
04 June 2019.

1.9.1	 Actual costs for 2021

There were no common regional costs for 2021. 

The TSOs establishing and amending costs for 2021 
consist of:

Details
Temporary  
activity

2021 total 
costs (€)

Joint TSO system  
development costs*

YES 426 432

Total SUM 426 432

* �The joint TSO system development costs encompass the development costs of a 
centralised IT solution for pre- and post-coupling processes for TSOs.  

The TSO-only operational costs for 2021 consist of the 
following:

Details
Temporary  
activity

2021 total 
costs (€)

Joint TSO system 
operational fee*

YES 139 437  

Total SUM 139 437

* �The joint TSO operational costs encompass the monthly fee paid by TSOs for the 
operation of the joint TSO system.  

1.9.2	 Forecasts for 2022

There are no budgeted common TSOs and NEMOs 
regional costs for 2022.

There are no TSOs costs for establishing and amending 
budgeted for 2022.

The TSO-only operational costs budgeted for 2022 
consist of:

Details
Temporary  
activity

2022 total 
costs (€)**

Joint TSO system 
operational fee

YES 113 592

Total SUM 113 592

** �The operational costs related to the operation of the joint TSO system shall 
be paid by the TSOs as a monthly fee, starting from the go live of the Project 
(17 June 2021) until go live of Core DA FB MC Project, which is currently foreseen 
on 08 June 2022.  
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2	 Regional projects of the Intraday Timeframe

2.1	 LIP 14 – XBID + CRIDA, including GR–BG border for Intra Day

LIP 14 agreed in December 2020 to identify two different 
Go-live phases (LIP 14 First Go live and LIP 14 Second Go 
live) for the SIDC. 

The group of parties targeting the LIP 14 First Go live was 
referred to as group A and the remaining group as group 
B. This terminology is also used in the text in this chap-
ter. The decision was contractually supported by signa-
ture of the First Amendment to the LIP 14 Cooperation 
Agreement, in effect from April 2021.

This amendment impacted the list of involved borders 
and parties in addition to the manner in which the in-
voicing of PMO services was organised. 

LIP 14 covers the following borders: 

until April 2021: 

AT – IT, IT – FR, IT – SI, IT – GR, GR – BG  
and internal IT borders

after April 2021:

Group A: AT – IT, IT – FR, IT – SI and internal IT borders

Group B: IT – GR, GR – BG 

Involved parties are: 

Group A: 

TSOs: Terna Rete Italia S.p.A., Austrian Power Grid AG, 
RTE Réseau de Transport d’Electricité and ELES, d.o.o. 

NEMOs: BSP Energy Exchange LL C, EPEX Spot SE, 
Gestore dei Mercati Energetici S.p.A. and European 
Market Coupling Operator AS. 

Group B: 

TSOs: Terna Rete Italia S.p.A., Electricity System 
Operator EAD and IPTO Independent Power Transmis-
sion Operator

NEMOs: Gestore dei Mercati Energetici S.p.A., 
Independent Bulgarian Energy Exchange EAD and 
Hellenic Energy Exchange S.A.. 

The invoicing for PMO services has changed from April 
2021 and the costs have been categorised in three groups:

1.	 Applicable to all LIP 14 parties

2.	 Applicable to group A

3.	 Applicable to group B

The cost sharing key applied in LIP 14 is based on shares 
equal to the number of parties in the respective Go-live 
group. 

The Go live of group A was organised on 21  Septem-
ber 2021. The organisation of Go live of group B is cur-
rently under preparation and is foreseen in the period 
November–December 2022.

The actual 2021 costs consist purely of the PMO support 
cost, with one exception of a one-off expense of admin-
istration cost in November 2021 (postage of the First 
Amendment). There are no special deliverables prepared 
by PMO other than the documents supporting the meet-
ings of LIP 14 working groups (agenda, MoM, …).

2.1.1	 Actual costs for 2021 until 1.4.2021

Details
Temporary  
activity

2021 total 
costs (€) 

until 
1.4.2021

Costs for project management YES 5 870

Total SUM 5 870
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2.1.2	 Actual costs for 2021 after 1.4.2021

Details
Temporary  
activity

2021 total 
costs (€) 

after 
1.4.2021

Costs for project management 
applicable to all LIP 14 parties

YES 3 241

Costs for project management 
applicable to group A parties

YES 2 098

Costs for project management 
applicable to group B parties

YES 5 339

Costs for administration ap-
plicable to all LIP 14 parties

YES 104

Total SUM 10 782

•	 According to the agreed sharing approach, there 
are no NEMO-only nor TSO-only costs. The cost is 
shared equally by all LIP 14 parties;  

•	 Cost for project management consists of costs for 
external support related to project management ser-
vices provided by Indra Czech Republic s.r.o.; 

•	 Administration refers to the one-time cost of the 
postage for distribution of signed copies of First 
Amendment to the LIP 14 Cooperation Agreement. 

2.1.3	 Forecasts for 2022

Details
Temporary  
activity

2022 total 
costs (€)

Costs for project management 
applicable to group B parties

YES 5 600

Total SUM 5 600

2.2	 LIP 17

The LIP 17 project aims to couple intraday electricity 
markets under SIDC covering borders between Slovakia 
– the Czech Republic, Slovakia – Hungary and Slovakia 
– Poland and was established on 07 July 2020. The cur-
rently expected go-live of the project is Q4 2022.

The involved parties are:

TSOs: ČEPS, SEPS, MAVIR, PSE

NEMOs: OTE, OKTE, HUPX, TGE, EMCO, EPEX SPOT

The cost sharing key of LIP 17 is based on CACM prin-
ciples; however, upon agreement among the parties, the 
Slovak parties (OKTE and SEPS) agreed to pay the cost for 
2020 as the initiators of LIP 17. The cost was for the pro-
vision of PMO services.

Governance structure:

LIP 17 Steering Committee: Acts as the governing body 
of LIP  17 with all LIP  17 parties being represented. Ap-
proves the project plan, scope of the project, involvement 
and procurement of external service providers, decides 
on escalated issues from the LIP 17 Working Group.

LIP 17 Working Group: Manages the daily tasks of the 
project, including the preparation of architectural, test-
ing and legal documents, the project roadmap and pro-
vides them for approval to the LIP17 Steering Committee.

2.2.1	 Actual costs for 2021

Details
Temporary  
activity

2021 total 
costs (€)

Costs for project 
management

YES 14 662

Total SUM 14 662

2.2.2	 Forecasts for 2022

The cost forecast for 2022 is 60 000 €, and costs will be 
shared among the parties based on the attached CACM-
based cost sharing key.
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Chapter C: National costs 
National costs resulting from activities of the NEMOs or NEMOs and TSOs  
in that Member State.

1	 TSOs’ national costs
TSOs, as agreed with All NRAs, report on the 2021 
national costs as currently reported at national level. 
When analysing the national costs, it should be taken 
into account that the methodology of their calculation 
has not yet been standardised amongst TSOs, and con-
sequently, they should not be directly compared. As of 
2023 (cost of 2022), the TSOs will report in two catego-
ries for each timeframe:

•	 Category A is the costs of representation in meetings 
and includes the time for preparation. 

•	 Category B is the costs for national IT implementation 
solely related to market coupling. 
 

Member State TSO National costs related to SDAC National costs related to SIDC 

Austria APG – –

Belgium Elia – –

Bulgaria ESO 164 209 30 394

Croatia HOPS 171 979 73 041

Czech Republic ČEPS 859 494

Denmark Energinet/ELSO – –

Estonia Elering 54 435 12 598

Finland Fingrid 175 000 211 400

France RTE 114 000 37 000

Germany

50 Hertz 237 299 300 662

Amprion 354 789 284 165

TTG 635 879 264 655

TransnetBW 60 416 14 464

Greece ADMIE – –

Hungary MAVIR 271 092

Ireland EirGrid – –

Italy Terna 22 917 568 426

Latvia AST 22 222 22 222

Lithuania Litgrid – –

Luxembourg CREOS 12 449 7 941

Netherlands TTN 32 252    808 857

Norway Statnett          351 683          184 758 

Poland PSE 842 965

Portugal REN 152 000

Romania Transelectrica 23 700

Slovakia SEPS – –

Slovenia ELES – –

Spain REE 21 484 97 518

Sweden Svenska kraftnät 220 979 479 059

Table 82
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2	 NEMOs’ national costs
For 2021, NEMOs reserve the right to submit directly to 
the relevant regulatory authority national costs resulting 
from activities of the NEMOs in that Member State that 
are currently classified as sensitive commercial infor-
mation.

As of 2023 (cost of 2022), the NEMOs will report in 
harmonised level in two categories for each timeframe:

•	 Category A is the costs of representation in meetings 
and includes the time for preparation; 

•	 Category B is the costs for national IT implementation 
solely related to market coupling.
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Glossary
4M MC 	 4M Market Coupling between Czech Republic, 

Slovakia, Hungary, Romania 

50 Hertz 	50 Hertz Transmission GmbH 

ACER  	 Agency for the Cooperation of Energy 
Regulators 

AL  	 Albania 

ALWG	 Algorithm Working Group

ANCA	 All NEMO Cooperation Agreement

ANDOA 	 All NEMOs Day-Ahead operational agreement 

ANIDOA 	All Nemos Intra-Day Operational Agreement 

APG  	 Austrian Power Grid AG 

AS  	 XBID Accession Stream 

ASR	 Additional Service Request

AST  	 AS Augstsprieguma tïkls 

AT  	 Austria 

ATC	 Available Transmission Capacity

ATM	 Asynchronous Transfer Mode

BA  	 Bosnia and Herzegovina 

BE  	 Belgium 

BG  	 Bulgaria 

BMSG	 Budget Management Support Group

BMTF	 Budget Management Task Force

CA  	 Cooperation Agreement 

CACM  	 Capacity Allocation and Congestion 
Management 

CCP  	 Central Counterparty 

CCR  	 Capacity Calculation Region 

CGES  	 Crnogorski elektroprenosni sistem AD 

CH  	 Switzerland 

CEE  	 Central Eastern Europe 

CIP	 CWE NEMOs Interface Platform

CMM  	 Capacity Management Module 

COMSG	 Communication Support Group

CPLEX	 IBM High-performance mathematical pro-
gramming solver for linear programming, 
mixed-integer programming and quadratic 
programming

CPM	 Cross Product Matching

CWE  	 Central Western Europe 

CZ  	 Czech Republic 

DAOA  	 Day-Ahead Operational Agreement 

DBAG   	 Deutsche Börse AG  

DC  	 Direct Current 

DE  	 Germany 

DK  	 Denmark 

EE  	 Estonia 

ECP	 Energy Communication Platform. This is a 
private communication network; the plat-
form provides message delivery capabilities 
comprising message routing and ensures the 
reliable delivery of messages between ECP 
communication endpoints.

Elia 	 Elia System Operator SA

EMFIP	 Electricity Market Fundamental Information 
Platform

EMS  	 Akcionarsko društvo Elektromreža Srbije 

ESO  	 Electroenergien Sistemen Operator EAD 

ES  	 Spain 

EU   	 European Union 

FB   	 Flow based 

FI  	 Finland 

FMWG	 Functional Model Working Group

FR  	 France 

FSFO	 Functional Support Facility Operational

GB  	 Great Britain 

GCT  	 Gate Closure Time 

GOT  	 Gate Opening Time 
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GOWG	 Governance WG

GR  	 Greece 

HOPS  	 Croatian Transmission System Operator Ltd. 

HR  	 Croatia 

HU  	 Hungary 

HVDC   	 High Voltage Direct Current 

IAT  	 Integration Acceptance Test 

IBWT	 Italian Borders Working Table

IC		 Incident Committee

ICG	 Implementation Coordination Group

ICP	 Interim Coupling Project (coupling 4MMC and 
SDAC area on NTC-based approach)

ICT	 Integrated Coordination Team

IDA	 Intraday Auction

IDOA  	 Intraday Operational Agreement 

IDSC  	 Intraday Steering Committee 

IFA  	 Interconnexion France-Angleterre  

IE  	 Ireland 

INCA	 Interim NEMO cooperation Agreement

IPTO  	 Independent Power Transmission Operator 
S.A. 

I-SEM  	 Integrated Single Electricity Market 

IT  	 Italy 

JAO  	 Joint Allocation Office

JLG	 Joint Legal Group 

JSC	 Joint Steering Committee 

JWG	 Joint Working Group

KOSTT 	 Kosovo Electricity Transmission System and 
Market Operator 

LIP	 Local Implementation Project 

LTA	 Long Term Allocation

LTC	 LIP Testing Coordinator

LTF	 Legal Task Force

LU 	 Luxembourg 

LWG	 Legal Working Group

MAVIR 	 Magyar Villamosenergia-ipari Átviteli 
Rendszerirányító Zártkörűen Működő Rész-
vénytársaság 

MC  	 Market Coupling 

MCO 	 Market Coupling Operator 

MCSC	 Market Coupling Steering Committee

ME 	 Montenegro 

MESC	 Market Stakeholder Committee

MEPSO	 Macedonian Transmission System Operator 
AD 

MK 	 Macedonia 

MNA 	 Multiple NEMOs Arrangements

MPLS	 Multi-Protocol Label Switching. MPLS is a 
technology whose concept is based on the 
transmission of IP data via ATM (Asynchro-
nous Transfer Mode). With MPLS, complex 
meshed virtual connections (VC) for indi-
vidual virtual private networks (VPN) can 
be bypassed and thousands of VPNs built on 
existing technology.

MRC   	 Multi Regional Coupling 

MSA 	 Maintenance and Support Agreement

MSD   	 Market and System Design 

MTU 	 Market Time Unit

NC	 NEMO Committee

NEMO	 Nominated Electricity Market Operator or 
Power Exchange 

NL  	 Netherlands 

NO  	 Norway 

NOS 	 BiH Nezavisni operator sustava u Bosni i 
Hercegovini 

NRA  	 National Regulatory Authority 

NTC   	 Net Transmission Capacity 

NWE   	 North Western Europe 

OPSCOM 	Operational Committee 

OST  	 OST sh.a – Albanian Transmission System 
Operator 

OTF	 Operational Task Force

PCR  	 Price Coupling of Regions 
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PL  	 Poland 

PMB  	 PCR Matcher and Broker IT system 

PMI	 Public Message Interface

PMI LAT	 Public Message Interface Log Analysis tool

PMO	 Project Management Officer

PSE  	 Polskie Sieci Elektroenergetyczne 

PT  	 Portugal 

PUN	 National Single Price

PWG	 Procedural WG

QA&RM 	 Quality Assurance & Release Management 

R&D	 Research and Development

RCB	 Release Control Board

REE  	 Red Eléctrica de España S.A.U. 

REN  	 Rede Eléctrica Nacional, S.A. 

RfO	 Request for Offer

RO  	 Romania 

RS  	 Serbia 

RTE  	 Réseau de Transport d'Electricité 

SARs	 Shadow Allocation Rules

SDAC  	 Single Day Ahead Coupling 

SE  	 Sweden 

SEM  	 Single Electricity Market (covering the Re-
public of Ireland and Northern Ireland) 

SF		 Simulation Facility

SG	 Support Group

SI  	 Slovenia 

SIDC  	 Single Intraday Coupling 

SEE  	 South-East Europe 

SEPS  	 Slovenská elektrizačná prenosová sústava, a.s. 

SK  	 Slovakia 

SLA	 Service Level Agreement

SLA KPI	 Service Level Agreement Key Performance 
Indicator

SM   	 Shipping Module 

SOB  	 Shared Order Book 

SONI  	 System Operator for Northern Ireland Ltd 

SWE   	 South Western Europe 

TCDA  	 TSO Cooperation Operational Agreement 

TCG	 Trilateral Coordination Group

TCID	 TSO Co-operation Agreement for Single Intr-
aday Coupling 

TCOA   	 TSO Co-operation Agreement for Day-ahead 
Coupling 

Terna  	 Terna - Rete Elettrica Nazionale SpA 

TF	 Task Force

TSO   	 Transmission System Operator 

TWG	 Technical WG

UAT	 User Acceptance Tests

UK	 United Kingdom

VPN	 Virtual Private Network

WG	 Working Group

XBID   	 Cross-Border Intraday, a technical solution 
supporting SIDC implementation

XML	 Extensible Markup Language (file type)

XK 	 Kosovo 

XTG	 XBID Testing Group

The terms used in this document have the meaning of the definitions included in Article 2 of the CACM regulation. 
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Annex
Sharing keys for joint projects 

1.1	 The detailed disaggregation of the Joint NEMOs and TSOs common costs for 
establishing and amending the SDAC is available in the following table 

Member State Entity

Final  
Consumption  

of 2019 (GWh) 
used for the costs 

of 2021

Traded volume 
(TV) 2020 DA 

(GWh)  
used for the costs 

of 2021

Shares MS used 
for the costs of 

2021

Share within MS 
as used for the 

costs of 2021

Shares per Party 
used for the costs 

of 2021

Austria APG  0  50.00 % 1.197 %

Austria EPEX SPOT  17 547  31.57 % 0.756 %

Austria EXAA  2 743  9.62 % 0.230 %

Austria EMCO  2195  8.81 % 0.211 %

Austria  66 028 22 485 2.39 % 100.00 % 2.395 %

Belgium ELIA  0  50.00 % 1.357 %

Belgium EPEX SPOT  16 384  41.57 % 1.129 %

Belgium EMCO  1 535  8.43 % 0.229 %

Belgium  83 284 17 919 2.71 % 100.00 % 2.715 %

Bulgaria ESO  0  50.00 % 0.730 %

Bulgaria IBEX  15 452  50.00 % 0.730 %

Bulgaria  31 120 15 452 1.46 % 100.00 % 1.460 %

Croatia HOPS  0  50.00 % 0.462 %

Croatia Cropex  4 346  50.00 % 0.462 %

Croatia  16 572 4 346 0.92 % 100.00 % 0.925 %

Czech Republic ČEPS  0  50.00 % 1.109 %

Czech Republic OTE  18 878  50.00 % 1.109 %

Czech Republic  61 189 18 878 2.22 % 100.00 % 2.219 %

Denmark ELSO  0  50.00 % 0.851 %

Denmark EMCO  26 772  38.17 % 0.650 %

Denmark EPEX SPOT  593 061  6.28 % 0.107 %

Denmark Nasdaq  0  5.56 % 0.095 %

Denmark  32 460 27 365 1.70 % 100.00 % 1.702 %

Table 83
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Member State Entity

Final  
Consumption  

of 2019 (GWh) 
used for the costs 

of 2021

Traded volume 
(TV) 2020 DA 

(GWh)  
used for the costs 

of 2021

Shares MS used 
for the costs of 

2021

Share within MS 
as used for the 

costs of 2021

Shares per Party 
used for the costs 

of 2021

Estonia Elering  0  50.00 % 0.373 %

Estonia EMCO  5 160  41.67 % 0.311 %

Estonia EPEX SPOT  0  8.34 % 0.062 %

Estonia  8 257 5 160 0.75 % 100.00 % 0.746 %

Finland Fingrid  0  50.00 % 1.656 %

Finland EMCO  50 553  37.92 % 1.256 %

Finland EPEX SPOT  1 516  6.53 % 0.216 %

Finland Nasdaq  0  5.56 % 0.184 %

Finland  82 981 52 070 3.31 % 100.00 % 3.313 %

France RTE  0  50.00 % 6.347 %

France EPEX SPOT  103 585  16.67 % 2.116 %

France EMCO  3 795  16.67 % 2.116 %

France Nasdaq  0  16.67 % 2.116 %

France  444 680 107 380 12.69 % 100.00 % 12.694 %

Germany 50 Hertz  0  21.96 % 3.605 %

Germany Amprion  0  32.07 % 5.265 %

Germany TenneT DE  0  28.44 % 4.669 %

Germany Transnet  0  17.53 % 2.878 %

Germany EPEX SPOT  197 550  0.00 % 0.000 %

Germany EMCO  18 295  0.00 % 0.000 %

Germany EXAA  15 365  0.00 % 0.000 %

Germany Nasdaq  0  0.00 % 0.000 %

Germany  510 542 231 210 16.42 % 100.00 % 16.418 %

Greece ADMIE  0  50.00 % 1.279 %

Greece Henex  50 396  50.00 % 1.279 %

Greece  51 735 50 396 2.56 % 100.00 % 2.558 %

Hungary Mavir  0  50.00 % 0.902 %

Hungary HUPX  21 581  50.00 % 0.902 %

Hungary  41 282 21 581 1.80 % 100.00 % 1.804 %

Ireland EirGrid 
(TSO)

 0  50.00 % 0.840 %

Ireland EirGrid 
(NEMO)

 31 849  50.00 % 0.840 %

Ireland EMCO  0  0.00 % 0.000 %

Ireland  28 102 31 849 1.68 % 100.00 % 1.680 %

Table 83
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Member State Entity

Final  
Consumption  

of 2019 (GWh) 
used for the costs 

of 2021

Traded volume 
(TV) 2020 DA 

(GWh)  
used for the costs 

of 2021

Shares MS used 
for the costs of 

2021

Share within MS 
as used for the 

costs of 2021

Shares per Party 
used for the costs 

of 2021

Italy Terna  0  50.00 % 5.596 %

Italy GME  209 833  50.00 % 5.596 %

Italy  301 804 209 833 11.19 % 100.00 % 11.191 %

Latvia AST  0  50.00 % 0.366 %

Latvia EMCO  6 415  41.67 % 0.305 %

Latvia EPEX SPOT  0  8.33 % 0.061 %

Latvia  6 652 6 415 0.73 % 100.00 % 0.731 %

Lithuania Litgrid  0  50.00 % 0.455 %

Lithuania EMCO  10 310  41.67 % 0.379 %

Lithuania EPEX SPOT  0  8.33 % 0.076 %

Lithuania  11 409 10 310 0.91 % 100.00 % 0.911 %

Luxembourg CREOS  0  100.00 % 0.612 %

Luxembourg EPEX SPOT  0  0.00 % 0.000 %

Luxembourg EMCO  0  0.00 % 0.000 %

Luxembourg Nasdaq  0  0.00 % 0.000 %

Luxembourg  6 396 0 0.61 % 100.00 % 0.612 %

Netherlands TenneT BV  0  50.00 % 1.858 %

Netherlands EPEX SPOT  23 999  34.33 % 1.276 %

Netherlands EMCO  10 950  15.67 % 0.582 %

Netherlands  113 368 34 949 3.72 % 100.00 % 3.715 %

Poland PSE  0  50.00 % 2.042 %

Poland TGE  5 091  38.89 % 1.588 %

Poland EPEX SPOT  0  5.56 % 0.227 %

Poland EMCO  0  5.56 % 0.227 %

Poland  152 002 5 091 4.08 % 100.00 % 4.084 %

Portugal REN  0  50.00 % 1.277 %

Portugal OMIE  54 072  50.00 % 1.277 %

Portugal  48 810 54 072 2.55 % 100.00 % 2.555 %

Romania Transelec-
trica

 0  50.00 % 1.017 %

Romania OPCOM  23 628  50.00 % 1.017 %

Romania  49 641 23 628 2.03 % 100.00 % 2.035 %

Slovakia SEPS  0  50.00 % 0.590 %

Slovakia OKTE  6 355  50.00 % 0.590 %

Slovakia  26 016 6 355 1.18 % 100.00 % 1.180 %

Table 83
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Member State Entity

Final  
Consumption  

of 2019 (GWh) 
used for the costs 

of 2021

Traded volume 
(TV) 2020 DA 

(GWh)  
used for the costs 

of 2021

Shares MS used 
for the costs of 

2021

Share within MS 
as used for the 

costs of 2021

Shares per Party 
used for the costs 

of 2021

Slovenia ELES  0  50.00 % 0.459 %

Slovenia BSP  7 614  50.00 % 0.459 %

Slovenia  13 776 7 614 0.92 % 100.00 % 0.918 %

Spain REE  0  50.00 % 4.601 %

Spain OMIE  174 812  50.00 % 4.601 %

Spain  242 843 174 812 9.20 % 100.00 % 9.201 %

Sweden Affärsverket svenska  
kraftnät 

0  50.00 % 2.844 %

Sweden EMCO  126 477  38.51 % 2.190 %

Sweden EPEX SPOT  1 471 344  5.94 % 0.338 %

Sweden Nasdaq  0  5.56 % 0.316 %

Sweden  127 372 127 948 5.69 % 100.00 % 5.689 %

Northern Ireland EMCO  0  0.00 % 0.000 %

Northern Ireland SONI  
(TSO)

 0  100.00 % 0.810 %

Northern Ireland SONI 
(NEMO)

 7 794  0.00 % 0.000 %

Northern Ireland  9 000 7 794 0.81 % 100.00 % 0.810 %

Norway Statnett  0  50.00 % 2.871 %

Norway EPEX SPOT  2 647 077  8.98 % 0.516 %

Norway EMCO  133 271  41.02 % 2.355 %

Norway  123 587 135 918 5.74 % 100.00 % 5.742 %

Table 83
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1.2	 The detailed disaggregation of the Joint NEMOs and TSOs common costs for 
operating the SDAC is available in the following table 

Member State Entity

Final  
Consumption 

of 2019  
of SDAC 

(GWh) 
used for the 

costs of 2021

Traded 
volume (TV) 

2020 DA 
(GWh)  

used for the 
costs of 2021

Shares MS 
Used for the 

costs of 2021

Share  
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021  

until 
31.12.2021

Share  
per party 

as used for 
the costs of 
01.01.2021 

until 
11.05.2021

Share  
per party 

as used for 
the costs of 
12.05.2021  

until 
31.12.2021

Austria APG  0  50.00 % 50.00 % 1.208 % 1.208 %

Austria EPEX SPOT  17 547  31.57 % 31.57 % 0.763 % 0.763 %

Austria EXAA  2 743  9.62 % 9.62 % 0.233 % 0.233 %

Austria EMCO  2 195  8.81 % 8.81 % 0.213 % 0.213 %

Austria  66 028 22 485 2.42 % 100.00 % 100.00 % 2.416 % 2.416 %

Belgium ELIA  0  50.00 % 50.00 % 1.369 % 1.369 %

Belgium EPEX SPOT  16 384  41.57 % 41.57 % 1.138 % 1.138 %

Belgium EMCO  1 535  8.43 % 8.43 % 0.231 % 0.231 %

Belgium  83 284 17 919 2.74 % 100.00 % 100.00 % 2.737 % 2.737 %

Bulgaria ESO  0  0.00 % 50.00 % 0.000 % 0.740 %

Bulgaria IBEX  15 452  100.00 % 50.00 % 1.479 % 0.740 %

Bulgaria  31 120 15 452 1.48 % 100.00 % 100.00 % 1.479 % 1.479 %

Croatia HOPS  0  50.00 % 50.00 % 0.472 % 0.472 %

Croatia Cropex  4 346  50.00 % 50.00 % 0.472 % 0.472 %

Croatia  16 572 4 346 0.94 % 100.00 % 100.00 % 0.944 % 0.944 %

Czech Republic ČEPS  0  50.00 % 50.00 % 1.120 % 1.120 %

Czech Republic OTE  18 878  50.00 % 50.00 % 1.120 % 1.120 %

Czech Republic  61 189 18 878 2.24 % 100.00 % 100.00 % 2.240 % 2.240 %

Denmark ELSO  0  50.00 % 50.00 % 0.861 % 0.861 %

Denmark EMCO  26 772  40.94 % 40.94 % 0.705 % 0.705 %

Denmark EPEX SPOT  593.061  9.06 % 9.06 % 0.156 % 0.156 %

Denmark Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Denmark  32 460 27 365 1.72 % 100.00 % 100.00 % 1.721 % 1.721 %

Estonia Elering  0  50.00 % 50.00 % 0.382 % 0.382 %

Estonia EMCO  5 160  50.00 % 50.00 % 0.382 % 0.382 %

Estonia EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Estonia  8 257 5 160 0.76 % 100.00 % 100.00 % 0.764 % 0.764 %

Table 84
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Member State Entity

Final  
Consumption 

of 2019  
of SDAC 

(GWh) 
used for the 

costs of 2021

Traded 
volume (TV) 

2020 DA 
(GWh)  

used for the 
costs of 2021

Shares MS 
Used for the 

costs of 2021

Share  
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021  

until 
31.12.2021

Share  
per party 

as used for 
the costs of 
01.01.2021 

until 
11.05.2021

Share  
per party 

as used for 
the costs of 
12.05.2021  

until 
31.12.2021

Finland Fingrid  0  50.00 % 50.00 % 1.668 % 1.668 %

Finland EMCO  50 553  40.70 % 40.70 % 1.357 % 1.357 %

Finland EPEX SPOT  1 516.501  9.30 % 9.30 % 0.310 % 0.310 %

Finland Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Finland  82 981 52 070 3.34 % 100.00 % 100.00 % 3.335 % 3.335 %

France RTE  0  50.00 % 50.00 % 6.368 % 6.368 %

France EPEX SPOT  103 585  48.23 % 48.23 % 6.143 % 6.143 %

France EMCO  3 795  1.77 % 1.77 % 0.225 % 0.225 %

France Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

France  444 680 107 380 12.74 % 100.00 % 100.00 % 12.736 % 12.736 %

Germany 50 Hertz  0  21.96 % 21.96 % 3.616 % 3.616 %

Germany Amprion  0  32.07 % 32.07 % 5.280 % 5.280 %

Germany TenneT DE  0  28.44 % 28.44 % 4.682 % 4.682 %

Germany Transnet  0  17.53 % 17.53 % 2.886 % 2.886 %

Germany EPEX SPOT  197 550  0.00 % 0.00 % 0.000 % 0.000 %

Germany EMCO  18 295  0.00 % 0.00 % 0.000 % 0.000 %

Germany EXAA  15 365  0.00 % 0.00 % 0.000 % 0.000 %

Germany Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Germany  510 542 231 210 16.46 % 100.00 % 100.00 % 16.464 % 16.464 %

Greece ADMIE  0  0.5 % 50.00 % 1.289 % 1.289 %

Greece Henex  50 396  0.5 % 50.00 % 1.289 % 1.289 %

Greece  51 735 50 396 2.58 % 100.00 % 100.00 % 2.578 % 2.578 %

Hungary Mavir  0  50.00 % 50.00 % 0.912 % 0.912 %

Hungary HUPX  21 581  50.00 % 50.00 % 0.912 % 0.912 %

Hungary  41 282 21 581 1.82 % 100.00 % 100.00 % 1.824 % 1.824 %

Ireland EirGrid 
(TSO)

 0  50.00 % 50.00 % 0.850 % 0.850 %

Ireland EirGrid 
(NEMO)

 31 849  50.00 % 50.00 % 0.850 % 0.850 %

Ireland EMCO  0  0.00 % 0.00 % 0.000 % 0.000 %

Ireland  28 102 31 849 1.70 % 100.00 % 100.00 % 1.699 % 1.699 %

Table 84
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Member State Entity

Final  
Consumption 

of 2019  
of SDAC 

(GWh) 
used for the 

costs of 2021

Traded 
volume (TV) 

2020 DA 
(GWh)  

used for the 
costs of 2021

Shares MS 
Used for the 

costs of 2021

Share  
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021  

until 
31.12.2021

Share  
per party 

as used for 
the costs of 
01.01.2021 

until 
11.05.2021

Share  
per party 

as used for 
the costs of 
12.05.2021  

until 
31.12.2021

Italy Terna  0  50.00 % 50.00 % 5.613 % 5.613 %

Italy GME  209 833  50.00 % 50.00 % 5.613 % 5.613 %

Italy  301 804 209 833 11.23 % 100.00 % 100.00 % 11.226 % 11.226 %

Latvia AST  0  50.00 % 50.00 % 0.375 % 0.375 %

Latvia EMCO  6 415  50.00 % 50.00 % 0.375 % 0.375 %

Latvia EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Latvia  6 652 6 415 0.75 % 100.00 % 100.00 % 0.749 % 0.749 %

Lithuania Litgrid  0  50.00 % 50.00 % 0.465 % 0.465 %

Lithuania EMCO  10 310  50.00 % 50.00 % 0.465 % 0.465 %

Lithuania EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Lithuania  11 409 10 310 0.93 % 100.00 % 100.00 % 0.929 % 0.929 %

Luxembourg CREOS        

Luxembourg EPEX SPOT        

Luxembourg EMCO        

Luxembourg Nasdaq        

Luxembourg         

Netherlands TenneT BV  0  50.00 % 50.00 % 1.870 % 1.870 %

Netherlands EPEX SPOT  23 999  34.33 % 34.33 % 1.284 % 1.284 %

Netherlands EMCO  10 950  15.67 % 15.67 % 0.586 % 0.586 %

Netherlands  113 368 34 949 3.74 % 100.00 % 100.00 % 3.739 % 3.739 %

Poland PSE  0  50.00 % 50.00 % 2.055 % 2.055 %

Poland TGE  5 091  38.89 % 38.89 % 1.598 % 1.598 %

Poland EPEX SPOT  0  5.56 % 5.56 % 0.228 % 0.228 %

Poland EMCO  0  5.56 % 5.56 % 0.228 % 0.228 %

Poland  152 002 5 091 4.11 % 100.00 % 100.00 % 4.110 % 4.110 %

Portugal REN  0  50.00 % 50.00 % 1.288 % 1.288 %

Portugal OMIE  54 072  50.00 % 50.00 % 1.288 % 1.288 %

Portugal  48 810 54 072 2.58 % 100.00 % 100.00 % 2.575 % 2.575 %

Romania Trans
electrica 

0  50.00 % 50.00 % 1.028 % 1.028 %

Romania OPCOM  23 628  50.00 % 50.00 % 1.028 % 1.028 %

Romania  49 641 23 628 2.06 % 100.00 % 100.00 % 2.055 % 2.055 %
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Member State Entity

Final  
Consumption 

of 2019  
of SDAC 

(GWh) 
used for the 

costs of 2021

Traded 
volume (TV) 

2020 DA 
(GWh)  

used for the 
costs of 2021

Shares MS 
Used for the 

costs of 2021

Share  
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021  

until 
31.12.2021

Share  
per party 

as used for 
the costs of 
01.01.2021 

until 
11.05.2021

Share  
per party 

as used for 
the costs of 
12.05.2021  

until 
31.12.2021

Slovakia SEPS  0  50.00 % 50.00 % 0.600 % 0.600 %

Slovakia OKTE  6 355  50.00 % 50.00 % 0.600 % 0.600 %

Slovakia  26 016 6 355 1.20 % 100.00 % 100.00 % 1.199 % 1.199 %

Slovenia ELES  0  50.00 % 50.00 % 0.468 % 0.468 %

Slovenia BSP  7 614  50.00 % 50.00 % 0.468 % 0.468 %

Slovenia  13 776 7 614 0.94 % 100.00 % 100.00 % 0.936 % 0.936 %

Spain REE  0  50.00 % 50.00 % 4.616 % 4.616 %

Spain OMIE  174 812  50.00 % 50.00 % 4.616 % 4.616 %

Spain  242 843 174 812 9.23 % 100.00 % 100.00 % 9.232 % 9.232 %

Sweden Affärs
verket 
svenska 
kraftnät 

0  50.00 % 50.00 % 2.857 % 2.857 %

Sweden EMCO  126 477  41.28 % 41.28 % 2.359 % 2.359 %

Sweden EPEX SPOT  1 471.344  8.72 % 8.72 % 0.498 % 0.498 %

Sweden Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Sweden  127 372 127 948 5.71 % 100.00 % 100.00 % 5.713 % 5.713 %

Northern Ireland EMCO  0  0.00 % 0.00 % 0.000 % 0.000 %

Northern Ireland SONI (TSO)  0  100.00 % 100.00 % 0.828 % 0.828 %

Northern Ireland SONI 
(NEMO)

 7794  0.00 % 0.00 % 0.000 % 0.000 %

Northern Ireland  9 000 7 794 0.83 % 100.00 % 100.00 % 0.828 % 0.828 %

Norway Statnett  0  50.00 % 50.00 % 2.883 % 2.883 %

Norway EPEX SPOT  2 647.077  8.98 % 8.98 % 0.518 % 0.518 %

Norway EMCO  133 271  41.02 % 41.02 % 2.365 % 2.365 %

Norway  123 587 135 918 5.77 % 100.00 % 100.00 % 5.767 % 5.767 %
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1.3	 The following sharing key was used for the sharing of all NEMOs costs of 
establishing and amending the SDAC in 2021

Member State

Final  
consumption 

in 2019  
(GWh)

Traded  
volume 2020 

DA (GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

MS share to be 
used for  

sharing of 
SDAC costs in 

2021

Entity

NEMO share 
within MS to 

be used for 
sharing of 

SDAC costs in 
2021

CACM Share - 
SDAC to be 

used for  
sharing of 

SDAC costs in 
2021

Austria
 
 

66 027.9300 
 
 

17 547 2.3967 %
 
 

EPEX SPOT 63.137 % 1.5132 %

2 743 EXAA 19.244 % 0.4612 %

2 195 NP EMCO 17.619 % 0.4223 %

Belgium
 

83 708.9000
 

16 384 2.7269 %
 

EPEX SPOT 83.147 % 2.2673 %

1 535 NP EMCO 16.853 % 0.4596 %

Bulgaria 31 600.2120 15 452 1.4715 % IBEX 100.000 % 1.4715 %

Croatia 16 572.0000 4 346 0.9253 % CROPEX 100.000 % 0.9253 %

Czech Republic 60 056.8960 18 878 2.1939 % OTE 100.000 % 2.1939 %

Denmark
 
 

32 442.2740 
 
 

26 772 1.7022 %
 
 

NP EMCO 76.333 % 1.2994 %

593 EPEX SPOT 12.556 % 0.2137 %

N/A NASDAQ 11.111 % 0.1891 %

Estonia
 

7 786.9400 
 

5 160 0.7355 %
 

NP EMCO 83.330 % 0.6129 %

0 EPEX SPOT 16.670 % 0.1226 %

Finland
 
 

82 980.0000 
 
 

50 553 3.3151 %
 
 

NP EMCO 75.836 % 2.5140 %

1 517 EPEX SPOT 13.053 % 0.4327 %

N/A NASDAQ 11.111 % 0.3683 %

France
 
 

440 688.0240 
 
 

103 585 12.6126 %
 
 

EPEX SPOT 33.333 % 4.2042 %

N/A NASDAQ 33.333 % 4.2042 %

3 795 NP EMCO 33.333 % 4.2042 %

Germany
 
 
 

510 542.0000 
 
 
 

197 550 16.4312 %
 
 
 

EPEX SPOT 25.000 % 4.1078 %

18 295 NP EMCO 25.000 % 4.1078 %

N/A NASDAQ 25.000 % 4.1078 %

15 365 EXAA 25.000 % 4.1078 %

Greece 51 735.3040 50 396 2.5589 % HENEX 100.000 % 2.5589 %

Hungary 41 477.0000 21 581 1.8098 % HUPX 100.000 % 1.8098 %

Ireland 28 559.9190 31 849 1.6914 % EirGRID 100.000 % 1.6914 %

Italy 301 803.5650 209 833 11.1988 % GME 100.000 % 11.1988 %

Latvia 6 651.8640 
 

6 415 0.7313 % NP EMCO 83.330 % 0.6094 %

0 EPEX SPOT 16.670 % 0.1219 %

Lithuania 11 409.3000 
 

10 310 0.9109 %
 

NP EMCO 83.330 % 0.7591 %

0 EPEX SPOT 16.670 % 0.1519 %
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Member State

Final  
consumption 

in 2019  
(GWh)

Traded  
volume 2020 

DA (GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

MS share to be 
used for  

sharing of 
SDAC costs in 

2021

Entity

NEMO share 
within MS to 

be used for 
sharing of 

SDAC costs in 
2021

CACM Share - 
SDAC to be 

used for  
sharing of 

SDAC costs in 
2021

Luxembourg 6 396.4980 
 
 

0 0.6117 %
 
 

EPEX SPOT 33.333 % 0.2039 %

N/A NASDAQ 33.333 % 0.2039 %

0 NP EMCO 33.333 % 0.2039 %

Netherlands 115 153.1360 
 

23 999 3.7598 %
 

EPEX SPOT 68.669 % 2.5818 %

10 950 NP EMCO 31.331 % 1.1780 %

Poland 152 001.9830 
 
 

5 091 4.0875 %
 
 

TGE 77.778 % 3.1792 %

0 EPEX SPOT 11.111 % 0.4542 %

0 NP EMCO 11.111 % 0.4542 %

Portugal 48 810.4980 54 072 2.5561 % OMIE 100.000 % 2.5561 %

Romania 49 619.0830 23 628 2.0354 % OPCOM 100.000 % 2.0354 %

Slovakia 26 016.0000 6 355 1.1805 % OKTE 100.000 % 1.1805 %

Slovenia 13 775.6810 7 614 0.9182 % BSP 100.000 % 0.9182 %

Spain 242 165.0000 174 812 9.1915 % OMIE 100.000 % 9.1915 %

Sweden 127 372.0000 
 
 

126 477 5.6919 %
 
 

NP EMCO 77.011 % 4.3834 %

1 471 EPEX SPOT 11.878 % 0.6761 %

N/A NASDAQ 11.111 % 0.6324 %

Northern Ireland 9 000.0000 7 794 0.8103 % SONI 100.000 % 0.8103 %

Norway 123 587.2640 
 

2 647 5.7451 %
 

EPEX SPOT 17.965 % 1.0321 %

133 271 NP EMCO 82.035 % 4.7130 %
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1.4	 The following sharing key was used for sharing of all NEMOs costs of  
operating the SDAC in 2021

Member State

Final  
consumption 

in 2019  
(GWh)

Traded  
volume 2020 

DA (GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

MS share to be 
used for  

sharing of 
SDAC costs in 

2021

Entity

NEMO share 
within MS to 

be used for 
sharing of 

SDAC costs in 
2021

CACM Share - 
SDAC to be 

used for  
sharing of 

SDAC costs in 
2021

Austria 66 027.9300 
 
 

17 547 2.4182 %
 
 

EPEX SPOT 63.137 % 1.5268 %

2 743 EXAA 19.244 % 0.4653 %

2 195 EMCO 17.619 % 0.4261 %

Belgium
 

83 708.9000
 

16 384 2.7493 %
 

EPEX SPOT 83.147 % 2.2860 %

1 535 EMCO 16.853 % 0.4633 %

Bulgaria 31 600.2120 15 452 1.4911 % IBEX 100.000 % 1.4911 %

Croatia 16 572.0000 4 346 0.9440 % CROPEX 100.000 % 0.9440 %

Czech Republic 60 056.8960 18 878 2.2151 % OTE 100.000 % 2.2151 %

Denmark
 
 

32 442.2740 
 
 

26 772 1.7218 %
 
 

EMCO 81.889 % 1.4100 %

593 EPEX SPOT 18.111 % 0.3118 %

N/A NASDAQ 0.000 % 0.0000 %

Estonia
 

7 786.9400 
 

5 160 0.7537 %
 

EMCO 83.330 % 0.6281 %

0 EPEX SPOT 16.670 % 0.1256 %

Finland
 
 

82 980.0000 
 
 

50 553 3.3375 %
 
 

EMCO 81.392 % 2.7164 %

1 517 EPEX SPOT 18.608 % 0.6211 %

N/A NASDAQ 0.000 % 0.0000 %

France
 
 

440 688.0240 
 
 

103 585 12.6549 %
 
 

EPEX SPOT 96.466 % 12.2076 %

N/A NASDAQ 0.000 % 0.0000 %

3 795 EMCO 3.534 % 0.4472 %

Germany
 
 
 

510 542.0000 
 
 
 

197 550 16.4773 %
 
 
 

EPEX SPOT 33.333 % 5.4924 %

18 295 EMCO 33.333 % 5.4924 %

N/A NASDAQ 0.000 % 0.0000 %

15 365 EXAA 33.333 % 5.4924 %

Greece 51 735.3040 50 396 2.5796 % HENEX 100.000 % 2.5796 %

Hungary 41 477.0000 21 581 1.8299 % HUPX 100.000 % 1.8299 %

Ireland 28 559.9190 31 849 1.7108 % EirGRID 100.000 % 1.7108 %

Italy 301 803.5650 209 833 11.2333 % GME 100.000 % 11.2333 %

Latvia 6 651.8640 
 

6 415 0.7495 %
 

EMCO 83.330 % 0.6245 %

0 EPEX SPOT 16.670 % 0.1249 %

Lithuania 11 409.3000 
 

10 310 0.9294 % EMCO 83.330 % 0.7745 %

0  EPEX SPOT 16.670 % 0.1549 %

Table 86



74  /  CACM Cost Report of 2021

Member State

Final  
consumption 

in 2019  
(GWh)

Traded  
volume 2020 

DA (GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

MS share to be 
used for  

sharing of 
SDAC costs in 

2021

Entity

NEMO share 
within MS to 

be used for 
sharing of 

SDAC costs in 
2021

CACM Share - 
SDAC to be 

used for  
sharing of 

SDAC costs in 
2021

Luxembourg 6 396.4980 
 
 

0  
 
 

EPEX SPOT 0.000 % 0.0000 %

N/A NASDAQ 0.000 % 0.0000 %

0 EMCO 0.000 % 0.0000 %

Netherlands 115 153.1360 
 

23 999 3.7840 %
 

EPEX SPOT 68.669 % 2.5984 %

10 950 EMCO 31.331 % 1.1856 %

Poland 152 001.9830 
 
 

5 091 4.1138 %
 
 

TGE 77.778 % 3.1996 %

0 EPEX SPOT 11.111 % 0.4571 %

0 EMCO 11.111 % 0.4571 %

Portugal 48 810.4980 54 072 2.5766 % OMIE 100.000 % 2.5766 %

Romania 49 619.0830 23 628 2.0559 % OPCOM 100.000 % 2.0559 %

Slovakia 26 016.0000 6 355 1.1998 % OKTE 100.000 % 1.1998 %

Slovenia 13 775.6810 7 614 0.9368 % BSP 100.000 % 0.9368 %

Spain 242 165.0000 174 812 9.2227 % OMIE 100.000 % 9.2227 %

Sweden 127 372.0000 
 
 

126 477 5.7167 %
 
 

EMCO 82.567 % 4.7201 %

1 471 EPEX SPOT 17.433 % 0.9966 %

N/A NASDAQ 0.000 % 0.0000 %

Northern Ireland 9 000.0000 7 794 0.8286 % SONI 100.000 % 0.8286 %

Norway 123 587.2640 
 

2 647 5.7698 %
 

EPEX SPOT 17.965 % 1.0365 %

133 271 EMCO 82.035 % 4.7332 %
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1.5	 The following sharing key was used for sharing of all TSOs costs of  
establishing and amending the SDAC in 2021

Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded volume 
(TV) 2020 DA 

(GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

Shares MS as 
used for the 

costs of 2021

Share within 
MS as used  

for the costs  
of 2021

Shares  
per TSO  
for  the  

costs  
of 2021

Austria APG  0  100.00 % 2.395 %

Austria EPEX SPOT  17 547  0.00 % 0.000 %

Austria EXAA  2 743  0.00 % 0.000 %

Austria EMCO  2 195  0.00 % 0.000 %

Austria  66 028 22 485 2.39 % 100.00 % 2.395 %

Belgium ELIA  0  100.00 % 2.715 %

Belgium EPEX SPOT  16 384  0.00 % 0.000 %

Belgium EMCO  1 535  0.00 % 0.000 %

Belgium  83 284 17 919 2.71 % 100.00 % 2.715 %

Bulgaria ESO  0  100.00 % 1.460 %

Bulgaria IBEX  15 452  0.00 % 0.000 %

Bulgaria  31 120 15 452 1.46 % 100.00 % 1.460 %

Croatia HOPS  0  100.00 % 0.925 %

Croatia Cropex  4 346  0.00 % 0.000 %

Croatia  16 572 4 346 0.92 % 100.00 % 0.925 %

Czech Republic ČEPS  0  100.00 % 2.219 %

Czech Republic OTE  18 878  0.00 % 0.000 %

Czech Republic  61 189 18 878 2.22 % 100.00 % 2.219 %

Denmark ELSO  0  100.00 % 1.702 %

Denmark EMCO  26 772  0.00 % 0.000 %

Denmark EPEX SPOT  593  0.00 % 0.000 %

Denmark Nasdaq  0  0.00 % 0.000 %

Denmark  32 460 27 365 1.70 % 100.00 % 1.702 %

Estonia Elering  0  100.00 % 0.746 %

Estonia EMCO  5 160  0.00 % 0.000 %

Estonia EPEX SPOT  0  0.00 % 0.000 %

Estonia  8 257 5 160 0.75 % 100.00 % 0.746 %

Finland Fingrid  0  100.00 % 3.313 %

Finland EMCO  50 553  0.00 % 0.000 %

Finland EPEX SPOT  1 516  0.00 % 0.000 %

Finland Nasdaq  0  0.00 % 0.000 %

Finland  82 981 52 070 3.31 % 100.00 % 3.313 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded volume 
(TV) 2020 DA 

(GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

Shares MS as 
used for the 

costs of 2021

Share within 
MS as used  

for the costs  
of 2021

Shares  
per TSO  
for  the  

costs  
of 2021

France RTE  0  100.00 % 12.694 %

France EPEX SPOT  103 585  0.00 % 0.000 %

France EMCO  3 795  0.00 % 0.000 %

France  444 680 107 380 12.69 % 100.00 % 12.694 %

Germany 50 Hertz  0  21.96 % 3.605 %

Germany Amprion  0  32.07 % 5.265 %

Germany TenneT DE  0  28.44 % 4.669 %

Germany Transnet  0  17.53 % 2.878 %

Germany EPEX SPOT  197  0.00 % 0.000 %

Germany EMCO  18 295  0.00 % 0.000 %

Germany EXAA  15 365  0.00 % 0.000 %

Germany Nasdaq  0  0.00 % 0.000 %

Germany  510 542 231 210 16.42 % 100.00 % 16.418 %

Greece ADMIE  0  100.00 % 2.558 %

Greece Henex  50 396  0.00 % 0.000 %

Greece  51 735 50 396 2.56 % 100.00 % 2.558 %

Hungary Mavir  0  100.00 % 1.804 %

Hungary HUPX  21 581  0.00 % 0.000 %

Hungary  41 282 21 581 1.80 % 100.00 % 1.804 %

Ireland EirGrid  
(TSO)

 0  100.00 % 1.680 %

Ireland EirGrid 
(NEMO)

 31 849  0.00 % 0.000 %

Ireland EMCO  0  0.00 % 0.000 %

Ireland  28 102 31 849 1.68 % 100.00 % 1.680 %

Italy Terna  0  100.00 % 11.191 %

Italy GME  209 833  0.00 % 0.000 %

Italy  301 804 209 833 11.19 % 100.00 % 11.191 %

Latvia AST  0  100.00 % 0.731 %

Latvia EMCO  6 415  0.00 % 0.000 %

Latvia EPEX SPOT  0  0.00 % 0.000 %

Latvia  6 652 6 415 0.73 % 100.00 % 0.731 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded volume 
(TV) 2020 DA 

(GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

Shares MS as 
used for the 

costs of 2021

Share within 
MS as used  

for the costs  
of 2021

Shares  
per TSO  
for  the  

costs  
of 2021

Lithuania Litgrid  0  100.00 % 0.911 %

Lithuania EMCO  10 310  0.00 % 0.000 %

Lithuania EPEX SPOT  0  0.00 % 0.000 %

Lithuania  11 409 10 310 0.91 % 100.00 % 0.911 %

Luxembourg CREOS  0  100.00 % 0.612 %

Luxembourg EPEX SPOT  0  0.00 % 0.000 %

Luxembourg EMCO  0  0.00 % 0.000 %

Luxembourg Nasdaq  0  0.00 % 0.000 %

Luxembourg  6 396 0 0.61 % 100.00 % 0.612 %

Netherlands TenneT BV  0  100.00 % 3.715 %

Netherlands EPEX SPOT  23 999  0.00 % 0.000 %

Netherlands EMCO  10 950  0.00 % 0.000 %

Netherlands  113 368 34 949 3.72 % 100.00 % 3.715 %

Poland PSE  0  100.00 % 4.084 %

Poland TGE  5 091  0.00 % 0.000 %

Poland EPEX SPOT  0  0.00 % 0.000 %

Poland EMCO  0  0.00 % 0.000 %

Poland  152 002 5 091 4.08 % 100.00 % 4.084 %

Portugal REN  0  100.00 % 2.555 %

Portugal OMIE  54 072  0.00 % 0.000 %

Portugal  48 810 54 072 2.55 % 100.00 % 2.555 %

Romania Transelectrica  0  100.00 % 2.035 %

Romania OPCOM  23 628  0.00 % 0.000 %

Romania  49 641 23 628 2.03 % 100.00 % 2.035 %

Slovakia SEPS  0  100.00 % 1.180 %

Slovakia OKTE  6 355  0.00 % 0.000 %

Slovakia  26 016 6 355 1.18 % 100.00 % 1.180 %

Slovenia ELES  0  100.00 % 0.918 %

Slovenia BSP  7 614  0.00 % 0.000 %

Slovenia  13 776 7 614 0.92 % 100.00 % 0.918 %

Spain REE  0  100.00 % 9.201 %

Spain OMIE  174 812  0.00 % 0.000 %

Spain  242 843 174 812 9.20 % 100.00 % 9.201 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded volume 
(TV) 2020 DA 

(GWh) to be 
used for  

sharing of 
SDAC costs in 

2021

Shares MS as 
used for the 

costs of 2021

Share within 
MS as used  

for the costs  
of 2021

Shares  
per TSO  
for  the  

costs  
of 2021

Sweden Affärsverket 
svenska 
kraftnät 

0  100.00 % 5.689 %

Sweden EMCO  126 477  0.00 % 0.000 %

Sweden EPEX SPOT  1 471  0.00 % 0.000 %

Sweden Nasdaq  0  0.00 % 0.000 %

Sweden  127 372 127 948 5.69 % 100.00 % 5.689 %

Northern Ireland EMCO  0  0.00 % 0.000 %

Northern Ireland SONI (TSO)  0  100.00 % 0.810 %

Northern Ireland SONI (NEMO)  7 794  0.00 % 0.000 %

Northern Ireland  9 000 7 794 0.81 % 100.00 % 0.810 %

Norway Statnett  0  100.00 % 5.742 %

Norway EPEX SPOT  2 647  0.00 % 0.000 %

Norway EMCO  133 271  0.00 % 0.000 %

Norway  123 587 135 918 5.74 % 100.00 % 5.742 %
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1.6	 The following sharing key was used for sharing of all TSOs costs of  
Operating the SDAC in 2021

Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded 
volume (TV) 

2020 DA 
(GWh) to 

be used for 
sharing of 

SDAC costs 
in 2021

Shares  
MS as  

used for  
the costs  

of 2021

Share 
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021 

until 
31.12.2021

Shares  
per TSO  

for the 
costs of 

01.01.2021 
until 

11.05.2021

Shares  
per TSO  

for the  
costs of 

12.05.2021 
until 

31.12.2021

Austria APG  0  100.00 % 100.00 % 2.458 % 2.416 %

Austria EPEX SPOT  17 547  0.00 % 0.00 % 0.000 % 0.000 %

Austria EXAA  2 743  0.00 % 0.00 % 0.000 % 0.000 %

Austria EMCO  2 195  0.00 % 0.00 % 0.000 % 0.000 %

Austria  66 028 22 485 2.42 % 100.00 % 100.00 % 2.458 % 2.416 %

Belgium ELIA  0  100.00 % 100.00 % 2.783 % 2.737 %

Belgium EPEX SPOT  16 384  0.00 % 0.00 % 0.000 % 0.000 %

Belgium EMCO  1 535  0.00 % 0.00 % 0.000 % 0.000 %

Belgium  83 284 17 919 2.74 % 100.00 % 100.00 % 2.783 % 2.737 %

Bulgaria ESO  0  0.00 % 100 %  1.479 %

Bulgaria IBEX  15 452 38  0.00 % 0 %  0.000 %

Bulgaria  31 120 15 452 1.48 % 0.00 % 100 % 0.000 % 1.479 %

Croatia HOPS  0  100.00 % 100.00 % 0.968 % 0.944 %

Croatia Cropex  4 346  0.00 % 0.00 % 0.000 % 0.000 %

Croatia  16 572 4 346 0.94 % 100.00 % 100.00 % 0.968 % 0.944 %

Czech Republic ČEPS  0  100.00 % 100.00 % 2.280 % 2.240 %

Czech Republic OTE  18 878  0.00 % 0.00 % 0.000 % 0.000 %

Czech Republic  61 189 18 878 2.24 % 100.00 % 100.00 % 2.280 % 2.240 %

Denmark ELSO  0  100.00 % 100.00 % 1.755 % 1.721 %

Denmark EMCO  26 772  0.00 % 0.00 % 0.000 % 0.000 %

Denmark EPEX SPOT  593 061  0.00 % 0.00 % 0.000 % 0.000 %

Denmark Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Denmark  32 460 27 365 1.72 % 100.00 % 100.00 % 1.755 % 1.721 %

Estonia Elering  0  100.00 % 100.00 % 0.787 % 0.764 %

Estonia EMCO  5 160  0.00 % 0.00 % 0.000 % 0.000 %

Estonia EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Estonia  8 257 5 160 0.76 % 100.00 % 100.00 % 0.787 % 0.764 %

Finland Fingrid  0  100.00 % 100.00 % 3.387 % 3.335 %

Finland EMCO  50 553  0.00 % 0.00 % 0.000 % 0.000 %

Finland EPEX SPOT  1 516 501  0.00 % 0.00 % 0.000 % 0.000 %

Finland Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Finland  82 981 52 070 3.34 % 100.00 % 100.00 % 3.387 % 3.335 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded 
volume (TV) 

2020 DA 
(GWh) to 

be used for 
sharing of 

SDAC costs 
in 2021

Shares  
MS as  

used for  
the costs  

of 2021

Share 
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021 

until 
31.12.2021

Shares  
per TSO  

for the 
costs of 

01.01.2021 
until 

11.05.2021

Shares  
per TSO  

for the  
costs of 

12.05.2021 
until 

31.12.2021

France RTE  0  100.00 % 100.00 % 12.898 % 12.736 %

France EPEX SPOT  103 585  0.00 % 0.00 % 0.000 % 0.000 %

France EMCO  3 795  0.00 % 0.00 % 0.000 % 0.000 %

France  444 680 107 380 12.74 % 100.00 % 100.00 % 12.898 % 12.736 %

Germany 50 Hertz  0  21.96 % 21.96 % 3.660 % 3.616 %

Germany Amprion  0  32.07 % 32.07 % 5.345 % 5.280 %

Germany TenneT DE  0  28.44 % 28.44 % 4.740 % 4.682 %

Germany Transnet  0  17.53 % 17.53 % 2.922 % 2.886 %

Germany EPEX SPOT  197 550  0.00 % 0.00 % 0.000 % 0.000 %

Germany EMCO  18 295  0.00 % 0.00 % 0.000 % 0.000 %

Germany EXAA  15 365  0.00 % 0.00 % 0.000 % 0.000 %

Germany Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Germany  510 542 231 210 16.46 % 100.00 % 100.00 % 16.668 % 16.464 %

Greece ADMIE  0  1 1 2.622 % 2.578 %

Greece Henex  50 396  0 0 0.000 % 0.000 %

Greece  51 735 50 396 2.58 % 1 1 2.622 % 2.578 %

Hungary Mavir  0  100.00 % 100.00 % 1.859 % 1.824 %

Hungary HUPX  21 581  0.00 % 0.00 % 0.000 % 0.000 %

Hungary  41 282 21 581 1.82 % 100.00 % 100.00 % 1.859 % 1.824 %

Ireland EirGrid 
(TSO)

 0  100.00 % 100.00 % 1.733 % 1.699 %

Ireland EirGrid 
(NEMO)

 31 849  0.00 % 0.00 % 0.000 % 0.000 %

Ireland EMCO  0  0.00 % 0.00 % 0.000 % 0.000 %

Ireland  28 102 31 849 1.70 % 100.00 % 100.00 % 1.733 % 1.699 %

Italy Terna  0  100.00 % 100.00 % 11.368 % 11.226 %

Italy GME  209 833  0.00 % 0.00 % 0.000 % 0.000 %

Italy  301 804 209 833 11.23 % 100.00 % 100.00 % 11.368 % 11.226 %

Latvia AST  0  100.00 % 100.00 % 0.772 % 0.749 %

Latvia EMCO  6 415  0.00 % 0.00 % 0.000 % 0.000 %

Latvia EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Latvia  6 652 6 415 0.75 % 100.00 % 100.00 % 0.772 % 0.749 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded 
volume (TV) 

2020 DA 
(GWh) to 

be used for 
sharing of 

SDAC costs 
in 2021

Shares  
MS as  

used for  
the costs  

of 2021

Share 
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021 

until 
31.12.2021

Shares  
per TSO  

for the 
costs of 

01.01.2021 
until 

11.05.2021

Shares  
per TSO  

for the  
costs of 

12.05.2021 
until 

31.12.2021

Lithuania Litgrid  0  100.00 % 100.00 % 0.953 % 0.929 %

Lithuania EMCO  10 310  0.00 % 0.00 % 0.000 % 0.000 %

Lithuania EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Lithuania  11 409 10 310 0.93 % 100.00 % 100.00 % 0.953 % 0.929 %

Luxembourg CREOS        

Luxembourg EPEX SPOT        

Luxembourg EMCO        

Luxembourg Nasdaq        

Luxembourg         

Netherlands TenneT BV  0  100.00 % 100.00 % 3.797 % 3.739 %

Netherlands EPEX SPOT  23 999  0.00 % 0.00 % 0.000 % 0.000 %

Netherlands EMCO  10 950  0.00 % 0.00 % 0.000 % 0.000 %

Netherlands  113 368 34 949 3.74 % 100.00 % 100.00 % 3.797 % 3.739 %

Poland PSE  0  100.00 % 100.00 % 4.172 % 4.110 %

Poland TGE  5 091  0.00 % 0.00 % 0.000 % 0.000 %

Poland EPEX SPOT  0  0.00 % 0.00 % 0.000 % 0.000 %

Poland EMCO  0  0.00 % 0.00 % 0.000 % 0.000 %

Poland  152 002 5 091 4.11 % 100.00 % 100.00 % 4.172 % 4.110 %

Portugal REN  0  100.00 % 100.00 % 2.618 % 2.575 %

Portugal OMIE  54 072  0.00 % 0.00 % 0.000 % 0.000 %

Portugal  48 810 54 072 2.58 % 100.00 % 100.00 % 2.618 % 2.575 %

Romania Transelec-
trica

 0  100.00 % 100.00 % 2.093 % 2.055 %

Romania OPCOM  23 628  0.00 % 0.00 % 0.000 % 0.000 %

Romania  49 641 23 628 2.06 % 100.00 % 100.00 % 2.093 % 2.055 %

Slovakia SEPS  0  100.00 % 100.00 % 1.227 % 1.199 %

Slovakia OKTE  6 355  0.00 % 0.00 % 0.000 % 0.000 %

Slovakia  26 016 6 355 1.20 % 100.00 % 100.00 % 1.227 % 1.199 %

Slovenia ELES  0  100.00 % 100.00 % 0.961 % 0.936 %

Slovenia BSP  7 614  0.00 % 0.00 % 0.000 % 0.000 %

Slovenia  13 776 7 614 0.94 % 100.00 % 100.00 % 0.961 % 0.936 %

Spain REE  0  100.00 % 100.00 % 9.352 % 9.232 %

Spain OMIE  174 812  0.00 % 0.00 % 0.000 % 0.000 %

Spain  242 843 174 812 9.23 % 100.00 % 100.00 % 9.352 % 9.232 %
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Member State Entity

Final  
Consumption 

of 2019  
(GWh)

Traded 
volume (TV) 

2020 DA 
(GWh) to 

be used for 
sharing of 

SDAC costs 
in 2021

Shares  
MS as  

used for  
the costs  

of 2021

Share 
within MS 
as used for 

the costs of 
01.01.2021 

until 
11.05.2021

Share 
within MS 
as used for 

the costs of 
12.05.2021 

until 
31.12.2021

Shares  
per TSO  

for the 
costs of 

01.01.2021 
until 

11.05.2021

Shares  
per TSO  

for the  
costs of 

12.05.2021 
until 

31.12.2021

Sweden Affärs
verket 
svenska 
kraftnät

 

0  100.00 % 100.00 % 5.793 % 5.713 %

Sweden EMCO  126 477  0.00 % 0.00 % 0.000 % 0.000 %

Sweden EPEX SPOT  1 471  0.00 % 0.00 % 0.000 % 0.000 %

Sweden Nasdaq  0  0.00 % 0.00 % 0.000 % 0.000 %

Sweden  127 372 127 948 5.71 % 100.00 % 100.00 % 5.793 % 5.713 %

Northern Ireland EMCO  0  0.00 % 0.00 % 0.000 % 0.000 %

Northern Ireland SONI (TSO)  0  100.00 % 100.00 % 0.852 % 0.828 %

Northern Ireland SONI 
(NEMO)

 7 794  0.00 % 0.00 % 0.000 % 0.000 %

Northern Ireland  9 000 7 794 0.83 % 100.00 % 100.00 % 0.852 % 0.828 %

Norway Statnett  0  100.00 % 100.00 % 5.846 % 5.767 %

Norway EPEX SPOT  2 647  0.00 % 0.00 % 0.000 % 0.000 %

Norway EMCO  133 271  0.00 % 0.00 % 0.000 % 0.000 %

Norway  123 587 135 918 5.77 % 100.00 % 100.00 % 5.846 % 5.767 %
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2.1	 The following sharing key was used for sharing of all TSOs and NEMOs costs of 
establishing and amending the SIDC in 2021

Member 
State

Final  
consump-

tion  
in 2019  

(GWh)

MS  
share

Entity
Share  

within MS

2020  
NEMO  

share  
within MS

CACM 
Share

IDOA 
Party

TSP
IDOA 
Share

Austria 66 028 
 
 

2.6124 %
 
 

APG 50.0000 %  1.3062 % Yes 1.3062 % 1.3062 %

EPEX SPOT 40.3765 % 80.75 % 1.0548 % Yes 1.0548 % 1.0548 %

NP 9.6235 % 19.25 % 0.2514 % Yes 0.2514 % 0.2514 %

Belgium 83 709 3.1879 % ELIA 50.0000 %  1.5940 % Yes 1.5940 % 1.5940 %

EPEX SPOT 40.6804 % 81.36 % 1.2969 % Yes 1.2969 % 1.2969 %

NP 9.3196 % 18.64 % 0.2971 % Yes 0.2971 % 0.2971 %

Bulgaria 31 600 1.4916 % ESO 50.0000 %  0.7458 % Yes 0.7458 % 0.7458 %

IBEX 50.0000 % 100.0000 % 0.7458 % Yes 0.7458 % 0.7458 %

Croatia 16 572 1.0024 % HOPS 50.0000 %  0.5012 % Yes 0.5012 % 0.5012 %

CROPEX 50.0000 % 100.0000 % 0.5012 % Yes 0.5012 % 0.5012 %

Czech 
Republic

60 057 2.4180 % ČEPS 50.0000 %  1.2090 % Yes 1.2090 % 1.2090 %

OTE 50.0000 % 100.0000 % 1.2090 % Yes 1.2090 % 1.2090 %

Denmark 32 442 1.5191 % ENDK 50.0000 %  0.7595 % Yes 0.7595 % 0.7595 %

NP 30.1030 % 60.21 % 0.4573 % Yes 0.4573 % 0.4573 %

EPEX SPOT 19.8970 % 39.79 % 0.3022 % Yes 0.3022 % 0.3022 %

Estonia 7 787 0.7164 % Elering 50.0000 %  0.3582 % Yes 0.3582 % 0.3582 %

NP 41.6667 % 83.33 % 0.2985 % Yes 0.2985 % 0.2985 %

EPEX SPOT 8.3333 % 16.67 % 0.0597 % Yes 0.0597 % 0.0597 %

Finland 82 980 3.1642 % Fingrid 50.0000 % 1.5821 % Yes 1.5821 % 1.5821 %

NP 38.8792 % 77.76 % 1.2302 % Yes 1.2302 % 1.2302 %

EPEX SPOT 11.1208 % 22.24 % 0.3519 % Yes 0.3519 % 0.3519 %

France 440 688 14.8086 % RTE 50.0000 %  7.4043 % Yes 7.4043 % 7.4043 %

EPEX SPOT 25.0000 % 50.0000 % 3.7022 % Yes 3.7022 % 3.7022 %

NP 25.0000 % 50.0000 % 3.7022 % Yes 3.7022 % 3.7022 %

Germany 510 542 
 
 
 
 
 

17.0825 %
 
 
 
 
 

50Hz 21.9600 %  3.7513 % Yes 3.7513 % 3.7513 %

Amprion 32.0700 %  5.4784 % Yes 5.4784 % 5.4784 %

TenneT 28.4400 %  4.8583 % Yes 4.8583 % 4.8583 %

Transnet 
BW

17.5300 %  2.9946 % Yes 2.9946 % 2.9946 %

EPEX SPOT 0.0000 % 0.0000 % 0.00 % Yes 0.0000 % 0.00 %

NP 0.0000 % 0.0000 % 0.00 % Yes 0.0000 % 0.00 %

Greece 51 735 2.1471 % ADMIE 50.0000 %  1.0735 % Yes 1.0735 % 1.0735 %

HENEX 50.0000 % 100.0000 % 1.0735 % Yes 1.0735 % 1.0735 %
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Member 
State

Final  
consump-

tion  
in 2019  

(GWh)

MS  
share

Entity
Share  

within MS

2020  
NEMO  

share  
within MS

CACM 
Share

IDOA 
Party

TSP
IDOA 
Share

Hungary 41 477 1.8132 % MAVIR 50.0000 %  0.9066 % Yes 0.9066 % 0.9066 %

HUPX 50.0000 % 100.0000 % 0.9066 % Yes 0.9066 % 0.9066 %

Ireland 28 560 1.3927 % EirGRID N 50.0000 %  0.6963 % Yes 0.6963 % 0.6963 %

EirGRID T 50.0000 % 100.0000 % 0.6963 % Yes 0.6963 % 0.6963 %

NP 0.0000 % 0.0000 % 0.0000 % Yes 0.0000 % 0.0000 %

Italy 301 804 10.2875 % Terna 50.0000 %  5.1438 % Yes 5.1438 % 5.1438 %

GME 50.0000 % 100.0000 % 5.1438 % Yes 5.1438 % 5.1438 %

Latvia 6 652 0.6795 % AST 50.0000 %  0.3397 % Yes 0.3397 % 0.3397 %

NP 41.6667 % 83.3333 % 0.2831 % Yes 0.2831 % 0.2831 %

EPEX SPOT 8.3333 % 16.6667 % 0.0566 % Yes 0.0566 % 0.0566 %

Lithuania 11 409 0.8344 % LITGRID 50.0000 %  0.4172 % Yes 0.4172 % 0.4172 %

NP 41.6667 % 83.3333 % 0.3477 % Yes 0.3477 % 0.3477 %

EPEX SPOT 8.3333 % 16.6667 % 0.0695 % Yes 0.0695 % 0.0695 %

Luxembourg 6 396 0.6712 % Creos 100.0000 %  0.6712 % Yes 0.6712 % 0.6712 %

EPEX SPOT 0.0000 % 0.0000 % 0.00 % Yes 0.0000 % 0.00 %

NP 0.0000 % 0.0000 % 0.00 % Yes 0.0000 % 0.00 %

Netherlands 115 153 4.2115 % TenneT BV 50.0000 %  2.1058 % Yes 2.1058 % 2.1058 %

EPEX SPOT 46.2083 % 92.4166 % 1.9461 % Yes 1.9461 % 1.9461 %

NP 3.7917 % 7.5834 % 0.1597 % Yes 0.1597 % 0.1597 %

Poland 152 002 5.4111 % PSE 50.0000 %  2.7055 % Yes 2.7055 % 2.7055 %

TGE 37.8868 % 75.7735 % 2.0501 % Yes 2.0501 % 2.0501 %

EPEX SPOT 5.5556 % 11.1111 % 0.3006 % Yes 0.3006 % 0.3006 %

NP 6.5577 % 13.1154 % 0.3548 % Yes 0.3548 % 0.3548 %

Portugal 48 810 2.0519 % REN 50.0000 %  1.0259 % Yes 1.0259 % 1.0259 %

OMIE 50.0000 % 100.0000 % 1.0259 % Yes 1.0259 % 1.0259 %

Romania 49 619 2.0782 % TEL 50.0000 %  1.0391 % Yes 1.0391 % 1.0391 %

OPCOM 50.0000 % 100.0000 % 1.0391 % Yes 1.0391 % 1.0391 %

Slovakia 26 016 1.3099 % SEPS 50.0000 %  0.6549 % yes 0.6549 % 0.6549 %

OKTE 50.0000 % 100.0000 % 0.6549 % Yes 0.6549 % 0.6549 %

Slovenia 13 776 0.9114 % ELES 50.0000 %  0.4557 % Yes 0.4557 % 0.4557 %

BSP 50.0000 % 100.0000 % 0.4557 % Yes 0.4557 % 0.4557 %

Spain 242 165 8.3461 % REE 50.0000 %  4.1731 % Yes 4.1731 % 4.1731 %

OMIE 50.0000 % 100.0000 % 4.1731 % Yes 4.1731 % 4.1731 %
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Member 
State

Final  
consump-

tion  
in 2019  

(GWh)

MS  
share

Entity
Share  

within MS

2020  
NEMO  

share  
within MS

CACM 
Share

IDOA 
Party

TSP
IDOA 
Share

Sweden 127 372 4.6093 % SVK 50.0000 %  2.3046 % Yes 2.3046 % 2.3046 %

NP 37.0974 % 74.19 % 1.7099 % Yes 1.7099 % 1.7099 %

EPEX SPOT 12.9026 % 25.81 % 0.5947 % Yes 0.5947 % 0.5947 %

Northern 
Ireland

9 000 0.7559 %
 
 
 
 
 

National 
Grid

  0.00 % Yes 0.0000 % 0.00 %

BritNed   0.00 % Yes 0.0000 % 0.00 %

EPEX SPOT  50.0000 % 0.00 % Yes 0.0000 % 0.00 %

NP  50.0000 % 0.00 % Yes 0.0000 % 0.00 %

SONI   0.00 % Yes 0.0000 % 0.00 %

SONI 100.0000 % 0.0000 % 0.7559 % Yes 0.7559 % 0.7559 %

Norway 123 587 4.4861 % Statnett 50.0000 %  2.2430 % Yes 2.2430 % 2.2430 %

NP 35.6741 % 71.35 % 1.6004 % Yes 1.6004 % 1.6004 %

EPEX SPOT 14.3259 % 28.65 % 0.6427 % Yes 0.6427 % 0.6427 %
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2.2	 The following sharing key was used for the sharing of all TSOs and NEMOs  
costs of operating the SIDC in 2021

For Q1. Q2 and Q3

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Austria
 
 

66 028 
 
 

3.1466 %
 
 

APG 50.0000 %   1.5733 % 1.5733 %

EPEX SPOT 40.3765 % 80.7531 % 2 677 426 30 1.2705 % 1.2705 %

NP 9.6235 % 19.25 % 107 798 23 0.3028 % 0.3028 %

Belgium
 
 

83 709 
 
 

3.8298 % ELIA 50.0000 %   1.9149 % 1.9149 %

EPEX SPOT 40.6804 % 81.36 % 2 631 883 29 1.5580 % 1.5580 %

NP 9.3196 % 18.64 % 318 626 56 0.3569 % 0.3569 %

Bulgaria 31 600 1.8163 % ESO 50.0000 %   0.9082 % 0.9082 %

IBEX 50.0000 % 100.00 %  0.9082 % 0.9082 %

Croatia 16 572 1.2356 % HOPS 50.0000 %   0.6178 % 0.6178 %

CROPEX 50.0000 % 100.00 %  0.6178 % 0.6178 %

Czech 
Republic

60 057 2.9159 % ČEPS 50.0000 %   1.4580 % 1.4580 %

OTE 50.0000 % 100.00 %  1.4580 % 1.4580 %

Denmark 32 442 1.8488 % ENDK 50.0000 %   0.9244 % 0.9244 %

NP 30.1030 % 60.2060 % 1 770 136 95 0.5566 % 0.5566 %

EPEX SPOT 19.8970 % 39.79 % 940 266 85 0.3679 % 0.3679 %

Estonia 7 787 0.8961 % Elering 50.0000 %   0.4481 % 0.4481 %

NP 50.0000 % 83.33 %  0.4481 % 0.4481 %

EPEX SPOT 0.0000 % 16.67 %  0.0000 % 0.0000 %

Finland 82 980 3.8017 % Fingrid 50.0000 %   1.9008 % 1.9008 %

NP 38.8792 % 77.7583 % 1 011 736 05 1.4781 % 1.4781 %

EPEX SPOT 11.1208 % 22.24 % 92 327 10 0.4228 % 0.4228 %

France 440 688 17.6239 % RTE 50.0000 %   8.8120 % 8.8120 %

EPEX SPOT 47.2589 % 94.52 % 10 230 599 90 8.3289 % 8.3289 %

NP 2.7411 % 5.48 % 593 391 50 0.4831 % 0.4831 %

Germany
 
 
 
 
 

510 542 
 
 
 
 
 

20.3231 %
 
 
 
 
 

50Hzt 21.9600 %   4.4630 % 4.4630 %

Amprion 32.0700 %   6.5176 % 6.5176 %

TenneT 28.4400 %   5.7799 % 5.7799 %

Transnet-
BW

17.5300 %   3.5626 % 3.5626 %

EPEX SPOT 0.0000 % 0.00 % 38 260 534 53 0.0000 % 0.0000 %

NP 0.0000 % 0.00 % 4 887 011 11 0.0000 % 0.0000 %
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For Q1. Q2 and Q3

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Greece   ADMIE 50.0000 %   0.0000 % 0.0000 %

HENEX 50.0000 % 100.00 %  0.0000 % 0.0000 %

Hungary 41 477 2.1980 % MAVIR 50.0000 %   1.0990 % 1.0990 %

HUPX 50.0000 % 100.00 %  1.0990 % 1.0990 %

Ireland   EirGRID 50.0000 %   0.0000 % 0.0000 %

EirGRID 50.0000 % 100.00 %  0.0000 % 0.0000 %

NP 0.0000 % 0.00 %  0.0000 % 0.0000 %

Italy   Terna 50.0000 %   0.0000 % 0.0000 %

GME 50.0000 % 100.0000 %  0.0000 % 0.0000 %

Latvia 6 652 0.8523 % AST 50.0000 %   0.4261 % 0.4261 %

NP 50.0000 % 83.3333 %  0.4261 % 0.4261 %

EPEX SPOT 0.0000 % 16.6667 %  0.0000 % 0.0000 %

Lithuania 11 409 1.0361 % LITGRID 50.0000 %   0.5181 % 0.5181 %

NP 50.0000 % 83.3333 %  0.5181 % 0.5181 %

EPEX SPOT 0.0000 % 16.6667 %  0.0000 % 0.0000 %

Luxembourg   Creos 100.0000 %   0.0000 % 0.0000 %

EPEX SPOT 0.0000 % 0.0000 %  0.0000 % 0.0000 %

NP 0.0000 % 0.0000 %  0.0000 % 0.0000 %

Netherlands 115 153 5.0449 % TenneT BV 50.0000 %   2.5224 % 2.5224 %

EPEX SPOT 46.2083 % 92.4166 % 3 888 238 22 2.3312 % 2.3312 %

NP 3.7917 % 7.5834 % 319 055 60 0.1913 % 0.1913 %

Poland 152 002 6.4688 % PSE 50.0000 %   3.2344 % 3.2344 %

TGE 37.8868 % 75.7735 % 1 479 156 90 2.4508 % 2.4508 %

EPEX SPOT 5.5556 % 11.1111 %  0.3594 % 0.3594 %

NP 6.5577 % 13.1154 % 45 847 60 0.4242 % 0.4242 %

Portugal 48 810 2.4813 % REN 50.0000 %   1.2407 % 1.2407 %

OMIE 50.0000 % 100.0000 %  1.2407 % 1.2407 %

Romania 49 619 2.5126 % TEL 50.0000 %   1.2563 % 1.2563 %

OPCOM 50.0000 % 100.0000 %  1.2563 % 1.2563 %

Slovakia   SEPS 50.0000 %   0.0000 % 0.0000 %

OKTE 50.0000 % 100.0000 %  0.0000 % 0.0000 %

Slovenia 13 776 1.1275 % ELES 50.0000 %   0.5638 % 0.5638 %

BSP 50.0000 % 100.0000 %  0.5638 % 0.5638 %
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For Q1. Q2 and Q3

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Spain 242 165 9.9528 % REE 50.0000 %   4.9764 % 4.9764 %

OMIE 50.0000 % 100.0000 %  4.9764 % 4.9764 %

Sweden 127 372 5.5170 % SVK 50.0000 %   2.7585 % 2.7585 %

NP 37.0974 % 74.1947 % 2 424 361 55 2.0467 % 2.0467 %

EPEX SPOT 12.9026 % 25.81 % 385 120 70 0.7118 % 0.7118 %

Norway 123 587 5.3708 % Statnett 50.0000 %   2.6854 % 2.6854 %

NP 35.6741 % 71.3482 % 1 191 720 65 1.9160 % 1.9160 %

EPEX SPOT 14.3259 % 28.65 % 261 201 10 0.7694 % 0.7694 %

For Q4

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Austria
 
 

66 028 
 
 

2.8195 %
 
 

APG 50.0000 %   1.4098 % 1.4098 %

EPEX SPOT 40.3765 % 80.7531 % 2 677 426 30 1.1384 % 1.1384 %

NP 9.6235 % 19.25 % 107 798 23 0.2713 % 0.2713 %

Belgium
 
 

83 709 
 
 

3.4224 % ELIA 50.0000 %   1.7112 % 1.7112 %

EPEX SPOT 40.6804 % 81.36 % 2 631 883 29 1.3922 % 1.3922 %

NP 9.3196 % 18.64 % 318 626 56 0.3190 % 0.3190 %

Bulgaria 31 600 1.6456 % ESO 50.0000 %   0.8228 % 0.8228 %

IBEX 50.0000 % 100.00 %  0.8228 % 0.8228 %

Croatia 16 572 1.1332 % HOPS 50.0000 %   0.5666 % 0.5666 %

CROPEX 50.0000 % 100.00 %  0.5666 % 0.5666 %

Czech 
Republic

60 057 2.6159 % ČEPS 50.0000 %   1.3080 % 1.3080 %

OTE 50.0000 % 100.00 %  1.3080 % 1.3080 %

Denmark 32 442 1.6744 % ENDK 50.0000 %   0.8372 % 0.8372 %

NP 30.1030 % 60.2060 % 1 770 136 95 0.5040 % 0.5040 %

EPEX SPOT 19.8970 % 39.79 % 940 266 85 0.3331 % 0.3331 %

Table 90

Table 91



CACM Cost Report of 2021  /  89 

For Q4

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Estonia 7 787 0.8337 % Elering 50.0000 %   0.4168 % 0.4168 %

NP 50.0000 % 83.33 %  0.4168 % 0.4168 %

EPEX SPOT 0.0000 % 16.67 %  0.0000 % 0.0000 %

Finland 82 980 3.3975 % Fingrid 50.0000 %   1.6988 % 1.6988 %

NP 38.8792 % 77.7583 % 1 011 736 05 1.3209 % 1.3209 %

EPEX SPOT 11.1208 % 22.24 % 92 327 10 0.3778 % 0.3778 %

France 440 688 15.5942 % RTE 50.0000 %   7.7971 % 7.7971 %

EPEX SPOT 47.2589 % 94.52 % 10 230 599 90 7.3696 % 7.3696 %

NP 2.7411 % 5.48 % 593 391 50 0.4275 % 0.4275 %

Germany
 
 
 
 
 

510 542 
 
 
 
 
 

17.9760 %
 
 
 
 
 

50Hz 21.9600 %   3.9475 % 3.9475 %

Amprion 32.0700 %   5.7649 % 5.7649 %

TenneT 28.4400 %   5.1124 % 5.1124 %

Transnet-
BW

17.5300 %   3.1512 % 3.1512 %

EPEX SPOT 0.0000 % 0.00 % 38 260 534 53 0.0000 % 0.0000 %

NP 0.0000 % 0.00 % 4 887 011 11 0.0000 % 0.0000 %

Greece   ADMIE 50.0000 %   0.0000 % 0.0000 %

HENEX 50.0000 % 100.00 %  0.0000 % 0.0000 %

Hungary 41 477 1.9824 % MAVIR 50.0000 %   0.9912 % 0.9912 %

HUPX 50.0000 % 100.00 %  0.9912 % 0.9912 %

Ireland  EirGRID 50.0000 %   0.0000 % 0.0000 %

EirGRID 50.0000 % 100.00 %  0.0000 % 0.0000 %

NP 0.0000 % 0.00 %  0.0000 % 0.0000 %

Italy 301 804 10.8587 % Terna 50.0000 %   5.4293 % 5.4293 %

GME 50.0000 % 100.0000 %  5.4293 % 5.4293 %

Latvia 6 652 0.7950 % AST 50.0000 %   0.3975 % 0.3975 %

NP 50.0000 % 83.3333 %  0.3975 % 0.3975 %

EPEX SPOT 0.0000 % 16.6667 %  0.0000 % 0.0000 %

Lithuania 11 409 0.9572 % LITGRID 50.0000 %   0.4786 % 0.4786 %

NP 50.0000 % 83.3333 %  0.4786 % 0.4786 %

EPEX SPOT 0.0000 % 16.6667 %  0.0000 % 0.0000 %

Luxem-
bourg

  Creos 100.0000 %   0.0000 % 0.0000 %

EPEX SPOT 0.0000 % 0.0000 %  0.0000 % 0.0000 %

NP 0.0000 % 0.0000 %  0.0000 % 0.0000 %
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For Q4

Member 
State

Final  
consump-

tion in 
2019  

(GWh)

MS share Entity
Share 

within MS

NEMO 
share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

IDOA 
Share

Nether-
lands

115 153 4.4945 % TenneT BV 50.0000 %   2.2473 % 2.2473 %

EPEX SPOT 46.2083 % 92.4166 % 3 888 238 22 2.0768 % 2.0768 %

NP 3.7917 % 7.5834 % 319 055 60 0.1704 % 0.1704 %

Poland 152 002 5.7509 % PSE 50.0000 %   2.8755 % 2.8755 %

TGE 37.8868 % 75.7735 % 1 479 156 90 2.1788 % 2.1788 %

EPEX SPOT 5.5556 % 11.1111 %  0.3195 % 0.3195 %

NP 6.5577 % 13.1154 % 45 847 60 0.3771 % 0.3771 %

Portugal 48 810 2.2325 % REN 50.0000 %   1.1162 % 1.1162 %

OMIE 50.0000 % 100.0000 %  1.1162 % 1.1162 %

Romania 49 619 2.2600 % TEL 50.0000 %   1.1300 % 1.1300 %

OPCOM 50.0000 % 100.0000 %  1.1300 % 1.1300 %

Slovakia   SEPS 50.0000 %   0.0000 % 0.0000 %

OKTE 50.0000 % 100.0000 %  0.0000 % 0.0000 %

Slovenia 13 776 1.0379 % ELES 50.0000 %   0.5189 % 0.5189 %

BSP 50.0000 % 100.0000 %  0.5189 % 0.5189 %

Spain 242 165 8.8252 % REE 50.0000 %   4.4126 % 4.4126 %

OMIE 50.0000 % 100.0000 %  4.4126 % 4.4126 %

Sweden 127 372 4.9111 % SVK 50.0000 %   2.4556 % 2.4556 %

NP 37.0974 % 74.1947 % 2 424 361 55 1.8219 % 1.8219 %

EPEX SPOT 12.9026 % 25.81 % 385 120 70 0.6337 % 0.6337 %

Norway 123 587 4.7821 % Statnett 50.0000 %   2.3910 % 2.3910 %

NP 35.6741 % 71.3482 % 1 191 720 65 1.7060 % 1.7060 %

EPEX SPOT 14.3259 % 28.65 % 261 201 10 0.6851 % 0.6851 %
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2.3	 The following sharing key was used for the sharing of all NEMOs costs of  
establishing and amending the SIDC in 2021

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Austria 66 028 2.6124 % EPEX SPOT 80.7531 % 80.7531 % 2 677 426 30 2.1096 % Yes 2.1096 % 2.1096 %

EXAA 0.0000 % 0.0000 %  0.0000 % No 0.0000 % 0.0000 %

EMCO 19.2469 % 19.2469 % 107 798 23 0.5028 % Yes 0.5028 % 0.5028 %

Belgium 83 709 3.1879 % EPEX SPOT 81.3608 % 81.3608 % 2 631 883 29 2.5937 % Yes 2.5937 % 2.5937 %

EMCO 18.6392 % 18.6392 % 318 626 56 0.5942 % Yes 0.5942 % 0.5942 %

Bulgaria 31 600 1.4916 % IBEX 100.0000 % 100.0000 %  1.4916 % Yes 1.4916 % 1.4916 %

Croatia 16 572 1.0024 % CROPEX 100.0000 % 100.0000 %  1.0024 % Yes 1.0024 % 1.0024 %

Czech 
Republic

60 057 2.4180 % OTE 100.0000 % 100.0000 %  2.4180 % Yes 2.4180 % 2.4180 %

Denmark 32 442 1.5191 % EMCO 60.2060 % 60.2060 % 1 770 136 95 0.9146 % Yes 0.9146 % 0.9146 %

EPEX SPOT 39.7940 % 39.7940 % 940 266 85 0.6045 % Yes 0.6045 % 0.6045 %

Estonia 7 787 0.7164 % EMCO 83.3333 % 83.3333 %  0.5970 % Yes 0.5970 % 0.5970 %

EPEX SPOT 16.6667 % 16.6667 %  0.1194 % Yes 0.1194 % 0.1194 %

Finland 82 980 3.1642 % EMCO 77.7583 % 77.7583 % 1 011 736 05 2.4604 % Yes 2.4604 % 2.4604 %

EPEX SPOT 22.2417 % 22.2417 % 92 327 10 0.7038 % Yes 0.7038 % 0.7038 %

France 440 688 14.8086 % EPEX SPOT 50.0000 % 50.0000 % 10 230 599 90 7.4043 % Yes 7.4043 % 7.4043 %

EMCO 50.0000 % 50.0000 % 593 391 50 7.4043 % Yes 7.4043 % 7.4043 %

Germany 510 542 17.0825 % EPEX SPOT 50.0000 % 50.0000 % 38 260 534 53 8.5413 % Yes 8.5413 % 8.5413 %

EMCO 50.0000 % 50.0000 % 4 887 011 11 8.5413 % Yes 8.5413 % 8.5413 %

Greece 51 735 2.1471 % HEnEX 100.0000 % 100.0000 %  2.1471 % Yes 2.1471 % 2.1471 %

Hungary 41 477 1.8132 % HUPX 100.0000 % 100.0000 %  1.8132 % Yes 1.8132 % 1.8132 %

Ireland 28 560 1.3927 % EirGRID 100.0000 % 100.0000 %  1.3927 % Yes 1.3927 % 1.3927 %

EMCO 0.0000 % 0.0000 %  0.0000 % Yes 0.0000 % 0.0000 %

Italy 301 804 10.2875 % GME 100.0000 % 100.0000 %  10.2875 % Yes 10.2875 % 10.2875 %

Latvia 6 652 0.6795 % EMCO 83.3333 % 83.3333 %  0.5662 % Yes 0.5662 % 0.5662 %

EPEX SPOT 16.6667 % 16.6667 %  0.1132 % Yes 0.1132 % 0.1132 %

Lithuania 11 409 0.8344 % EMCO 83.3333 % 83.3333 %  0.6953 % Yes 0.6953 % 0.6953 %

EPEX SPOT 16.6667 % 16.6667 %  0.1391 % Yes 0.1391 % 0.1391 %

Luxem-
bourg

6 396 0.6712 % EPEX SPOT 50.0000 % 50.0000 %  0.3356 % Yes 0.3356 % 0.3356 %

EMCO 50.0000 % 50.0000 %  0.3356 % Yes 0.3356 % 0.3356 %

Nether-
lands

115 153 4.2115 % EPEX SPOT 92.4166 % 92.4166 % 3 888 238 22 3.8921 % Yes 3.8921 % 3.8921 %

EMCO 7.5834 % 7.5834 % 319 055 60 0.3194 % Yes 0.3194 % 0.3194 %
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Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Poland 152 002 5.4111 % TGE 75.7735 % 75.7735 % 1 479 156 90 4.1001 % Yes 4.1001 % 4.1001 %

EPEX SPOT 11.1111 % 11.1111 % 0 00 0.6012 % Yes 0.6012 % 0.6012 %

EMCO 13.1154 % 13.1154 % 45 847 60 0.7097 % Yes 0.7097 % 0.7097 %

Portugal 48 810 2.0519 % OMIE 100.0000 % 100.0000 %  2.0519 % Yes 2.0519 % 2.0519 %

Romania 49 619 2.0782 % OPCOM 100.0000 % 100.0000 %  2.0782 % Yes 2.0782 % 2.0782 %

Slovakia 26 016 1.3099 % OKTE 100.0000 % 100.0000 %  1.3099 % Yes 1.3099 % 1.3099 %

Slovenia 13 776 0.9114 % BSP 100.0000 % 100.0000 %  0.9114 % Yes 0.9114 % 0.9114 %

Spain 242 165 8.3461 % OMIE 100.0000 % 100.0000 %  8.3461 % Yes 8.3461 % 8.3461 %

Sweden 127 372 4.6093 % EMCO 74.1947 % 74.1947 % 2 424 361 55 3.4198 % Yes 3.4198 % 3.4198 %

EPEX SPOT 25.8053 % 25.8053 % 385 120 70 1.1894 % Yes 1.1894 % 1.1894 %

Northern 
Ireland

9 000 0.7559 %
 
 

EPEX SPOT 0.0000 % 0.0000 %  0.0000 % Yes 0.0000 % 0.0000 %

EMCO 0.0000 % 0.0000 %  0.0000 % Yes 0.0000 % 0.0000 %

SONI 100.0000 % 100.0000 %  0.7559 % Yes 0.7559 % 0.7559 %

Norway 123 587 4.4861 % EMCO 71.3482 % 71.3482 % 1 191 720 65 3.2007 % Yes 3.2007 % 3.2007 %

EPEX SPOT 28.6518 % 28.6518 % 261 201 10 1.2853 % Yes 1.2853 % 1.2853 %
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2.4	 The following sharing key was used for the sharing of all NEMOs costs of  
operating the SIDC in 2021

For Q1. Q2 and Q3

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Austria 66 028 3.1466 % EPEX SPOT 80.7531 % 80.7531 % 2 677 426 30 2.5410 % Yes 2.5410 % 2.5410 %

EXAA 0.0000 % 0.0000 % 0 00 0.0000 % No 0.0000 % 0.0000 %

EMCO 19.2469 % 19.2469 % 107 798 23 0.6056 % Yes 0.6056 % 0.6056 %

Belgium 83 709 3.8298 % EPEX SPOT 81.3608 % 81.3608 % 2 631 883 29 3.1160 % Yes 3.1160 % 3.1160 %

EMCO 18.6392 % 18.6392 % 318 626 56 0.7139 % Yes 0.7139 % 0.7139 %

Bulgaria 31 600 1.8163 % IBEX 100.0000 % 100.0000 % 0 00 1.8163 % Yes 1.8163 % 1.8163 %

Croatia 16 572 1.2356 % CROPEX 100.0000 % 100.0000 % 0 00 1.2356 % Yes 1.2356 % 1.2356 %

Czech 
Republic

60 057 2.9159 % OTE 100.0000 % 100.0000 % 0 00 2.9159 % Yes 2.9159 % 2.9159 %

Denmark 32 442 1.8488 % EMCO 60.2060 % 60.2060 % 1 770 136 95 1.1131 % Yes 1.1131 % 1.1131 %

EPEX SPOT 39.7940 % 39.7940 % 940 266 85 0.7357 % Yes 0.7357 % 0.7357 %

Estonia 7 787 0.8961 % EMCO 83.3333 % 83.3333 % 0 00 0.7468 % Yes 0.7468 % 0.7468 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1494 % Yes 0.1494 % 0.1494 %

Finland 82 980 3.8017 % EMCO 77.7583 % 77.7583 % 1 011 736 05 2.9561 % Yes 2.9561 % 2.9561 %

EPEX SPOT 22.2417 % 22.2417 % 92 327 10 0.8456 % Yes 0.8456 % 0.8456 %

France 440 688 17.6239 % EPEX SPOT 94.5178 % 94.5178 % 10 230 599 90 16.6577 % Yes 16.6577 % 16.6577 %

EMCO 5.4822 % 5.4822 % 593 391 50 0.9662 % Yes 0.9662 % 0.9662 %

Germany 510 542 20.3231 % EPEX SPOT 50.0000 % 50.0000 % 38 260 534 53 10.1616 % Yes 10.1616 % 10.1616 %

EMCO 50.0000 % 50.0000 % 4 887 011 11 10.1616 % Yes 10.1616 % 10.1616 %

Greece   HEnEX 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Hungary 41 477 2.1980 % HUPX 100.0000 % 100.0000 % 0 00 2.1980 % Yes 2.1980 % 2.1980 %

Ireland   EirGRID 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Italy   GME 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Latvia 6 652 0.8523 % EMCO 83.3333 % 83.3333 % 0 00 0.7102 % Yes 0.7102 % 0.7102 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1420 % Yes 0.1420 % 0.1420 %

Lithuania 11 409 1.0361 % EMCO 83.3333 % 83.3333 % 0 00 0.8634 % Yes 0.8634 % 0.8634 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1727 % Yes 0.1727 % 0.1727 %

Luxem-
bourg

  EPEX SPOT 50.0000 % 50.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 50.0000 % 50.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Nether-
lands

115 153 EPEX SPOT 92.4166 % 92.4166 % 3 888 238 22 4.6623 % Yes 4.6623 % 4.6623 %

EMCO 7.5834 % 7.5834 % 319 055 60 0.3826 % Yes 0.3826 % 0.3826 %

Table 93



94  /  CACM Cost Report of 2021

For Q1. Q2 and Q3

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Poland 152 002 6.4688 % TGE 75.7735 % 75.7735 % 1 479 156 90 4.9016 % Yes 4.9016 % 4.9016 %

EPEX SPOT 11.1111 % 11.1111 % 0 00 0.7188 % Yes 0.7188 % 0.7188 %

EMCO 13.1154 % 13.1154 % 45 847 60 0.8484 % Yes 0.8484 % 0.8484 %

Portugal 48 810 2.4813 % OMIE 100.0000 % 100.0000 % 0 00 2.4813 % Yes 2.4813 % 2.4813 %

Romania 49 619 2.5126 % OPCOM 100.0000 % 100.0000 % 0 00 2.5126 % Yes 2.5126 % 2.5126 %

Slovakia   OKTE 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Slovenia 13 776 1.1275 % BSP 100.0000 % 100.0000 % 0 00 1.1275 % Yes 1.1275 % 1.1275 %

Spain 242 165 9.9528 % OMIE 100.0000 % 100.0000 % 0 00 9.9528 % Yes 9.9528 % 9.9528 %

Sweden 127 372 5.5170 % EMCO 74.1947 % 74.1947 % 242 436 55 4.0933 % Yes 4.0933 % 4.0933 %

EPEX SPOT 25.8053 % 25.8053 % 385 120 70 1.4237 % Yes 1.4237 % 1.4237 %

Northern 
Ireland

  
 
 

EPEX SPOT 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

SONI 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Norway 123 587 5.3708 % EMCO 71.3482 % 71.3482 % 1 191 720 65 3.8320 % Yes 3.8320 % 3.8320 %

EPEX SPOT 28.6518 % 28.6518 % 2 61 201 10 1.5388 % Yes 1.5388 % 1.5388 %

For Q4

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Austria 66 028 2.8195 % EPEX SPOT 80.7531 % 80.7531 % 2 677 426 30 2.2768 % Yes 2.2768 % 2.2768 %

EXAA 0.0000 % 0.0000 % 0 00 0.0000 % No 0.0000 % 0.0000 %

EMCO 19.2469 % 19.2469 % 107 798 23 0.5427 % Yes 0.5427 % 0.5427 %

Belgium 83 709 3.4224 % EPEX SPOT 81.3608 % 81.3608 % 2 631 883 29 2.7845 % Yes 2.7845 % 2.7845 %

EMCO 18.6392 % 18.6392 % 318 626 56 0.6379 % Yes 0.6379 % 0.6379 %

Bulgaria 31 600 1.6456 % IBEX 100.0000 % 100.0000 % 0 00 1.6456 % Yes 1.6456 % 1.6456 %

Croatia 16 572 1.1332 % CROPEX 100.0000 % 100.0000 % 0 00 1.1332 % Yes 1.1332 % 1.1332 %

Czech 
Republic

60 057 2.6159 % OTE 100.0000 % 100.0000 % 0 00 2.6159 % Yes 2.6159 % 2.6159 %
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For Q4

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Denmark 32 442 1.6744 % EMCO 60.2060 % 60.2060 % 1 770 136 95 1.0081 % Yes 1.0081 % 1.0081 %

EPEX SPOT 39.7940 % 39.7940 % 940 266 85 0.6663 % Yes 0.6663 % 0.6663 %

Estonia 7 787 0.8337 % EMCO 83.3333 % 83.3333 % 0 00 0.6947 % Yes 0.6947 % 0.6947 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1389 % Yes 0.1389 % 0.1389 %

Finland 82 980 3.3975 % EMCO 77.7583 % 77.7583 % 1 011 736 05 2.6419 % Yes 2.6419 % 2.6419 %

EPEX SPOT 22.2417 % 22.2417 % 92 327 10 0.7557 % Yes 0.7557 % 0.7557 %

France 440 688 15.5942 % EPEX SPOT 94.5178 % 94.5178 % 10 230 599 90 14.7393 % Yes 14.7393 % 14.7393 %

EMCO 5.4822 % 5.4822 % 593 391 50 0.8549 % Yes 0.8549 % 0.8549 %

Germany 510 542 17.9760 % EPEX SPOT 50.0000 % 50.0000 % 38 260 534 53 8.9880 % Yes 8.9880 % 8.9880 %

EMCO 50.0000 % 50.0000 % 4 887 011 11 8.9880 % Yes 8.9880 % 8.9880 %

Greece   HEnEX 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Hungary 41 477 1.9824 % HUPX 100.0000 % 100.0000 % 0 00 1.9824 % Yes 1.9824 % 1.9824 %

Ireland   EirGRID 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Italy 301 804 10.8587 % GME 100.0000 % 100.0000 % 0 00 10.8587 % Yes 10.8587 % 10.8587 %

Latvia 6 652 0.7950 % EMCO 83.3333 % 83.3333 % 0 00 0.6625 % Yes 0.6625 % 0.6625 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1325 % Yes 0.1325 % 0.1325 %

Lithuania 11 409 0.9572 % EMCO 83.3333 % 83.3333 % 0 00 0.7977 % Yes 0.7977 % 0.7977 %

EPEX SPOT 16.6667 % 16.6667 % 0 00 0.1595 % Yes 0.1595 % 0.1595 %

Luxem-
bourg

  EPEX SPOT 50.0000 % 50.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 50.0000 % 50.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Nether-
lands

115 153 4.4945 % EPEX SPOT 92.4166 % 92.4166 % 3 888 238 22 4.1537 % Yes 4.1537 % 4.1537 %

EMCO 7.5834 % 7.5834 % 319 055 60 0.3408 % Yes 0.3408 % 0.3408 %

Poland 152 002 5.7509 % TGE 75.7735 % 75.7735 % 1 479 156 90 4.3577 % Yes 4.3577 % 4.3577 %

EPEX SPOT 11.1111 % 11.1111 % 0 00 0.6390 % Yes 0.6390 % 0.6390 %

EMCO 13.1154 % 13.1154 % 45 847 60 0.7543 % Yes 0.7543 % 0.7543 %

Portugal 48 810 2.2325 % OMIE 100.0000 % 100.0000 % 0 00 2.2325 % Yes 2.2325 % 2.2325 %

Romania 49 619 2.2600 % OPCOM 100.0000 % 100.0000 % 0 00 2.2600 % Yes 2.2600 % 2.2600 %

Slovakia   OKTE 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Slovenia 13 776 1.0379 % BSP 100.0000 % 100.0000 % 0 00 1.0379 % Yes 1.0379 % 1.0379 %

Spain 242 165 8.8252 % OMIE 100.0000 % 100.0000 % 0 00 8.8252 % Yes 8.8252 % 8.8252 %

Sweden 127 372 4.9111 % EMCO 74.1947 % 74.1947 % 2 424 361 55 3.6438 % Yes 3.6438 % 3.6438 %

EPEX SPOT 25.8053 % 25.8053 % 385 120 70 1.2673 % Yes 1.2673 % 1.2673 %

Table 94



96  /  CACM Cost Report of 2021

For Q4

Member 
State

Final  
consump-

tion in  
2019  

(GWh)

MS share Entity
Share 

within MS
NEMO share 

within MS

2020  
Trading  
Data for  

2021 CSK

CACM 
Share

ANIDOA 
Party

TSP
ANIDOA 

Share

Northern 
Ireland

  
 
 

EPEX SPOT 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

EMCO 0.0000 % 0.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

SONI 100.0000 % 100.0000 % 0 00 0.0000 % Yes 0.0000 % 0.0000 %

Norway 123 587 4.7821 % EMCO 71.3482 % 71.3482 % 1 191 720 65 3.4119 % Yes 3.4119 % 3.4119 %

EPEX SPOT 28.6518 % 28.6518 % 261 201 10 1.3702 % Yes 1.3702 % 1.3702 %
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Related to 2.5 and 2.6. the following sharing key was used for the sharing of all TSOs 
costs of the SIDC in 2021

Member State
Final consumption  

in 2019  
(GWh)

TSO
Share within 

MS

Establish-
ment and 

amendment
 Share per 

TSO

Share per 
operational 

TSO for  
Q1 – Q3

Share per 
operational 
TSO for Q4

Austria 66 028 APG 100.000 % 2.612358 % 3.14663 % 2.81952 %

Belgium 83 709 Elia 100.000 % 3.187924 % 3.82984 % 3.42238 %

Bulgaria 31 600 ESO 100.000 % 1.491639 % 1.81631 % 1.64564 %

Croatia 16 572 HOPS 100.000 % 1.002428 % 1.23560 % 1.13323 %

Czech Republic 60 057 ČEPS 100.000 % 2.417984 % 2.91590 % 2.61592 %

Denmark 32 442 Energinet/ 
ELSO

10.000 % 1.519050 % 1.84884 % 1.67436 %

Estonia 7 787 Elering 100.000 % 0.716450 % 0.89613 % 0.83369 %

Finland 82 980 Fingrid 100.000 % 3.164196 % 3.80168 % 3.39753 %

France 440 688 RTE 100.000 % 14.808600 % 17.62391 % 15.59418 %

Germany 510 542 50 Hertz 21.960 % 3.751327 % 4.46296 % 3.94752 %

Amprion 32.070 % 5.478372 % 6.51763 % 5.76489 %

TTG 28.440 % 4.858276 % 5.77990 % 5.11237 %

Transnet-
BW

17.530 % 2.994570 % 3.56265 % 3.15119 %

Greece 51 735 ADMIE 100.000 % 2.147093 % 0.00000 % 0.00000 %

Hungary 41 477 MAVIR 100.000 % 1.813156 % 2.19796 % 1.98241 %

Ireland 28 560 EirGrid 100.000 % 1.392669 % 0.00000 % 0.00000 %

Italy 301 804 Terna 100.000 % 10.287520 % 0.00000 % 10.85868 %

Latvia 6 652 AST 100.000 % 0.679500 % 0.85227 % 0.79499 %

Lithuania 11 409 Litgrid 100.000 % 0.834368 % 1.03611 % 0.95720 %

Luxembourg 6 396 CREOS 100.000 % 0.671187 % 0.00000 % 0.00000 %

Netherlands 115 153 TTN 100.000 % 4.211522 % 5.04488 % 4.49452 %

Poland 152 002 PSE 100.000 % 5.411056 % 6.46876 % 5.75095 %

Portugal 48 810 REN 100.000 % 2.051882 % 2.48133 % 2.23246 %

Romania 49 619 Transelec-
trica

100.000 % 2.078204 % 2.51257 % 2.26003 %

Slovakia 26 016 SEPS 100.000 % 1.309857 % 0.00000 % 0.00000 %

Slovenia 13 776 ELES 100.000 % 0.911400 % 1.12755 % 1.03789 %

Spain 242 165 REE 100.000 % 8.346116 % 9.95276 % 8.82521 %

Sweden 127 372 Svk 100.000 % 4.609281 % 5.51703 % 4.91115 %

Northern Ireland 9 000 SONI 100.000 % 0.755938 % 0.00000 % 0.00000 %

Norway 123 587 Statnett 100.000 % 4.486077 % 5.37079 % 4.78210 %

Total 2 687 939   100.000 % 100.000 % 100.000 %
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Regional sharing keys

The detailed disaggregation of the CWE NEMOs and TSOs regional costs is available 
in the following tables

Establishing and amending costs

Member state Entity
Share MS used for the 

costs of 2021
Share within MS used 

for the costs of 2021

Shares per party as 
used for the costs of 

2021

Austria APG  50.00 % 3.41 %

Austria EPEX SPOT  31.57 % 2.15 %

Austria EXAA  9.62 % 0.66 %

Austria NP  8.81 % 0.60 %

Austria  6.812 % 100.00 %  

Belgium ELIA  50.00 % 3.71 %

Belgium EPEX SPOT  41.57 % 3.08 %

Belgium NP  8.43 % 0.63 %

Belgium  7.417 % 100.00 %  

France RTE  50.00 % 15.63 %

France EPEX SPOT  25.00 % 7.82 %

France NP  25.00 % 7.82 %

France  31.269 % 100.00 %  

Germany Amprion  41.09 % 17.30 %

Germany TenneT GmbH  36.44 % 15.35 %

Germany TransnetBW  22.46 % 9.46 %

Germany EPEX SPOT  0.00 % 0.00 %

Germany EXAA  0.00 % 0.00 %

Germany NP  0.00 % 0.00 %

Germany  42.110 % 100.00 %  

Luxembourg Creos  100.00 % 2.41 %

Luxembourg EPEX SPOT  0.00 % 0.00 %

Luxembourg NP  0.00 % 0.00 %

Luxembourg  2.410 % 100.00 %  

The Netherlands TenneT BV  50.00 % 4.99 %

The Netherlands EPEX SPOT  34.33 % 3.43 %

The Netherlands NP  15.67 % 1.56 %

The Netherlands  9.981 % 100.00 %  
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Operating costs

Member state Entity
Share MS used for the 

costs of 2021
Share within MS used 

for the costs of 2021

Shares per party as 
used for the costs of 

2021

Austria APG  50.00 % 3.62 %

Austria EPEX SPOT  31.57 % 2.29 %

Austria EXAA  9.62 % 0.70 %

Austria NP  8.81 % 0.64 %

Austria  7.246 % 100.00 %  

Belgium ELIA  50.00 % 3.93 %

Belgium EPEX SPOT  41.57 % 3.27 %

Belgium NP  8.43 % 0.66 %

Belgium  7.856 % 100.00 %  

France RTE  50.00 % 15.90 %

France EPEX SPOT  48.23 % 15.34 %

France NP  1.77 % 0.56 %

France  31.805 % 100.00 %  

Germany Amprion  41.09 % 17.53 %

Germany TenneT GmbH  36.44 % 15.55 %

Germany TransnetBW  22.46 % 9.58 %

Germany EPEX SPOT  0.00 % 0.00 %

Germany EXAA  0.00 % 0.00 %

Germany NP  0.00 % 0.00 %

Germany  42.664 % 100.00 %  

The Netherlands TenneT BV  50.00 % 5.21 %

The Netherlands EPEX SPOT  34.33 % 3.58 %

The Netherlands NP  15.67 % 1.63 %

The Netherlands  10.429 % 100.00 %  

NEMOs only operating costs (CIP) were shared equally between EXAA. Nord Pool EMCO and EPEX SPOT
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With regard to percentage sharing keys amongst NEMOs and TSOs active in each 
Member State or third country contributing the Core FB MC. the following data  
shall be used for the Core FB MC Joint NEMOs and TSOs Regional Common Costs  
for operating the Core FB MC

Member State Entity
Operational Party in 

2022
CONCATENATE

Share per party as 
used for the costs of 

2022

Austria APG Yes AustriaAPG 2.348 %

Austria EPEX SPOT Yes AustriaEPEX 1.371 %

Austria EXAA Yes AustriaEXAA 0.656 %

Austria EMCO Yes AustriaEMCO 0.321 %

Austria  Yes  4.696 %

Belgium ELIA Yes BelgiumELIA 2.648 %

Belgium EPEX SPOT Yes BelgiumEPEX 2.196 %

Belgium EMCO Yes BelgiumEMCO 0.453 %

Belgium  Yes  5.296 %

Croatia HOPS Yes CroatiaHOPS 0.994 %

Croatia CROPEX Yes CroatiaCROPEX 0.994 %

Croatia  Yes  1.988 %

Czech Republic ČEPS Yes Czech RepublicCEPS 2.218 %

Czech Republic OTE Yes Czech RepublicOTE 2.218 %

Czech Republic  Yes  4.435 %

France RTE Yes FranceRTE 11.986 %

France EPEX SPOT Yes FranceEPEX 11.482 %

France EMCO Yes FranceEMCO 0.504 %

France Nasdaq No FranceNasdaq 0.000 %

France  Yes  23.972 %

Germany 50 Hertz Yes Germany50Hertz 7.177 %

Germany Amprion Yes GermanyAmprion 10.296 %

Germany TenneT DE Yes GermanyTenneT DE 9.123 %

Germany Transnet Yes GermanyTransnet 5.618 %

Germany EPEX SPOT Yes GermanyEPEX 0.000 %

Germany EMCO Yes GermanyEMCO 0.000 %
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Member State Entity
Operational Party in 

2022
CONCATENATE

Share per party as 
used for the costs of 

2022

Germany EXAA Yes GermanyEXAA 0.000 %

Germany Nasdaq No GermanyNasdaq 0.000 %

Germany  Yes  32.215 %

Hungary Mavir Yes HungaryMavir 1.924 %

Hungary HUPX Yes HungaryHUPX 1.924 %

Hungary  Yes  3.848 %

Netherlands TenneT BV Yes NetherlandsTenneT BV 3.709 %

Netherlands EPEX SPOT Yes NetherlandsEPEX 2.856 %

Netherlands EMCO Yes NetherlandsEMCO 0.854 %

Netherlands  Yes  7.418 %

Poland PSE Yes PolandPSE 3.739 %

Poland TGE Yes PolandTGE 2.595 %

Poland EPEX SPOT Yes PolandEPEX 0.715 %

Poland EMCO Yes PolandEMCO 0.428 %

Poland  Yes  7.477 %

Romania Transelectrica Yes Romania 
Transelectrica

2.121 %

Romania OPCOM Yes RomaniaOPCOM 2.121 %

Romania  Yes  4.242 %

Slovakia SEPS Yes SlovakiaSEPS 1.210 %

Slovakia OKTE Yes SlovakiaOKTE 1.210 %

Slovakia  Yes  2.419 %

Slovenia ELES Yes SloveniaELES 0.997 %

Slovenia BSP Yes SloveniaBSP 0.997 %

Slovenia  Yes  1.993 %

Grand Total    100.000 %
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Regional Core FB MC Sharing keys

Party Total Share Per Party Party Total Share Per Party

EPEX SPOT 10.8316 % OKTE 3.0858 %

50 Hertz 8.2043 % SEPS 3.0858 %

TenneT 8.2043 % PSE 4.1240 %

APG 3.2653 % TGE 4.1240 %

EXAA 3.2653 % OPCOM 3.5139 %

BSP 2.7347 % Transelectrica 3.5139 %

ELES 2.7347 % HOPS 2.8045 %

ČEPS 3.9740 % CROPEX 2.8045 %

OTE 3.9740 % Nord Pool 10.8316 %

HUPX 3.3598 % Nasdaq 8.2043 %

MAVIR 3.3598 % SUM 100.0000 %

Project Country 
("s")

Final electricity consumtion 
2013 [GWh] based on Erostat

table nrg_105a**

Share per Project  
Country (“PCSs”)

Share per Project  
Country (“PCSs”) 

-50 %
Project parties

Austria 62 940 7.07 % 3.54 % APG. EPEX SPOT. 
EXAA. Nord Pool

Croatia 15 072 1.69 % 0.85 % HOPS. CROPEX

Czech Republic 56 691 6.37 % 3.19 % ČEPS. OTE

Germany 518 089 58.23 % 29.12 % 50 Hertz. TenneT. 
EPEX SPOT. Nord 

Pool. Nasdaq

Hungary 34 836 3.92 % 1.96 % MAVIR. HUPX

Poland 124 059 13.94 % 6.97 % PSE. TGE. EPEX SPOT.  
Nord Pool

Romania 40 317 4.53 % 2.27 % Transelectrica.  
OPCOM

Slovakia 25 084 2.82 % 1.41 % SEPS. OKTE

Slovenia 12 590 1.42 % 0.71 % ELES. BSP

Total 889 678 100.00 % 50.00 %
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Project Party Equal share
National Common Cost Sharing 

Key (NCCSK)
Total share  

per Project Party 

Austria

APG 2.3810 % 0.8843 % 3.2653 %

EXAA 2.3810 % 0.8843 % 3.2653 %

EPEX SPOT* 0.7937 % 0.8843% 1.6780 %

Nord Pool 0.7937 0.8843 % 1.6780 %

Croatia

HOPS 2.3810 % 0.4235 % 2.8045 %

CROPEX 2.3810 % 0.4235 % 2.8045 %

Czech Republic

ČEPS 2.3810 % 1.5930 % 3.9740 %

OTE 2.3810 % 1.5930 % 3.9740 %

Germany

50 Hertz 2.3810 % 5.8233 % 8.2043 %

EPEX SPOT* 0.7937 % 5.8233 % 6.6170 %

TenneT 2.3810 % 5.8233 % 8.2043 %

NASDAQ 2.3810 % 5.8233 % 8.2043 %

Nord Pool* 0.7937 % 5.8233 % 6.6170 %

Hungary

HUPX 2.3810 % 0.9789 % 3.3598 %

MAVIR 2.3810 % 0.9789 % 3.3598 %

Poland

PSE 2.3810 % 1.7430 % 4.1240 %

TGE 2.3810 % 1.7430 % 4.1240 %

EPEX SPOT* 0.7937 % 1.7430 % 2.5367 %

Nord Pool* 0.7937 % 1.7430 % 2.5367 %

Slovakia

OKTE 2.3810 % 0.7049 3.0858 %

SEPS 2.3810 % 0.7049 3.0858 %

Slovenia

BSP 2.3810 % 0.3538 % 2.7347 %

ELES 2.3810 % 0.3538 % 2.7347 %

Romania

OPCOM 2.3810 % 1.1329 % 3.5139 %

Transelectrica 2.3810 % 1.1329 % 3.5139 %

Total 50.0000 % 50.0000 % 100.0000 %

* �Since EPEXSPOT and Nord Pool are active as NEMOs in three different countries, 
their equal share part is assigned evenly across the countries in which they are 
active.
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Core FB MC sharing key among NEMOs for CIP (Central Interface Point)

Member State Entity
NEMO share within MS to be used for 

sharing of costs
CACM Share – SDAC to be used for 

sharing of SDAC costs

Austria EPEX SPOT 75.8400 % 3.7902 %

EXAA 12.8800 % 0.6437 %

EMCO 11.2800 % 0.5637 %

Belgium EPEX SPOT 90.0000 % 4.5516 %

EMCO 10.0000 % 0.5057 %

Croatia CROPEX 100.0000 % 1.5910 %

Czech Republic OTE 100.0000 % 4.4200 %

France EPEX SPOT 50.0000 % 11.9215 %

EMCO 50.0000 % 11.9215 %

Germany EPEX SPOT 33.3333 % 11.1222 %

EMCO 33.3333 % 11.1222 %

NASDAQ  0.0000 %

EXAA 33.3333 % 11.1222 %

Hungary HUPX 100.0000 % 3.5642 %

Luxembourg EPEX SPOT 50.0000 % 0.6102 %

NASDAQ  0.0000 %

EMCO 50.0000 % 0.6102 %

Netherlands EPEX SPOT 100.0000 % 6.8775 %

EMCO 0.0000 % 0.0000 %

Poland TGE 77.7800 % 5.2474 %

EPEX SPOT 11.1100 % 0.7495 %

EMCO 11.1100 % 0.7495 %

Romania OPCOM 100.0000 % 4.0828 %

Slovakia OKTE 100.0000 % 2.3472 %

Slovenia BSP 100.0000 % 1.8860 %

Total/Checksum   100.0000 %
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Regional Nordic sharing keys: Establishing and amending costs 2021

The following sharing key will be used for sharing of all Nordic 15min MTU, Nordic MNA & Flow-based  
TSOs and NEMOs costs of establishing and amending in 2021.

Project Party
Cx (TWh) 

Energy 
Consumption 2019

TVx (TWh) 
Traded Volume 

2020

MSi 
Share of MS

X 
Share within MS

Y 
Share of Party

Denmark 32.46 27.37 10.65 %

Energinet N/A N/A 50.00 % 5.33 %

EMCO N/A 26.77 38.17 % 4.07 %

EPEX SPOT N/A 0.59 6.28 % 0.67 %

Nasdaq N/A N/A 5.56 % 0.59 %

Finland 82.98 52.07 21.07 %

Fingrid N/A N/A 50.00 % 10.54 %

EMCO N/A 50.55 37.92 % 7.99 %

EPEX SPOT N/A 1.52 6.53 % 1.38 %

Nasdaq N/A N/A 5.56 % 1.17 %

Norway 123.59 135.92 34.10 %

Statnett N/A N/A 50.00 % 17.05 %

EEMCO N/A 133.27 41.02 % 13.99 %

EPEX SPOT N/A 2.65 8.98 % 3.06 %

Nasdaq N/A N/A

Sweden 127.37 127.95 34.17 %

Svk N/A N/A 50.00 % 17.08 %

EEMCO N/A 126.48 38.51 % 13.16 %

EPEX SPOT N/A 1.47 5.94 % 2.03 %

Nasdaq N/A N/A 5.56 % 1.90 %

Nordics Total 366.40 343.30 100.00  % 100.00  %
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Regional Nordic sharing keys: Operating costs 2021

The following sharing key will be used for sharing of all Nordic MNA costs of operating in 2021. 

Project Party
Cx (TWh) 

Energy 
Consumption 2019

TVx (TWh) 
Traded Volume 

2020

MSi 
Share of MS

X 
Share within MS

Y 
Share of Party

Denmark 32.46 27.37 10.65 %

Energinet N/A N/A 50.00 % 5.33 %

EMCO N/A 26.77 40.94 % 4.36 %

EPEX SPOT N/A 0.59 9.06 % 0.96 %

Nasdaq N/A N/A 0.00 % 0.00 %

Finland 82.98 52.07 21.07 %

Fingrid N/A N/A 50.00 % 10.54 %

EMCO N/A 50.55 40.70 % 8.58 %

EPEX SPOT N/A 1.52 9.30 % 1.96 %

Nasdaq N/A N/A 0.00 % 0.00 %

Norway 123.59 135.92 34.10 %

Statnett N/A N/A 50.00 % 17.05 %

EEMCO N/A 133.27 41.02 % 13.99 %

EPEX SPOT N/A 2.65 8.98 % 3.06 %

Nasdaq N/A N/A

Sweden 127.37 127.95 34.17 %

Svk N/A N/A 50.00 % 17.08 %

EEMCO N/A 126.48 41.28 % 14.11 %

EPEX SPOT N/A 1.47 8.72 % 2.98 %

Nasdaq N/A N/A 0.00 % 0.00 %

Nordics Total 366.40 343.30 100.00  % 100.00  %
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Table 105

Regional Nordic sharing keys: Establishing and amending costs 2022

The following sharing key will be used for sharing of all Nordic 15min MTU, Nordic MNA & Flow-based  
TSOs and NEMOs costs of establishing and amending in 2022. 

Project Party
Cx (TWh) 

Energy 
Consumption 2020

TVx (TWh) 
Traded Volume 

2021

MSi 
Share of MS

X 
Share within MS

Y 
Share of Party

Denmark 32.80 27.49 10.74 %

Energinet N/A N/A 50.00 % 5.37 %

EMCO N/A 21.43 31.53 % 3.39 %

EPEX SPOT N/A 6.07 12.91 % 1.39 %

Nasdaq N/A N/A 5.56 % 0.60 %

Finland 78.14 57.56 20.71 %

Fingrid N/A N/A 50.00 % 10.35 %

EMCO N/A 54.81 37.30 % 7.72 %

EPEX SPOT N/A 2.75 7.15 % 1.48 %

Kraftnät Åland N/A N/A 0.00 % 0.00 %

Nasdaq N/A N/A 5.56 % 1.15 %

Norway 122.33 141.26 34.18 %

Statnett N/A N/A 50.00 % 17.09 %

EEMCO N/A 135.48 40.30 % 13.78 %

EPEX SPOT N/A 5.78 9.70 % 3.31 %

Nasdaq N/A N/A

Sweden 125.68 135.64 34.38 %

Svk N/A N/A 50.00 % 17.19 %

EEMCO N/A 125.82 36.48 % 12.54 %

EPEX SPOT N/A 9.82 7.97 % 2.74 %

Nasdaq N/A N/A 5.56 % 1.91 %

Nordics Total 358.95 361.95 100.00 % 100.00 %
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Regional Nordic sharing keys: Operating costs 2022

The following sharing key will be used for sharing of all Nordic MNA costs of operating in 2022. 

Project Party
Cx (TWh) 

Energy 
Consumption 2020

TVx (TWh) 
Traded Volume 

2021

MSi 
Share of MS

X 
Share within MS

Y 
Share of Party

Denmark 32.80 27.49 10.74 %

Energinet N/A N/A 50.00 % 5.37 %

EMCO N/A 21.43 34,31 % 3.68 %

EPEX SPOT N/A 6.07 15.69 % 1.68 %

Nasdaq N/A N/A 0.00 % 0.00 %

Finland 78.14 57.56 20.71 %

Fingrid N/A N/A 50.00 % 10.35 %

EMCO N/A 54.81 40.08 % 8.30 %

EPEX SPOT N/A 2.75 9.92 % 2.06 %

Kraftnät Åland N/A N/A 0.00 % 0.00 %

Nasdaq N/A N/A 0.00 % 0.00 %

Norway 122.33 141.26 34.18 %

Statnett N/A N/A 50.00 % 17.09 %

EEMCO N/A 135.48 40.30 % 13.78 %

EPEX SPOT N/A 5.78 9.70 % 3.31 %

Nasdaq N/A N/A

Sweden 125.68 135.64 34.38 %

Svk N/A N/A 50.00 % 17.19 %

EEMCO N/A 125.82 36.48 % 13.49 %

EPEX SPOT N/A 9.82 10.75 % 3.69 %

Nasdaq N/A N/A 0.00 % 0.00 %

Nordics Total 358.95 361.95 100.00 % 100.00 %
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Regional MRC NEMOs Sharing keys

Member State

Final  
consumption in 

2019  
(GWh)

Traded volume 
2020 DA (GWh) 

to be used for 
sharing costs  

in 2021

MS share  
to be used for 
sharing costs  

in 2021

Entity

NEMO share 
within MS  

to be used for 
sharing costs in 

2021

CACM Share – 
SDAC to be used 

for sharing  
costs in 2021

Austria
 
 

66 027.9300 
 
 

17 547 2.6354 %
 
 

EPEX SPOT 63.137 % 1.6639 %

2 743 EXAA 19.244 % 0.5072 %

2 195 EMCO 17.619 % 0.4643 %

Belgium
 

83 708.9000
 

16 384 2.9915 %
 

EPEX SPOT 83.147 % 2.4873 %

1 535 EMCO 16.853 % 0.5042 %

Bulgaria 31 600.2120 15 452 1.6450 % IBEX 100.000 % 1.6450 %

Croatia 16 572.0000 4 346 1.0628 % CROPEX 100.000 % 1.0628 %

Czech Republic 60 056.8960 18 878  OTE 0.000 % 0.0000 %

Denmark
 
 

32 442.2740 
 
 

26 772 1.8882 %
 
 

EMCO 81.889 % 1.5462 %

593 EPEX SPOT 18.112 % 0.3420 %

N/A NASDAQ 0.000 % 0.0000 %

Estonia
 

7 786.9400 
 

5 160 0.8588 %
 

EMCO 83.330 % 0.7156 %

0 EPEX SPOT 16.670 % 0.1432 %

Finland
 
 

82 980.0000 
 
 

50 553 3.6102 %
 
 

EMCO 81.392 % 2.9384 %

1 517 EPEX SPOT 18.608 % 0.6718 %

N/A NASDAQ 0.000 % 0.0000 %

France
 
 

440 688.0240 
 
 

103 585 13.5689 %
 
 

EPEX SPOT 96.466 % 13.0893 %

N/A NASDAQ 0.000 % 0.0000 %

3 795 EMCO 3.534 % 0.4796 %

Germany
 
 
 

510 542.0000 
 
 
 

197 550 17.6218 %
 
 
 

EPEX SPOT 33.333 % 5.8739 %

18 295 EMCO 33.333 % 5.8739 %

N/A NASDAQ 0.000 % 0.0000 %

15 365 EXAA 33.333 % 5.8739 %

Greece 51 735.3040 50 396 2.7993 % HENEX 100.000 % 2.7993 %

Hungary 41 477.0000 21 581  HUPX 0.000 % 0.0000 %

Ireland 28 559.9190 31 849 1.8750 % EirGRID 100.000 % 1.8750 %

Italy 301 803.5650 209 833 12.0138 % GME 100.000 % 12.0138 %

Latvia 6 651.8640 
 

6 415 0.8538 %
 

EMCO 83.330 % 0.7115 %

0 EPEX SPOT 16.670 % 0.1423 %

Lithuania 11 409.3000 
 

10 310 1.0452 %
 

EMCO 83.330 % 0.8710 %

0 EPEX SPOT 16.670 % 0.1742 %

Luxembourg 6 396.4980 
 
 

0  
 
 

EPEX SPOT 0.000 % 0.0000 %

N/A NASDAQ 0.000 % 0.0000 %

0 EMCO 0.000 % 0.0000 %
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Member State

Final  
consumption in 

2019  
(GWh)

Traded volume 
2020 DA (GWh) 

to be used for 
sharing costs  

in 2021

MS share  
to be used for 
sharing costs  

in 2021

Entity

NEMO share 
within MS  

to be used for 
sharing costs in 

2021

CACM Share – 
SDAC to be used 

for sharing  
costs in 2021

Netherlands 115 153.1360 
 

23 999 4.0938 %
 

EPEX SPOT 68.669 % 2.8112 %

10 950 EMCO 31.331 % 1.2826 %

Poland 152 001.9830 
 
 

5 091 4.4565 %
 
 

TGE 77.778 % 3.4662 %

0 EPEX SPOT 11.111 % 0.4952 %

0 EMCO 11.111 % 0.4952 %

Portugal 48 810.4980 54 072 2.7948 % OMIE 100.000 % 2.7948 %

Romania 49 619.0830 23 628  OPCOM 0.000 % 0.0000 %

Slovakia 26 016.0000 6 355  OKTE 0.000 % 0.0000 %

Slovenia 13 775.6810 7 614 1.0540 % BSP 100.000 % 1.0540 %

Spain 242 165.0000 174 812 9.8722 % OMIE 100.000 % 9.8722 %

Sweden 127 372.0000 
 
 

126 477 6.1333 %
 
 

EMCO 82.567 % 5.0641 %

1 471 EPEX SPOT 17.433 % 1.0692 %

N/A NASDAQ 0.000 % 0.0000 %

Northern 
Ireland

9 000.0000 7 794 0.9382 % SONI 100.000 % 0.9382 %

Norway 123 587.2640 
 

2 647 6.1875 %
 

EPEX SPOT 17.965 % 1.1116 %

133 271 EMCO 82.035 % 5.0759 %
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Regional MRC the Joint NEMOs and TSOs Sharing keys

The detailed disaggregation of the Joint NEMOs and TSOs regional costs for operating the MRC  
is available in the following table:

Member State Parties
Share per party as used for the costs 

of 01.01.2021-11.05.2021
Share per party as used for the costs 

of 12.05.2021-30.06.2021

Austria APG 1.307 % 1.307 %

Austria EPEX SPOT 0.825 % 0.825 %

Austria EXAA 0.000 % 0.000 %

Austria EMCO 0.230 % 0.230 %

Austria 2.362 % 2.362 %

Belgium ELIA 1.480 % 1.480 %

Belgium EPEX SPOT 1.231 % 1.231 %

Belgium EMCO 0.249 % 0.249 %

Belgium 2.961 % 2.961 %

Bulgaria ESO 0.000 % 0.800 %

Bulgaria IBEX 1.600 % 0.800 %

Bulgaria 1.600 % 1.600 %

Croatia HOPS 0.510 % 0.510 %

Croatia Cropex 0.510 % 0.510 %

Croatia 1.021 % 1.021 %

Czech Republic CEPS 0.000 % 0.000 %

Czech Republic OTE 0.000 % 0.000 %

Czech Republic 0.000 % 0.000 %

Denmark ELSO 0.931 % 0.931 %

Denmark EMCO 0.762 % 0.762 %

Denmark EPEX SPOT 0.169 % 0.169 %

Denmark 1.862 % 1.862 %

Estonia Elering 0.413 % 0.413 %

Estonia EMCO 0.413 % 0.413 %

Estonia EPEX SPOT 0.000 % 0.000 %

Estonia 0.827 % 0.827 %

Finland Fingrid 1.804 % 1.804 %

Finland EMCO 1.468 % 1.468 %

Finland EPEX SPOT 0.336 % 0.336 %

Finland 3.608 % 3.608 %

France RTE 6.888 % 6.888 %

France EPEX SPOT 6.645 % 6.645 %

France EMCO 0.243 % 0.243 %

France 13.777 % 13.777 %
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Member State Parties
Share per party as used for the costs 

of 01.01.2021-11.05.2021
Share per party as used for the costs 

of 12.05.2021-30.06.2021

Germany 50 Hertz 3.911 % 3.911 %

Germany Amprion 5.711 % 5.711 %

Germany Tennet DE 5.065 % 5.065 %

Germany Transnet 3.122 % 3.122 %

Germany EPEX SPOT 0.000 % 0.000 %

Germany EMCO 0.000 % 0.000 %

Germany EXAA 0.000 % 0.000 %

Germany 17.809 % 17.809 %

Greece ADMIE 1.394 % 1.394 %

Greece Henex 1.394 % 1.394 %

Greece 2.789 % 2.789 %

Hungary Mavir 0.000 % 0.000 %

Hungary HUPX 0.000 % 0.000 %

Hungary 0.000 % 0.000 %

Ireland EirGrid (TSO) 0.919 % 0.919 %

Ireland EirGrid (NEMO) 0.919 % 0.919 %

Ireland EMCO 0.000 % 0.000 %

Ireland 1.838 % 1.838 %

Italy Terna 6.071 % 6.071 %

Italy GME 6.071 % 6.071 %

Italy 12.142 % 12.142 %

Latvia AST 0.405 % 0.405 %

Latvia EMCO 0.405 % 0.405 %

Latvia EPEX SPOT 0.000 % 0.000 %

Latvia 0.811 % 0.811 %

Lithuania Litgrid 0.502 % 0.502 %

Lithuania EMCO 0.502 % 0.502 %

Lithuania EPEX SPOT 0.000 % 0.000 %

Lithuania 1.005 % 1.005 %

Luxembourg CREOS   

Luxembourg EPEX SPOT   

Luxembourg EMCO   

Luxembourg   

Netherlands Tennet BV 2.022 % 2.022 %

Netherlands EPEX SPOT 1.389 % 1.389 %

Netherlands EMCO 0.634 % 0.634 %

Netherlands 4.045 % 4.045 %

Poland PSE 2.223 % 2.223 %
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Member State Parties
Share per party as used for the costs 

of 01.01.2021-11.05.2021
Share per party as used for the costs 

of 12.05.2021-30.06.2021

Poland TGE 1.729 % 1.729 %

Poland EPEX SPOT 0.247 % 0.247 %

Poland EMCO 0.247 % 0.247 %

Poland 4.446 % 4.446 %

Portugal REN 1.393 % 1.393 %

Portugal OMIE 1.393 % 1.393 %

Portugal 2.786 % 2.786 %

Romania Transelectrica 0.000 % 0.000 %

Romania OPCOM 0.000 % 0.000 %

Romania 0.000 % 0.000 %

Slovakia SEPS 0.000 % 0.000 %

Slovakia OKTE 0.000 % 0.000 %

Slovakia 0.000 % 0.000 %

Slovenia ELES 0.506 % 0.506 %

Slovenia BSP 0.506 % 0.506 %

Slovenia 1.013 % 1.013 %

Spain REE 4.993 % 4.993 %

Spain OMIE 4.993 % 4.993 %

Spain 9.986 % 9.986 %

Sweden Affärsverket  
svenska kraftnät

3.090 % 3.090 %

Sweden EMCO 2.551 % 2.551 %

Sweden EPEX SPOT 0.539 % 0.539 %

Sweden 6.180 % 6.180 %

Northern Ireland EMCO 0.000 % 0.000 %

Northern Ireland SONI (TSO) 0.896 % 0.896 %

Northern Ireland SONI (NEMO) 0.000 % 0.000 %

Northern Ireland 0.896 % 0.896 %

Norway Statnett 3.119 % 3.119 %

Norway EPEX SPOT 0.560 % 0.560 %

Norway EMCO 2.558 % 2.558 %

Norway 6.238 % 6.238 %
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LIP 14 Sharing Key

Entity
LIP 14 cost sharing key  

applicable for costs  
of all LIP 14 parties

LIP 14 cost sharing key  
applicable for costs  

of group A parties

LIP 14 cost sharing key  
applicable for costs  

of group B parties

APG 8.33 % 12.5 % 0 %

BSP 8.33 % 12.5 % 0 %

ELES 8.33 % 12.5 % 0 %

EMCO 8.33 % 12.5 % 0 %

EPEX SPOT 8.33 % 12.5 % 0 %

ESO 8.33 % 0 % 16.66 %

GME 8.33 % 12.5 % 16.66 %

HENEX 8.33 % 0 % 16.66 %

IBEX 8.33 % 0 % 16.66 %

IPTO 8.33 % 0 % 16.66 %

RTE 8.33 % 12.5 % 0 %

Terna 8.33 % 12.5 % 16.66 %

LIP 17 Sharing Key

Member State Entity Share within MS LIP 17 - share within MS LIP 17 cost sharing key

Czech Republic ČEPS 50.00% 50.00 % 11.15 %

Czech Republic OTE 50.00% 50.00 % 11.15 %

Hungary MAVIR 50.00% 50.00 % 8.06 %

Hungary HUPX 50.00% 50.00 % 8.06 %

Poland PSE 50.00% 50.00 % 25.16 %

Poland TGE 38.89% 43.75 % 22.01 %

Poland EPEX SPOT 5.56% 0.00 % 0.00 %

Poland NORDPOOL 5.56% 6.25 % 3.14 %

Slovakia SEPS 50.00% 50.00 % 5.64 %

Slovakia OKTE 50.00% 50.00 % 5.64 %
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IBWT sharing keys

Entity
IBWT MNA  

cost sharing key

APG 20 %

RTE 20 %

EPEX SPOT 20 %

NordPool EMCO 20 %

EXAA 20 %

Entity
IBWT GR – BG  

cost sharing key

HenEx 25 %

IPTO 25 %

IBEX 25 %

ESO 25 %

EXAA 20 %

Table 111 Table 112
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